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I ntroduction

l. I ntroduction

Support for Analysis and Research in Africa (SARA) is pleased to submit this
report for Project Year 6, which describes SARA’s activities in support of the
USAID Africa Bureau's AFR/SD/HRD (Africa, Sustainable Development and
Human Resources Development) Project. The report is organized as follows:

The Introduction (Section 1) is followed by an Overview (Section 11) that briefly
sketches activities to be presented more throughly in later sections, highlights
from these activities, and future directions.

Section |1l deals with three major areas of cross-cutting activities that touch on
al the analytic areas of AFR/SD/HRD-SARA: the expanding collaboration with
African institutions, a focus on issues of dissemination and advocacy, and the
impacts documented from the HHRAA/SARA project 1993-1998.

Section IV summarizes SARA’s activities in each analytic area in this project
year, with future steps outlined for the next project year. The report
concludes, in Section V, with lessons learned.







Overview

I[I. Overview
SARA Goals

A. Assist AFR/SD and the HHRAA Project with the development and
implementation of its analytic agenda.

B. Increase the use of research and information through dissemination and
advocacy in priority areas of AFR/SD concern.

C. Develop linkages with African institutions that foster capacity-building, as
well as produce quality research, analysis, and dissemination.

D. Implement activities in research, analysis, and dissemination, for which
SARA has a comparative advantage and that complement the efforts of
other projects and donors.

E. Develop and promote the use of generic toolg/instruments to improve
the practice of programs in health and human resources.

A. Assist AFR/SD andtheHHRAA Projectwith thedevelopmentand
implementation of itsanal yticagenda.

Ass stancewith theDevel opment of AFR/SD ResultsPackages

SARA staff have been fully involved in the process of developing AFR/SD
results packages this year. This has involved much debate on priorities, the
identification of current gaps, and analysis of AFR/SD’s comparative advantage.
These exercises are important in shaping the next five years of AFR/SD
funding, and SARA staff input has been important in helping to think creatively
in the changing world of strategic objectives, new needs and initiatives in Africa,
and evolving organizational configurations.

Reviewof HHRAA 1993-1998

This year SARA conceptualized and carried out the chalenging and rewarding
process of reviewing the different HHRAA-funded activities and sub-sectoral
(now results-based by strategic objective) portfolios. SARA management
worked with AFR/SD to select and review 29 activities, and took full
responsibility for writing concise (approximately 10-page) “impact sheets’ on
each. The writing process was directed by SARA evauation manager Bill Rau,
who was assisted by outside consultants and SARA staff.
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The reviews lay out “What happened” and “What changed” for each activity,
identifying the various threads that combine, in the best of cases, to effect
changes in policies and programs. describing the problem, identifying solutions,
dissemination, and advocacy. The changes that were produced at different
levels: country or donor policies, programs or program plans, alocation of
funds, etc., are described. Capacity-building is an important element of the
portfolios, sometimes appearing in the “what happened” domain, and
sometimes classified as an impact of a given activity.

Section 11l C on page 43 describes the process more fully, including some of the
genera lessons learned from the six or seven years of HHRAA-funded activity.
The impact sheets and sub-sector reviews were presented and discussed at an
AFR/SD retreat, organized by SARA in late July 1998. The lessons learned
highlighted the importance of paying full attention to how and with whom
activities are carried out. Choosing a pertinent topic for research and analysis is
far from enough to make a difference to policies and programs in Africa

B. I ncreasetheuseof resear ch andinformation through dissemination andadvo-
cacyinpriorityareasof HHRAA concern.

The SARA dissemination team has been greatly strengthened this year with the
recruitment of new staff, development of improved systems and increased
collaboration with African partners and with other Cooperating Agencies (CAS)
working on electronic communication and other dissemination means.
Highlights of the year include the following activities:

¢  SARA worked with two African institutions—CESAG and CAFS—to carry
out regiona training courses on advocacy for both Francophone and
Anglophone Africa. The SARA materials have thus been institutional-
ized, and a cadre of Africans trained. The demand for advocacy training
seems to be growing, which should allow CESAG and CAFS to continue
activities in a self-sustaining manner.

¢ CERPOD, with SARA assistance, has generated a number of advocacy
activities on adolescent reproductive health in five West African coun-
tries. An assessment of activities in one country (Burkina Faso) con-
cluded that impact had been made on increasing the commitment of
both individuals and organizations, collaboration between organizations,
and the level of activity focusing on this area.

¢  An assessment of four dissemination centers in East and Southern Africa
showed that a low level of financial support (approx. $10,000/center
over three years), and some technical orientation on advocacy and out-
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reach, has led some centers to develop a new advocacy role, focusing on
issues of maternal mortality, unsafe abortions, HIV and breastfeeding,
etc.

¢ Over 1,850 copies of An Introduction to Advocacy: Training Guide have been
distributed, and have reached 29 African countries. Ninety-five percent
of these copies were sent out on request.

¢ SARA now has an improved system for disseminating and tracking publi-
cations, that produces information that is useful for assessing the de-
mand for documents and reviewing dissemination strategies. Electronic
strategies have been used more widely this year, with success.

¢ SARA has collaborated with the Leland Initiative in repackaging, design-
ing, and producing a guide, Making the Internet Connection Count, to help
NGOs, government departments, and other decision makers integrate
electronic communication tools into their organizational culture. SARA
also assisted in identifying African ingtitutions that may be interested in
promoting the techniques laid out in the guide, through training and
other means.

C. Deveop linkageswith African ingtitutionsthat foster capacity-building, as
well as produce quality research, analysis, and dissemination.

SomeNewDirectionsin SARA Collaboration with African | nstitutions

SARA has continued to strengthen its relationships with regional institutions
and networks, including some national institutions that can play a regiona role.
In addition to establishing sub-contracts and working with purchase orders to
transfer funds for specific activities, SARA has made a concerted effort this year
to collaborate with other projects and donors to address some of the more
generic ingtitutional development issues, as well as technical priorities.

The Family Hedth and AIDS (FHA) Project in West Africa is a natura aly in this
area.  JHPIEGO and Tulane University are addressing institutional development
under FHA, and it is hepful for coordination that both of these organizations are
aso part of the SARA consortium. SARA and FHA have had several discussions
about promoting a coaching or mentoring system with sdlected ingitutions that
would be co-funded by a number of partner projects and agencies. This system
would provide ongoing support for individual institutions, complementing
training activities carried out by FHA on issues of common concern.  An
organizational framework for this is being developed, and should be pilot-tested
with two or three indtitutions in 1999.

5
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Consolidation of Ongoing Partnerships

Relationships have been strengthened this year with the following institutions:

14

CERPOD: New joint activities include HIV/AIDS and repackaging and
dissemination of CERPOD research results, while the focus on adoles-
cent health, the use of information at periphery level, and journalists,
networks continue. SARA has facilitated linkages with the Horizons,
MEASURE 3, and MEASURE 2 Projects.

CESAG: SARA assisted CESAG in holding its first regional Francophone
short course on advocacy this year, and has continued to support CESAG
in the development of its master's degrees in Health Management and
Health Economics. Areas of collaboration under development include
quality improvement of health services and dissemination and
networking.

CEFOREP: SARA funding enabled CEFOREP to coordinate a study of
better practices in emergency obstetric care this year. Plans for dissemi-
nation and advocacy on this subject are under discussion. SARA has as-
sisted CEFOREP in involving key institutions, donors, and projects
working in West Africa, thus raising the ingtitution’s profile and setting
the stage for effective follow-up.

Dissemination Centers in East and Southern Africa. The activities of the
eight dissemination centers were assessed this year. Following this,
SARA has agreed to continue to support the four most active centers, in
Zimbabwe, Kenya, Uganda, and Malawi. Others are completing the ac-
tivities started under their initial agreements with AED/SARA. CRHCY
ECSA has expressed interest in resuming the coordination of the cen-
ters, which should go forward in 1999.

ERNWACA: SARA has assisted ERNWACA in preparing documents for
dissemination of the findings from its three transnational research
projects. Planning for SARA-supported advocacy training for ERNWACA
chapters to capitalize on existing research is underway. SARA has as-
sisted ERNWACA in reviewing its progress to date and planning for the
future.

ORANA and CRAN: Joint BASICS/SARA/SANA regional activities, car-
ried out under the ORANA aegis, have been quite successful this year,
giving rise to severa important follow-up activities at the country level.
ORANA has not developed as an institution, however. SARA and BASICS
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are discussing future plans for the region with CRAN, which seems to be
in a stronger position. At the 1998 Nutrition Focal Points Meeting, the
nine nutrition directors underlined the importance of an institutional
base to promote nutrition in the region.

Reproductive Health Research Network for West Africa (RESAR): SARA
has continued to play a catalytic role with RESAR, linking the network
with initiatives in the region, such as the SARA/CEFOREP study on
EOC, and the POLICY Project work on documenting post-ICPD changes
in policies and programs. SARA is still attempting to help the network to
resolve the key issue of establishing a full-time regional secretariat to
increase its effectiveness.

University of Western Cape, University of Nairobi, SOMA-Net: SARA has
continued to give technical and management support to SANA in carry-
ing out activities with these ingtitutions. Highlights have included devel-
opment of short courses on district-level nutrition planning, monitoring,
evaluation, and qualitative research to improve nutrition education in
seven countries.

Other Partnerships

¢

CAFS: SARA worked closely with CAFS in the development and imple-
mentation of its first regiona training on advocacy, based on the SARA
advocacy materials. CAFS has carried out a second regional training ses-
sion in Nairobi and is apparently looking to strengthen its role in advo-
cacy in West Africa

CRHCS/ECSA: SARA has renewed relationships with CRHCSECSA this
year, following the change in leadership of this institution. A first col-
laborative activity has been assistance with repackaging documents on
HIV/AIDS, and discussions are underway so that CRHCS can resume
coordination of information dissemination centers in the ECSA region.

NAPHI: SARA has played an important facilitating role this year in assist-
ing the network to surmount some of the management problems that
have been hampering its progress. This has been successful in that steps
have now been taken to reassign responsibilities and estabish a full-time
presence at the secretariat in Makerere University. WHO/AFRO is a key
partner  here.
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NARESA: SARA has collaborated closely with NARESA this year, in con-
junction with the LINKAGES Project, to promote dialogue in African
fora on the issue of prevention of mother-to-child of HIV.

SOMA-Net: Through an ongoing sub-agreement with SANA, and under
SARA supervision, SOMA-Net is providing technical assistance to re-
search efforts in seven countries, following the 1997 regiona workshop
on qualitative research to improve nutrition programs.

University of Nairobi: SARA/SANA is currently supporting the University
of Nairobi in developing a regional short course on monitoring and
evaluation of nutrition programs.

I mplement activitiesin research, analysis, and dissemination, for which
SARA has a compar ative advantage and that complement the efforts of other
projectsand donors.

Highlights of activities this year include:

ChildSurvival

Assistance to AFR/SD in refocusing its child survival portfolio through
discussions and development of results packages,

¢  Participation in interagency meetings to define and operationalize the
household and community component of IMCI;

¢ SARA facilitation of the development and review of draft COPE materi-
als adapted by AVSC for child hedth and given a preliminary test in
Kenya, and

¢  Preparation of an analytic review of existing qualitative research manu-
als, designed to contribute to a joint capacity-building initiative in this
area for Francophone West Africa

Nutrition

¢ Completion, trandation, production, and dissemination of HIV and In-
fant Feeding: A Chronology of Research and Policy Advances and their Implica-
tionsfor Prograns,

¢ Trandation and wide dissemination of the brochure “Facts for Feeding:

Guidelines for Appropriate Complementary Feeding of Breastfed Chil-
dren 6 - 24 Months of Age” in collaboration with LINKAGES,

8
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¢ Training for 24 participants from eight countries in East and Southern
Africa in consultative research methods and provision of seed grants for
local research (in collaboration with SANA and the Social Science and
Medicine Africa Network, SOMA-Net); and

¢ Organization of a workshop to analyze lessons learned from community
nutrition programs in Francophone Africa, under the aegis of ORANA
and attended by 10 country teams.

Population, ReproductiveHealth, and Maternal Mortality

¢  SARA has worked closely with CEFOREP this year in preparing the re-
search and dissemination activities for the study of promising practices in
emergency obstetric care (EOC) in Francophone West Africa. SARA has
enlisted the support of two other regional institutions (SAGO and
RESAR) that are participating in implementing the study.

¢ SARA played a facilitating role in promoting a post-Cairo assessment of
reproductive health policies and programs in West Africa through the
Reproductive Health Research Network (RESAR) in Francophone
Africa.

¢ A review of CERPOD/SARA-supported advocacy on adolescents in
Burkina Faso (one of the four countries where research was under-
taken) showed specific outcomes, including the creation of a nationa
youth network on Reproductive Health; increased mobilization of tech-
nical and financial partners;, and more interaction among youth and
authorities, parents, media, and other organizations involved in repro-
ductive health.

¢ The Pop' Mediafrique network activities, piloted by Population Reference
Bureau, have continued this year, and have resulted in the creation of
regular news features on HIV/AIDS, an increase in the number of jour-
nalists reporting on reproductive health issues, and improved collabora
tion between editors-in-chief and local health specialists in the
preparation of news articles and radio programs.

HI1V/AIDSPrevention and Mitigation

¢ Assistance to AFR/SD, through the organization of several discussions
and meetings, in identifying issues and setting its agenda for HIV/AIDS
prevention and mitigation in Africa;

9
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Co-funding of a series of meetings in Africa to advance the implementa-
tion agenda on key issues, including:

. HIV/AIDS and religion,
J workplace actions on HIV/AIDS, and
. civil-military collaboration;

Close collaboration with the Network of AIDS Researchers in East and
Southern Africa (NARESA) and other USAID-funded projects for the
organization of a regional workshop and development of an action
agenda to support interventions to prevent mother-to-child transmission
of HIV; and

Assistance to CERPOD in identifying and taking the first steps to develop
its role as a technical resource in West Africa to improve monitoring and
evaluation of HIV/AIDS behavior change interventions.

CrisisPrevention, Mitigation,and Transitions

¢ Facilitation by SARA/Tulane of consultations to establish and develop an
Interagency Initiative on Complex Emergency and Transition Manage-
ment for Health in Africa (CERTI);

¢ Technical assistance for shaping the AFR/SD strategic objective in
CERTI and epidemic preparedness;, and

¢ Drafting a paper on capacity-building needs for epidemic preparedness
and control, and inclusion of the issue in the WHO/AFRO action plan.

Education

¢ Assistance to ERNWACA on dissemination activities, planning of advo-
cacy training, development of a grants program, and strengthening of
national network chapters;

¢ Sponsoring of several presentations by African researchers at key inter-
national meetings;

¢ Assistance to AFR/SD in writing up impact sheets on key educational
activities funded under HHRAA; and

¢ Assistance to AFR/SD in identifying dissemination activities in the educa

tion field.
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Cross-Cuttingl ssues

14

Assistance to the Network of African Public Heath Institutions (NAPHI)
in bringing together its Executive Committee and identifying a strategy
to enable the network to be more dynamic in developing its important

mandate to improve pre-service training in public health;

Widespread dissemination of Making a Difference to Poalicies and Programs. A
Guide for Researchers. Over 3000 copies have been requested.

Thirty-six requests, mostly from institutions or projects that train re-
searchers, were for over 20 copies;

Develop and promote the use of generic toolsinstrumentsto improvethe prac-
tice of programsin health and human resources.

SARA has made solid efforts to make sure that the tools it produces:

respond to a real demand in Africa,

are practical and user-friendly,

do not duplicate work done by other projects or donors,

are produced collaboratively,

involve end users from the start, wherever possible, and

are incorporated into ongoing activities by African institutions.

@20 Ty

Equally important to the success of these efforts has been the development
from the start of a strategy for the dissemination and use of the tool in question.

¢

To date, over 3,750 copies of the manual Making a Difference to Palicies
and Programs: A Guide for Researchers have been disseminated this year in
English and French to 45 different countries in Africa. Eighty-five per-
cent of these copies were requested. The guide has been used by several
ingtitutions and projects in training settings, as evidenced by 36 requests
for 20 copies or more.

The regiona training in qualitative research for nutrition, based on
Designing by Dialogue: A Program Planners’ Guide to Consultative Research for
Improving Young Child Feeding was carried out in Nairobi this year by
SOMA-NEet. Follow-up research is now underway in seven of the eight
countries that were involved in the training. On the Francophone side,
five countries have undertaken follow-up research, with technical
assistance from BASICS and SANA.

11
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¢ The demand for Introduction to Advocacy: Training Guide continues to be
high in both Francophone and Anglophone Africa, as evidenced by the
fact that 95 percent of the more than 1,850 copies distributed were re-
guested by a wide range of organizations. A cadre of African trainers is
now available and is being called on by regional organizations, NGOs,
and country programs.

¢ Although the Guide for the Introduction of IMCI, developed in 1995, has
not been updated to keep pace with the changing status of IMCI imple-
mentation, SARA has received many requests for copies in both French
and English this year, especially for use with PVOs.

¢ The MEASURE 2 Project is now collaborating with CERPOD and SARA
in repackaging an initial manual of indicators designed to improve the
use of information at periphery level. The more user-friendly format,
entitled Using Data to Improve Service Delivery: A Self-Evaluation Approachis
being finalized and will be ready for testing in early 1999.

¢ SARA collaborated with the Leland Initiative to repackage its training
materials into a stand-alone tool, entitted Making the Internet Connection
Count, designed to help decision makers, NGOs, and other organizations
understand the benefits of electronic communication, and how to intro-
duce it into their organization. SARA chose the information that was
relevant from Leland’'s existing materials and repackaged it to make it
more user-friendly, adding African examples and some health content.
The guide will be used by Leland itself and by other projectd/institutions
working on electronic communication in Africa

¢ JHU School of Public Health, with SARA funding, has produced a com-
pendium of qualitative research tools, called Listening More Effectively
(working title). This guide consists of a brief description of most of the
gualitative research manuals developed for child and reproductive
health issues. The tool was designed principally to support the efforts of
the FHA and BASICS Projects in West Africa to address the problem of
improving program-related qualitative research, since many existing
tools are not known to program managers and researchers, especialy in
Francophone Africa

12



ActivitiesAffecting All AFR/SD HealthandHuman
Resour ces Strategic Objectives

[I1. Activities Affecting All AFR/SD Health and
Human Resources Strategic Objectives

A. Collaboration with African | nstitutionsand Networks
CAFS—Center for African Family Studies, Kenya and Togo

CAFS has continued to streamline its organization from both a management
and technical standpoint to improve efficiency and effectiveness. These
changes have been necessary to ensure a strong institution and continued mar-
ket orientation in the region.

Following a training of trainers on advocacy in 1997, SARA worked with CAFS
on al the different stages of organizing the five-day advocacy workshop, from
planning and implementing a marketing strategy to carrying out the course in
April 1998. CAFS then carried out a 10-day advocacy workshop in August 1998
on its own. Furthermore, CAFS has been fielding requests from other organiza-
tions in the region to train their in-country staff in advocacy. CAFS was sched-
uled to train CARE-Egypt staff in November 1998.

SARA has played a role in linking CAFS to other institutions—for example, with
the Regional AIDS training network, based in Nairobi, which may collaborate
with CAFS to provide advocacy training as part of RATN'S courses or as a sepa-
rate course focusing on HIV/AIDS. RATN listed the two regional courses being
offered by CAFS in 1999 in its training schedule and, in its most recent newslet-
ter, announced that CAFS and RATN have entered into an agreement for the
April 1999 advocacy course.

SARA and CAFS plan to develop an assessment strategy for how participants use
their advocacy skills once they return to their home countries. SARA would also
like to work with the CAFS office in Lomé as it staffs up to play a role in advo-
cacy and, possibly, in promoting reproductive health services for adolescents in
Francophone Africa (jointly with the West Africa Network Support System).

CEFOREP—Center for Training and Research in Reproductive Health, Senegal

This institution is carrying out, under the SARA sub-contract, documentation of
promising practices for EOC in Francophone West Africa, and the organization
of a regional dissemination and “way forward” meeting. SARA has made a con-
certed effort to involve other regional partners and initiatives in this activity

(UNICEF, the Anglophone Preventions of Maternal Mortality Network, SAGO,
JHPIEGO, INTRAH, etc.) to maximize the probability of meaningful follow-up
and influence on country programs. The activity is a first for CEFOREP, which

13



Collaborationwith African | nstitutions

is a fairly new ingtitution and has not had the opportunity to coordinate a
multicountry study and conduct large-scale dissemination and advocacy activi-
ties. This should raise CEFOREFP's profile in the region. CEFOREP has asked
SARA for some assistance with strategic planning as the organization develops.

CERPOD—Regional Center for Research in Population and Development,
Mali

SARA continues to have an excellent relationship with CERPOD and, in addi-
tion to the activities specified in the AED/SARA -CERPOD subcontract, has
been involved in discussions about the CERPOD results package and organiza
tional development issues.

A new sub-contract with CERPOD was negotiated this year for work in the
following areas:

¢  repackaging and dissemination of CERPOD research findings (with
MEASURE 3);

¢ developing CERPOD’s use of the Internet for dissemination and advocacy;
¢ continued work on advocacy for adolescent reproductive hedlth;

¢ development of a country support capacity for HIV/AIDS behavior change
program monitoring and evaluation (with Global Bureau projects);

¢ continued work on developing a manual for use of information at
periphery level (with MEASURE 2); and

¢ continued support to improve the quality of reproductive heath media
coverage through a network of senior-level print and radio editors and 1EC
health officials in five Sahel countries (Pop'Mediafrique Project). So far,
the group has concentrated on improving media coverage on three key
issues. adolescent reproductive health, HIV/AIDS, and STls (with PRB).

As can be seen from this list, SARA continues to play a catalytic role in linking
CERPOD with other projects and agencies, and SARA support is
complemented by that of other agencies in most of the areas addressed.

CESAG—Regional Center for Advanced Management Training, Senegal

SARA has continued its support to the Headth Management Program at CESAG,
providing an experienced public health physician as a short-term professiona at
CESAG, who will be incorporated into the CESAG staff in late 1999, as well as
some consultant services. Activities supported include:
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Regional training in Advocacy—SARA continues to assist CESAG in de-
veloping its capacity to carry out regional training courses in advocacy.
The first course, carried out this year, was well attended by individuals
from different sectors and was sponsored by several donor agencies.

SARA provided technical support to carry out a needs assessment and of
CESAG dissemination functions, and to identify of promising areas for
development, including use of the Internet.

SARA is supporting the development and marketing of a program of
short courses in key heath management and reform issues.

CESAG is eager to play a role in spreading the culture of quality im-
provement in health facilities in the region, and has asked SARA for
assistance in defining and operationalizing this. SARA sponsored the
participation of a CESAG staff member at the Niger Quality Assurance/
BASICS dissemination meeting in October 1998. Meetings were held
with WHO/Niger and other involved parties to discuss possible collabora-
tion with CESAG.

SARA has continued work with the Health Department at CESAG this year
to facilitate the development of links with projects and donors interested
in health management and health economics in Francophone Africa.

Currently, linkages have been established with—

¢

MSH's Family Planning Management Development (FPMD) Project,
which is assisting CESAG to structure the curriculum of the Heath Man-
agement master's degree.

Abt Associates Partnerships for Health Reform (PHR) Project, which is
assisting with the development of the new Heath Economics master's
degree. It is to be noted that EDI (World Bank) is starting also to take an
interest in CESAG as a regional center for health economics training.

The JSI component of MEASURE 2, which is organizing jointly with
CESAG a short course on monitoring and evauation, and plans to
continue stimulating reflection in the region on the use of routine
information systems, including their use in quality improvement efforts.

The Leland Initiative on Internet connectivity, which is training
computer specialists to make fuller use of the Internet within their
organizations. SARA is giving support for the CESAG information
systems specialist to attend Leland training of trainers sessions.
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CRHCSECSA—Commonwealth Regional Health Community Secretariat for
East, Central, and Southern Africa, Tanzania

SARA is taking steps to renew its relationship with CRHCS/ECSA, now that a
change of leadership has taken place in this regional institution covering 13
member countries. SARA is providing assistance to CRHCS in repackaging
research findings on HIV/AIDS in the region. Discussions have aso been
started to explore how to transfer back to CRHCS the Dissemination Center
Network that was started through SARA assistance to CRHCS, and has been
continued by SARA aone in the 1997-1998 period.

Information Dissemination Center (IDC) Network in East and Southern Africa

SARA has been working with IDCs in seven countries in the ECSA region to
assist them in developing outreach and advocacy capabilities and activities,
mainly around the issues of maternal mortality, including post-abortion care.
Some innovative approaches have been used, including the formation of task
forces for advocacy, national symposia, a theater troupe production, etc. The
most active institutions have been:

e Child Hedth and Development Unit, Makerere University, Uganda
e Ministry of Health and Population, Malawi

» Kenya Medica Research Ingtitute (KEMRI), Kenya

e University of Zimbabwe Medical Library, Zimbabwe

The network was originally set up mainly to strengthen the dissemination and
use of CRHCS/ECSA regional research and advocacy efforts in reproductive
health and nutrition. Now that this institution, covering 13 countries in East and
Southern Africa, is taking steps to renew its leadership and organization,
discussions are underway to return network coordination there.

ERNWACA—Educational Research Network for West and Central Africa, Mali

SARA is currently helping to bring to fruition the transnational research that
was largely funded by USAID/REDSO/WCA, with SARA technical assistance.
As part of this effort, SARA is organizing an advocacy workshop, using Mali as
the case study, to train ERNWACA Francophone members in taking their
research findings forward into policies and programs. SARA is also assisting
ERNWACA to repackage the research results for policy makers. An Anglophone
workshop has also been requested by ERNWACA.
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SARA helped to facilitate a meeting at IDRC/Dakar in October 1998,
precipitated by AFR/SD, to create the opportunity for key ERNWACA
stakeholders to review the status of the network, anayze strengths and
weaknesses, and discuss directions for the future. There was consensus at this
meeting that ERNWACA should continue planning a grants program, with
some technical help from SARA.

Health Systems Research Project (WHO/AFRO/HSR), Zimbabwe and Senegal

SARA gave financial and technical support this year for updating the HSR
training modules. Once these are finalized, we will be working with HSR on
developing a strategy to introduce them into public health, medical, nursing,
and midwifery schools, probably within the NAPHI context.

SARA is following with interest development of the WHO/AFRO Health
Systems Research Project in Francophone Africa. Several discussions have taken
place during the year with WHO/AFRO, WHO/Senegal, and CESAG, as roles
are clarified and the organizational structure for this initiative is developed.

NAPHI—Network of African Public Health Institutions, Uganda

SARA has played a key role in the past year in assisting NAPHI to revamp its
organizational structure and become more functional in fulfilling its mandate
to improve curricula and teaching in pre-service training settings for public
health. Support from SARA resulted in the organization and co-financing
(WHO/AFRO and SARA) of an Executive Committee Meeting, which laid
plans for an operational NAPHI Secretariat at the Makerere Ingtitute of Public
Health, under the leadership of Dr. Fred Wabwire.

SARA/SANA has been working within the NAPHI context to do regional

training in nutrition program constraints analysis, and country analyses in

Zimbabwe and Uganda. This process is to feed into curriculum reform for
nutrition in the region.

NARESA—Network for AIDS Research in East and Southern Africa, Kenya

SARA worked closely with LINKAGES and NARESA to organize jointly the pre-
conference workshop on vertical transmission, linked to the Xth conference on
HIV/AIDS in Africa. The relationship with NARESA is ongoing in dealing with
this issue, and further research, documentation, and advocacy efforts are
planned for the Society for Women and AIDS in Africa (SWAA) meeting in
December 1998.
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Nutrition Society of Southern Africa, South Africa

SARA/SANA supported the Nutrition Society of Southern Africa to prepare
and offer a one-day seminar on Consultative Research Methods to Improve
Young Child Feeding at its biennial Congress in May 1998. The seminar was
intended to give an overview of appropriate feeding practices and why they are
important for child survival and development, and to sensitize the 65
participants (from nine countries) about the need for carrying out this type of
research in the context of their programs. The seminar provided an overview
of the steps involved in consultative research and how findings have been used
in selected programs. A short report on the approach is being disseminated
broadly in the southern Africa region.

ORANA and CRAN—Regional Applied Nutrition Research Institutes, Senegal
and Togo

ORANA has continued to serve as an important vehicle for carring out several
regional nutrition initiatives. However, in the past year, CRAN has started to
show more dynamism as a partner, and may be the more promising institution
for future collaborative activities. The OCCGE, which has been the regional
umbrella organization responsible for both institutes, is being merged with an
equivalent grouping of anglophone countries to form the OOAS (Organisation
Ouest Africain de Santé). The OOAS will aso include the Lusophone countries
of West Africa.

The close partnership of SARA/SANA and BASICS, working to promote key
nutrition approaches in West Africa under the ORANA-CRAN aegis, has been
quite productive this year. Activities have included the following:

¢  The Nutrition Focal Points meeting, which groups the directors of nutri-
tion from nine Francophone countries. The 1998 meeting focused on
follow-up of vitamin A activities, technical update on iron, preparation
for the 1999 integration of Anglophone and Lusophone countries, and
visioning for regional activities in the new context.

¢ Follow-up to the 1997 regional qualitative research training, through
technical assistance for activities undertaken in five countries to support
IMClI and community nutrition programs.

¢ Organization of a regional meeting to analyze lessons learned from com-
munity nutrition programs in Francophone Africa.  Guidelines for pro-
gram improvement, based on this analysis, have been drafted by SANA
consultant Kinday Samba Ndure.
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Preparation of the PROFILES regional workshop on evidence-based
advocacy for nutrition to take place in December 1998.

Preparation of an advocacy document on integrating vitamin A activities
into different health interventions. CRAN is taking leadership of this
activity, with technical support from BASICS and SARA/SANA. The
USAID Network Support Project in West Africa is playing a facilitating
role in this activity.

SARA/SANA is assisting CRAN to build relationships with other CAs and
donors—e.g., with the LINKAGES Project, HKI, the West Africa Network
Support System, UNICEF, etc.,, to further its nutrition mandate in the region.

Reproductive Health Research Network for West Africa (RESAR)

¢

SARA had severa discussions with RESAR this year on organizational
issues, with a view to helping RESAR establish a permanent secretariat.
SARA is facilitating the exploration of different possihilities, including
the possibility of housing the secretariat a8 CERPOD, and using some of
WHO/HRP funds to pay for functioning of the secretariat. Discussions
are till ongoing about place and funding, and decisions are required
from the next RESAR general assembly, tentatively scheduled for early
1999, to define the way forward.

Through Morehouse School of Medicine, SARA is giving some financial
and technical support to CRESAR in Burkina Faso, which has been com-
missioned by the FHA Project to develop and maintain a consultant ros-
ter for reproductive health in the region.

SARA dtaff, in collaboration with the POLICY Project, facilitated and
provided technical assistance to RESAR for a post-Cairo assessment of
reproductive health policies and programs in West Africaa. RESAR has
assessed and documented post-ICPD policies and programs in five coun-
tries; Benin, Burkina Faso, Cameroon, Céte d'lvoire, and Mali. Dissemi-
nation is planned for the Cairo + 5 meeting in the Hague in early 1999.

Under the SARA/CEFOREP sub-contract to analyze and disseminate
successful EOC strategies in Francophone Africa, CEFOREP sub-
contracted with RESAR local chapters in Burkina Faso and Mali to
conduct the study in those two countries.
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SOMA-Net—African Social Science for Medicine Network, Nairobi

Through an ongoing sub-agreement with SANA, under SARA supervision,
SOMA-NEet is providing technical assistance to research efforts in severa
countries, following the regional workshop on qualitative research to improve
nutrition programs, jointly organized by SANA and SOMA-Net in 1997.
Program-linked research is now underway in seven of the eight countries that
were involved in the initial workshop. A follow-up workshop will be held in
February 1999 to discuss findings and how they will be used to improve the
programs.

University of Nairobi, Kenya

SARA/SANA is currently supporting the University of Nairobi in development
of a regional short course on monitoring and evaluation of nutrition
programs—a priority identified by nutritionists in the region—in collaboration
with Tufts University.

University of the Western Cape, South Africa

SARA/SANA is working in partnership with the Public Health Programme of
the University of the Western Cape to develop and document an in-service
course for district-level program managers on assessing and analyzing nutrition
issues at the health services and community levels. The course is being
implemented with support from a South African NGO, the Health Systems
Trust.

The course is offered in the field, in block release format, and covers a review of
nutrition issues following the UNICEF Triple A conceptual framework. It aso uses
participation and adult learning to cover methods for assessing the quaity of
hedth services and programs being offered by the education, environment, and
agriculture sectors, for mobilizing and sensitizing communities to take action, and
for planning and managing program activities. The SARA/SANA role is to
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I ntroduction

Throughout this final year of the SARA project, dissemination and advocacy
activities have continued to flourish. A new dimension to the work this year was
the development of a dissemination and advocacy results package for the Africa
Bureau, with SARA as the main contributor. This results package spans AFR/
SD/HRD’s strategic objectives 6-10 and helps to ensure that dissemination and
advocacy are integrated into each of these strategic objectives. SARA has con-
tinued to produce new documents and has engaged in some new activities
while evaluating some of the older dissemination and advocacy activities. This
year, in particular, SARA has assisted other USAID projects in producing and
disseminating documents while working with AFR/SD to integrate dissemina-
tion and advocacy into all its investment contracts.

The dissemination team has remained stable this year and the addition of
Lonna Shafritz as a dissemination and advocacy specialist has enabled SARA to
provide more support and strategic guidance to the Africa Bureau than ever
before.

1. Support to AFR/SD Activity Managers in SOs 6-10

SARA dissemination staff have continued to meet with SO team members in
both formal and informal ways. AFR/SD activity managers have definitely
gained a new appreciation for dissemination/advocacy and have started trying
to integrate it into their activities—through publications, technical assistance
visits, e-notes, etc. The SO8 core team meets regularly and has been developing
its indicators for its results package activities. Other RP core teams including
malaria, nutrition, HIV/AIDS, and education have met with the dissemination
staff for help in developing and executing their production and dissemination
needs.

To assist the Africa Bureau in understanding how best to achieve its dissemina-
tion mandate, Renuka Bery and Chris Poe prepared and made two presenta-
tions explaining SARA’s dissemination process first to Hope Sukin and Subhi
Mehdi and then to Jerry Wolgin and David McCloud. Ms. Bery and Ms. Shafritz,
and occasionally Mr. Poe, regularly meet with Ms. Mehdi to discuss their
progress on the activities described in the dissemination and advocacy results
package. SARA prepared a briefing on the Dissemination and Advocacy results
package to the Africa Bureau, however, the meeting was postponed.

SARA provided a number of writers to work with AFR/SD on severa
publications including, Health and Family Planning Indicators, Vols. 1 & 2;
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Malaria behavioral research documents, Empowering Women Results Package
for SO 8; and Accelerating the Implementation of HIV/AIDS Prevention and
Mitigation Programs in Africa

Most recently, the SARA dissemination team helped organize and execute the
consultative meeting on multisectoral approaches to HIV/AIDS, including pro-
viding about 100 copies of a number of materials to this meeting. In addition,

throughout the year, SARA has provided materials for many occasions including
HIV/AIDS briefing packets for at least three conferences and background ma-

terials for the WHO/AFRO malaria evaluation.

2. Joint Activities with African Partners
CAFS

Advocacy training has been ingtitutionalized and is part of CAFS' regular menu
of training activities. Despite no support from SARA in 1999, the organization
has embraced the SARA-initiated advocacy training, tailored the training to
meet its needs, and provided at four regional courses (3 in ESA and 1 in WCA)
and one in-country course. A total of 57 people from 13 countries (Cote
d'lvoire, Ghana, Guinea, Kenya, Malawi, Namibia, Senegal, South Africa, Tanza-
nia, Togo, Uganda, Zambia, Zimbabwe) were trained in FY 99. In addition,
CAFS has co-sponsored its trainings with the Regional AIDS Training Network
(RATN) based in Nairobi.

¢ Regional training courses: In April, CAFS trained 10 people from 6
countries in the ESA region. In June, CAFS in Lome held a Training of
Trainers for 8 people from 4 countries in Francophone Africa. In Au-
gust, CAFS trained 12 people from 2 countries in the ESA region and
they held a training in Nairobi for the Africa Alive Initiative in which 14
people from 7 countries were trained.

¢ In-country training courses. CAFS trained 13 participants from the
Nurse-Midwives Association in Zambia in June.

¢ Lonna Shafritz attended the August workshop in Nairobi to observe/assess
the CAFS training. Although the training style could be stronger, the ob-
jectives of the workshop were fulfilled and it was clear that the participants
had learned much during the training. Most of the advocacy strategies
developed by the participants focused on HIV/AIDS and were generally
well thought out and redlistic. In addition, Lonna discussed with CAFS
aternative strategies to following up advocacy training participants.
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CERPOD

a) Repackaging and Dissemination of Research Results

SARA supported a consultant, Edmond Bagde, to work with CERPOD on devel-
oping a strategic dissemination plan as well as repackaging research results for
policy makers and less academic audiences. This fiscal year, Mr. Bagde has re-
packaged four research documents (the effects of abortion on Malian women
including their family planning behavior, the effects of family planning on
women in Bamako, work and education of rural children, and knowledge and
use of condoms). SARA and ACI provided technical guidance and reviewed
the first two documents listed above. In addition, Mr. Bagde edits documents,
is the principle liaison with printers, and represented CERPOD at the MAQ
meeting in Dakar.

b) Strengthening Country Dissemination Activities - Creation of Country Teams

Renuka Bery and Gary Engelberg of ACI worked with the CERPOD information
team to develop a dissemination center workshop attended by 24 documentalist
and journalists from 8 countries. This workshop was designed to improve the
ability of these centers to disseminate reproductive health information within
their countries, provide CERPOD with an in-country network to disseminate its
results, and foster collaboration among documentalists and journalists to share
information and to advocate for policy changes in reproductive health. The
participants took ownership of the workshop, and sometimes deviated from the
instructions to adapt their newly gained knowledge to the process. They have
also disseminated CERPOD's newly repackaged documents in their countries.
CERPOD has proposed activities for these dissemination/journalist teams in its
2000 workplan. The teams from Senegal and Mali have created a structure to
serve as national dissemination centers.

c¢) Demonstration project on using the internet

SARA and CERPOD designed a demonstration project to show how electronic
communication can be used effectively for dissemination and advocacy objectives.
SARA identified Eric Bensel from the Research and Reference Services project to
take the lead in this project in collaboration with SARA computer specialist, Chris
Poe. The preliminary communication began in November 1998 with attempts to
assess existing skills and equipment. Providing technical guidance strictly via
e-mail is the challenging next step which has been on hold since December 1998
while CERPOD resolves out some internal electronic networking and other issues.
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In the future, SARA hopes to use this activity with CERPOD to develop an elec-
tronic dissemination plan and, eventualy, an electronic advocacy plan to build on
the reproductive health dissemination and advocacy work that CERPOD already
does.

d) Increasing Reproductive Health media coverage

Senior print and radio journalists, trained in previous years, attended an advo-
cacy workshop in Dakar and subsequently attended CAIRO + 5 conference in
the Hague. They were among the few journalists from West Africa and some-
times the only representatives from their country apart from the officia delega
tion. They were responsible for some successful advocacy as well as increased
coverage of reproductive health issues in their countries during the confer-
ence. (See reproductive heath section for details.)

CESAG
a) Building capacity in Advocacy

¢ CESAG has aso continued to offer advocacy training. This year CESAG
has trained a total of 30 people from six countries (Burkina Faso,
Burundi, Cape Verde, Chad, Mali, Senegal).

¢ SARA provided a training of trainers workshop in advocacy for six
CESAG staff who then created the advocacy training team. SARA aso
provided a training mentor for CESAG’s regional training workshop in
May in which 12 people from 4 countries were trained.

¢ SARA linked CESAG with UNFPA’s West Africa regiona training pro-
gram and supported CESAG in sending a staff person to Abidjan to assist
in adapting the SARA Advocacy Guide to UNFPA’s needs. In addition,
CESAG won a contract with UNFPA/Dakar to train 12 people in advo-
cacy; six UNFPA/Dakar officers, one UNFPA/Cape Verde officer, and
five Senegalese partners.

¢ SARA worked with CESAG to develop a strategy to follow up on the ad-
vocacy trainings. CESAG has finalized a questionnaire about how people
have used their training that can be used to market the course. SARA
also agreed to consider following up with certain participants by phone.
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b) Increasing capacity in dissemination and information technology capacity

¢ CESAG's information unit took many of SARA’s recommendations seri-
ously. Jerome Bassene developed a strategic plan for the information
unit and employed two, young, energetic, proactive staff members. a
librarian with lots of new ideas who have started to implement new sys
tems and services and a computer speciaist with links to the university
and a network of contacts to promote the use of electronic communica-
tion throughout CESAG and beyond.

¢ SARA supported Jerome Bassene and Samba Ndaiye to attend the
Leland Initiative's Training of Trainers workshop in Bamako to increase
their knowledge of electronic communication and to assist them in
thinking about how they can use it effectively at CESAG.

CRHCS

a) Disseminating key Reproductive Health and Nutrition issues

SARA consultant, Lawrence Gikaru, worked with CRHCS to finalize and pro-
duce a repackaged version of an assessment of regional organizations activities
in HIV/AIDS in the ECSA region for policy makers. This work has been impor-
tant for CRHCS as it starts to identify its role in HIV/AIDS.

b) Electronic networking

SARA suggested to CRHCS that it could be a catalyst for getting al the ECSA
health ministers connected and communicating via the Internet. To support
this, SARA sent a Tanzanian consultant, trained by the Leland Initiative, to give
a presentation to the minister's meeting organizing committee. Electronic net-
working was put on the agenda for the Minister's meeting scheduled for Octo-
ber.

c) SARA-funded Information Dissemination Centers (IDCs)

Following the assessment of four dissemination centers in 1998, SARA agreed to
provided additional funding to five of the centers: Uganda, Kenya, Maawi, Zimba
bwe, and Zambia and to extend the period of performance for the two centers in
Tanzania to enable them to finish their purchase order agreements. The IDC in
Namibia has not been active in over three years and the purchase order expired.
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As mentioned in previous annual reports, the SARA project took on the coordi-
nating role for the dissemination centers in mid-1997, however, it has been
seeking a way to transfer this activity to an African ingtitution. After some man-
agement changes at CRHCS, SARA approached the director about possibly re-
integrating the IDCs into its information dissemination program. CRHCS
recognizes the importance of dissemination and has obtained clearance from
the ministers to elevate the information dissemination staff position to a senior-
level post. CRHCS is quite excited to reintegrate the IDCs into its information
program. In August, Lonna Shafritz and Lawrence Gikaru worked with CRHCS
to develop a strategy for reintegrating the IDCs and an agenda for the work-
shop scheduled for September. Time constraints for CRHCS and budget con-
straints for SARA have delayed the workshop until FYQO, but the groundwork
has been completed effectively and CRHCS has taken ownership of the process.

One of the indicators in the AFR/SD Dissemination and Advocacy results pack-
age is a matrix showing how dissemination centers have changed and matured
based on their activities. In this past year, some of the activities initiated by the
dissemination centers such as KEMRI's workshop for researchers on the impor-
tance of dissemination, the Child Health and Development Center's advocacy
workshop, and Zambia's adaptation and performances of the postabortion care
play developed by the Zimbabwe IDC clearly indicate that these dissemination
centers have evolved into more than just information centers—they are promot-
ing dissemination and advocating for change in their institutions and their
countries. Clearly the process has been long and taken constant nurturing, but
then, so too does change.

Kenya Medical Research Ingtitute (KEMRI)

¢ Convened a one-day workshop, “Making Your Research Findings Count,”
to inform KEMRI researchers of the importance of dissemination and
involving research users from the beginning, designed based on the
SARA Research Guide. The senior research staff were anxious to elevate
the IDC program into the formal work of KEMRI. The participants rec-
ommended that all research proposals should include a detailed dis-
semination strategy and budget, and that stakeholders should be
involved during the entire research process.

¢ Convened a workshop for its dissemination partners in collaboration with
the WHO African Index Medicus project.

¢ Developing web pages about its program for the Internet.
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Child Health and Development Center (CHDC), Uganda

14

Produced a draft policy booklet on nutrition issues in Uganda collected
from the DHS and other relevant information. This draft will be used as
a tool for nutrition advocacy.

Developed and disseminated a brochure that promotes the work and
services of CHDC as an information dissemination center.

Developing stronger relationships with the media

Designing and hosting a workshop on advocacy.

Malawi Ministry of Health

¢

Collected grey literature and produced two bibliographies on Malaria
and HIV/AIDS using a client-focused approach. Program managers
responsible for these areas were consulted extensively.

Developing a database to centralize the bibliographic information, to
make it useful to researchers, and to prevent duplication of research.

University of Zimbabwe, Library

¢

Held a one-day meeting on HIV and breastfeeding.
Supported a radio broadcast on HIV/breastfeeding issues.

Organizing and convened a one-day workshop to design messages for
men in relation to HIV and breastfeeding.

Developing a booklet with key messages on HIV and breastfeeding in
collaboration with the Ministry of Health.

Continuing to work on post-abortion care issues in conjunction with the
Policy Project.

University of Zambia Medical Library

¢

Adapted and performed the postabortion care play commissioned by the
Zimbabwe IDC for Zambian audiences.
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¢ Developed play with local youth from secondary school in Lusaka with
support from headmaster who considers the play a valuable experience.

¢ Performed play followed by discussion at least 10 times, including at
ICASA, during the national drama festival and for a ceremony that was
presided over by the Ministry of Education during national library week.
Invited to perform for WHO and the Ministry of Health in late October
and for World AIDS Day.

¢ MOH/Education and Health Promotion unit would like to adopt the
play to support its adolescent health and HIV/AIDS educational efforts.

¢ Used church group concern about the play to provoke more open dis-
cussion about adolescent reproductive health issues - the play's original
objective.

¢ Plans are now underway to adapt the script for radio or television pro-

duction and to get it produced and broadcast.

Center for Development and Health Activities (CEDHA), Tanzania

¢ Finalized and produced 2,000 copies of a manual on adolescent repro-
ductive health. Distributed to teacher training schools and to schools for
inclusion in the curriculum. More copies are being printed using funds
from other sources.

¢ Wilson Lendita, IDC coordinator, was hired to provide technical assis-
tance to CRHCS on information dissemination in collaboration with its
partner, HealthLink (formerly ARHTAG).

Tanzania Food and Nutrition Center (TFNC)

¢ No activities reported. Purchase order expired.

University of Namibia Library

¢ Purchase order expired.

ERNWACA

a) Improving the packaging, dissemination, and advocacy of educational re-
search
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¢ SARA and ACI organized and conducted a Francophone advocacy work-
shop in Mali with ERNWACA representatives attending from seven of
the eight French-speaking member countries. This training was de-
signed to ensure that ERNWACA chapters capitalize on research carried
out with USAID funding and link results to country policies and pro-
grams. SARA is working with ERNWACA to follow up on the advocacy
training.

¢ SARA consultant Luc Gilbert has finalized the repackaging of findings of
the USAID-funded ERNWACA transnational topics from the following
seven countries: Benin, Cameroon, Cote d'lvoire, Gambia, Ghana, Mali,
Senegal. These will be published in one document in FYQO.

¢ ERNWACA/Ghana held a one-day meeting in early October to dissemi-
nate the findings of a study it conducted for USAID.

b) Increasing use of internet by ERNWACA chapters

ERNWACA/Ghana has resubscribed to the Internet using funds from a re-
search activity it conducted for USAID.

CRAN

¢ Increasing internet use/connectivity of Nutrition Focal points in West
Africa

. Provided modem, Internet connection fee, and monthly subscription

charges for one year. Getting the connection took some time, however,
Senegal and Togo are connected and using e-mail and the Internet to
further nutrition objective set out by the Focal Points.

WHO/AFRO
Increasing dissemination capacity for EPI and other health areas

¢ Renuka Bery provided technical assistance to AFRO’'s Vaccine Prevent-
able Disease Unit to assess its current capacity and to make recommen-
dations for strengthening dissemination and advocacy activities. Ms.
Bery worked with Grace Kagondu and provided recommendations that
could be used by the entire Division of Disease Control.
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¢ Subsequent to the consultancy, Ms. Bery has been in regular communi-
cation with Ms. Kagondu to review and make recommendations on the
dissemination work plan. Ms. Bery has been invited to attend a meeting
in FYO0O for the national social mobilization staff who are coming to
Harare from the various countries.

3. Developing Advocacy Skills and Activities in Africa

Advocacy, in its various forms, has become a priority issue throughout Africa and
many organizations are engaged in advocacy training. Thus, in this final year of
the project, SARA has focused on strengthening the advocacy training capacity
within partner institutions and ensuring that they are using their expertise to
provide assistance on an as needed basis, sometimes by providing linkages (e.g.,
CESAG and UNFPA). When SARA itself has supported an advocacy training
(e.g., ERNWACA), it has used trainers that have been trained through these
African institutions.

SARA'’s advocacy activities can be divided into four general categories:
a. disseminating generic documents (e.g., Introduction to Advocacy)
which are made available for wide use in Africa by USAID, CAs, projects, do-

nors, African institutions, etc.

b. providing assistance to African institutions and networks for specific issue
advocacy training;

C. training a cadre of advocacy resource persons, and

d. incorporating advocacy into al AFR/SD and SARA workplans and
strategies.

a) Disseminating Generic Documents

The SARA Introduction to Advocacy: Training Guide is relevant and still in demand.
SARA fulfills requests for over 800 copies per year most of which are multiple
copies and are either used to supplement training courses or as background
information for organizations interested in advocacy.

b) Providing Assistance to African Institutions
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c)

SARA integrated advocacy into CERPOD’s regional dissemination center
workshop. While formal advocacy training was not possible, all country
teams were encouraged to explore how to promote reproductive health
activities within their centers and to advocate for change within their
countries.

SARA and ACI conducted an advocacy training for the French-speaking
members of ERNWACA. Held in Mali, participants used the Mali
transnational agenda and supplementary documents to devise an advo-
cacy plan for involving the community in primary education. Participants
were actively involved in the process and at least one country, Senegal,
has used the skills learned in the workshop to propose key policy-plan-
ning research projects to be conducted. The Ministry of Senegal subse-
guently commissioned ERNWACA/Senegal to carry out 12 research
studies to shed light on national strategic education policy issues.

SARA, through ACI, led a session on advocacy at the second regional
conference on Maximizing Access to Quality and at the regional dissemi-
nation workshop for the CEFOREP EOC studies, both held in Dakar.
These sessions, given by Barky Diallo, were very well received and
reached a large number of health professionals.

The fifteen PopMediAfrique journalists and IEC professionals partici-
pated in a seminar on Advocacy sponsored by Measure Communication.
The seminar was given by Aliou Boly who had been trained at the ACI/
SARA advocacy training cosponsored by CESAG. It was well received
and formed the basis for the journalists advocacy activities at the
Cairot+5 conference in The Hague.

Training a Cadre of Advocacy Resource Persons

As previously mentioned in this report, SARA’s earlier investments in training
CAFS and CESAG have come to fruition. CAFS has incorporated the advocacy
training into its curriculum and SARA has not made any new investments this
year. Yet CAFS has held 5 workshops, trained 57 people, and continues to ful-
fill requests for trainings. CESAG, too, has competed for advocacy training
work. UNFPA/Dakar hired CESAG to train its staff and the Mayor’'s office in
Dakar is considering CESAG's proposa to train its staff in advocacy. Moreover,
CESAG is incorporating advocacy into the leadership training it is designing for

WHO.
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This year SARA observed/assessed both Francophone (ERNWACA) and
Anglophone (CAFS) advocacy training courses. In both instances, the training
could be stronger and more participatory, yet participants leave the workshops
with a clear understanding of advocacy and in most cases, with an advocacy plan
for continuing the work in their own countries. Both courses are essentidly sus-
tainable and can generate revenue for the organizations if marketed properly.

Several of those trained in the CAFS and CESAG workshops have themselves
started training. Aliou Boly, a trainer supported by SARA, conducted the
CESAG training of trainers and served as a co-trainer in the ERNWACA work-
shop. Maty Ndaiye, trained at CESAG, and Leopoldine de Sousa, trained at
CAFS in Nairobi, both trained NGO networks in Benin and Ms. de Sousa, who
works for the POLICY project, has been co-conducting Francophone advocacy
workshops throughout the West Africa region.

SARA has been working with both CAFS and CESAG to assist them in following
up on the participants who have attended their advocacy workshops. As men-
tioned, CESAG has developed a questionnaire and now has to send it out.
CAFS, too, needs encouragement to gather information about how their train-
ing is being used. As an incentive to collect this data, SARA has suggested that
positive examples can be used to market the course more aggressively.

d) Incorporating Advocacy into AFR/SD-SARA Activities

Advocacy continues to be discussed actively and integrated into many AFR/SD
activities throughout the various SOs. The dissemination and advocacy team has
developed an advocacy tracking tool that the SO teams can use to help quantify
the advocacy activities in their portfolios. Details of advocacy activities are re-
ported under the various SO headings.

4. Materials
a) Production and Dissemination

This year was another full production year for the dissemination team. AFR/SD
activity managers now recognize the importance of dissemination and advocacy
to the success of their activities and have generally begun to rely more heavily
on SARA’s dissemination team. The number of requests from AFR/SD results
package managers to produce and/or disseminate work by other AFR/SD-
funded projects has greatly increase this year, and SARA has supported work
done by CIHI, BASICS, FHI, WHO, CDC, and SFPS. In the future, SARA’s role
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will be to help AFR/SD integrate dissemination and advocacy elements into all
AFR/SD investments. As a start, SARA has worked with AFR/SD in finalizing
language to be included in future contracts/internal letters regarding the pub-
lication and dissemination of results.

As stated in previous years, the SARA production team manages and fulfills nu-
merous competing priorities. In addition to planning, producing, disseminat-
ing, and tracking materials, the team provides support to a number of meetings
and to all technical and management personnel and maintains a library that
includes al SARA documents.

This year, SARA has translated 15 documents, produced 34 publications and 48
trip reports, fulfilled over 850 requests, and disseminated over 15,000 docu-
ments around the world, mostly in Africa. Again, most of the design and format-
ting was performed in-house. One lesson learned this year, based on two print
jobs turned over to SARA for production, is that producing documents pre-
pared by other organization can be significantly more complicated and expen-
sive than expected.

A weekly production meeting ensures that the team is proactive and able to
meet and prioritize the multiple demands in an efficient and effective manner.
Additionally, since dissemination work seems at times intangible, SARA pro-
duces a monthly report of the dissemination team’'s major activities that helps to
inform both the SARA project staff and AFR/SD team of the myriad of tasks,
status of publications, and level of effort expended by the team.

b. Overview of European Dissemination Priorities

One recommendation from Kathy Attawell's 1997 report suggested document-
ing the activities of other organizations and donors in dissemination. While
SARA was in touch with U.S.-based organizations, the project hired Kathy
Attawell to survey the activities of European donors and NGOs. This activity was
completed in FY99. Ms. Attawell's research focused on European organizations
working in Africa.  An analysis of the report

(A Survey of Information Dissemination and Advocacy Activities of European
Government and Non-Government Organisations), indicated that while many
European organizations engage in some aspects of dissemination, USAID's Af-
rica Bureau has a comparative advantage in the relationship between research,
information dissemination, advocacy, and policy makers and another in directly
supporting African institutions. SARA has been in touch with several of these
organizations as part of an effort to share approaches.
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¢) Tracking Publications and Monitoring their Use

SARA continues to use a targeted dissemination strategy that is developed for
each product in collaboration with the technical advisors. The dissemination
manager also works with AFR/SD and SARA advisors to develop related prod-
ucts such as e-notes, research briefs, and other such items. SARA has continued
to write e-notes and as AFR/SD managers have recognized the value of these
shorter, pithier pieces, they have finalized them with more interest and speed.

SARA’s dissemination and tracking systems are fully operational and useful.
Statistics can be synthesized from the tracking system to help determine where
the products go, when, how many, whether requested, etc. Some cumulative
statistics for the past year have been compiled at the end of this section of the
annual report.

This year with SARA's permission, ECAPAPA, a Kenyan NGO, adapted Making a
Difference to Policies and Programs: A Guide for Researchersfor the agriculture sector.
The resulting publication is true to the original but uses agricultural examples
and case studies to illustrate the text.

Measuring how information gets used is a challenge with which all organizations
grapple and, according to Attawell's report, an area that is not adequately cov-
ered. Knowledge of U.S.-based organizations and information from Ms.
Attawell's report indicated that most organizations are not engaged in measur-
ing use. Yet often to justify the publication and dissemination of information,
some types of measurements are required. In the past, one indicator of use has
been how many requests have been generated for a particular document.
While this is a good proxy indicator, this year, extra efforts have been taken to
capture how information disseminated by SARA has been used. As a result,
SARA developed a strategy for monitoring the use of publications, which in-
cluded

¢ analyzing existing tracking data, bounceback questionnaires, and written
requests or comments;

¢ reviewing reports and verbal conversations to identify any spinoff activities;

¢ surveying people requesting large quantities;, and

¢ interviewing other key users.

To test this strategy, SARA analyzed and reported on the dissemination and use
of 22 Policy Questions about Health Care Financing in Africa, developed, produced
and distributed by Abt Associates in 1996. Some tracking data collected by

SARA in late 1996 indicated that Abt distributed 1500 copies in African confer-
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ences and sent copies to al African USAID missions, Office of Health and Africa
Bureau in Washington, and to other donors including World Bank/EDI, WHO,
and UNICEF. Since 1997, 1454 copies have been distributed through SARA to
at least 36 African countries. Approximately 90 percent (1310) of the copies
sent out were requested, and a total of 465 (31%) were French copies. In addi-
tion, the document was included on PHR's CD-ROM in 1998 and both English
and French versions were posted to the PHR and HHRAA websites (in pdf for-
mat) in 1999. Most of the bulk orders (representing about 60 percent of total
copies distributed) were used for at least 10 workshops, many in Africa

While adequate for a test, this document was not originally developed or dis
seminated by SARA, thus, we have less information than we might have for
some of the more recent documents published by SARA. In the next year, we
plan to monitor the use of at least two other documents produced under SARA
to gain further insight into the monitoring strategy we have developed and into
how publications are being used.

5. Electronic Communication

SARA continues to utilize a variety of electronic resources for its information
dissemination strategies in Africa.  SARA’s mailing list database has gone
through several small restructuring projects in the past year in order to increase
its ability to target mailings to specific groups of individuals and organizations
and thereby getting publications into the proper hands. The portion of the
database that categorizes each person on the mailing list is also being constantly
updated to ensure accurate delivery of publications. Incorporated into this da-
tabase is an extensive e-mail list. SARA uses this e-mail list to distribute elec-
tronic copies of publications and papers worldwide without the burdens of time
delay and shipping costs. SARA regularly shares its knowledge and databases to
facilitate and improve the dissemination process with other projects and institu-
tions. This past fiscal year, a the request of LINKAGES and FANta projects at
AED and several organizations in Africa, SARA provided the structure (shell) of
its mailing list database so that they can use the same approach to customize
their own mailing lists. The World Wide Web is another highly effective tool
used by SARA to make information available to interested professionals.

Mailing lists have continued to be developed and updated. This year the edu-
cation list was distributed to the education team and updated. The malaria
team requested that a huge conference participant list be incorporated into
the database. SARA has started to disaggregate this list into sub-categories of
malaria professionals, but the malaria team will need to assist further in honing
the list and targeting individuals.
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Web Site

New publications and AFR/SD e-notes continue to be posted to the HHRAA
web site soon after they are published. This past year, eight maor publications
have been converted for posting on the HHRAA site.  SARA continues to make
documents on the web site available in a variety of electronic formats so visitors
can download these documents in a timely manner regardless of system type
and manner of Internet access. A French mirror site and a text-only navigation
system enable all visitors to get the information they need from the site.

This past spring USAID's Internet Data Services implemented a new statistical
software package to generate aggregate statistics in over 100 categories for the
various segments of the USAID site, such as for the HHRAA site.  While the
implementation process caused a lapse in reporting statistics from February to
May, the new software offers a much more detailed snapshot of who our visitors
are. SARA is using these statistics when designing and editing web pages to
make decisions such as the format in which publications are posted, how much
emphasis to put on the French and text-only mirror sites, and which browsers
are used so SARA can reach the widest audience.

The datistics for the HHRAA site clearly indicate a strong pattern of high usage
from a diverse range of visitors to the site. From October to January, the monthly
average of user sessions was 4,570. When web statistics were again distributed
after the installation of the new software, a monthly average of 6,763 user ses-
sions occurred between June and September (please note that the original and
new software package most likely do not rely on the same definitions in their
computation of “user sessions’). The consistently heavy traffic to the HHRAA
site is testimony to the success of the efforts SARA has made to publicize the site.
Registering with search engines/Internet directories, announcing new postings
on listservs, and inserting special codes into new HTML documents all have
helped to produce these results. In addition, a number of organizations have
thought the HHRAA site to be a valuable enough resource that they have volun-
tarily linked to it. Many Africafocused directories such as Africa Online,
WOYAA, and Afrikaweb along with well respected development organizations
such as the UNDP and the IDN have connected their web sites to the HHRAA.

Connecting African Partners

Leland Initiative: SARA continued to collaborate with the Leland Initiative in
several ways this fiscal year. Jointly, the projects have developed and dissemi-
nated the hugely successful publication Making the Internet Connection Count in
both English and French. Leland has also translated it into Portuguese. SARA
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supported/recommended two participants to Leland’'s training of trainers in
Mali. SARA has hired or promoted at least two Leland-trained Internet
trainersCone in Mali (who trained the CERPOD dissemination workshop par-
ticipants) and one in Tanzania (who outlined ways to present a session on the
Internet at the Minister's meeting). SARA and Leland are responsible for sup-
porting a presentation on the benefits of electronic communication and net-
working to the ECSA Ministers of Health who are meeting in October 1999.
The intent is to have CRHCS become the focal point for getting the ministries
of health to communicate more effectively using electronic communication.

Electronic Conference

Early in FY99, in response to the Education team's desire for proactive discus-
sions on educational issues with their colleagues in the field, SARA recom-
mended starting a time-bound electronic conference on a specific topic. The
team embraced the issue and with minima technical assistance from SARA,
implemented an electronic exchange among the 10 USAID basic education
missions in Africa and AFR/SD to plan the third biennial basic education con-
ference in Africa. This sharing inspired an innovative structure, conducive to
country teams requesting and receiving information immediately useful to their
programs. SD reported that missions took ownership of the planning process
and contributed proactively to the conference design. Unlike a traditional con-
ference, where participants tend to listen passively to presentation after presen-
tation, and then scramble to network in noisy hallways, this exchange abounded
in participant-guided sessions, punctuated by brief presentations creating a
sense of ownership of the meetings. The pre-conference electronic meetings
are also credited to have fostered collaborations between USAID's basic educa-
tion missions. AFR/SD's education team has initiated a listserv to continue the
exchanges that began with this conference. Over 100 educators have been in-
vited to join the listserv to share ideas and effective strategies, seek information
to burning questions, and announce upcoming events.

6. Working with other U.S.-based Projects and Institutions

The SARA dissemination team has provided guidance to and shared experi-
ences with a number of U.S.-based projects on how to plan and execute dis-
semination and advocacy activities. These projects and/or institutions include:
LINKAGES, NGO Networks for Health, Horizons, Family Health International,
JHPIEGO, CDC, FHA, Frontiers, BASICS, Abt, and Synergy. Specific collabora-
tive activities with these and other organizations are described below.
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¢ Abt Associates: SARA has provided strategic technical guidance on ap-
proach and dissemination to the Partnership for Health Reform project
on studies conducted for AFR/SD related to the costs of Maternal
Health services in Uganda, Ghana, and Malawi.

¢ BASICS: At the request of AFR/SD, SARA worked with BASICS | to
identify priority documents that needed to be translated and more
widely disseminated. SARA transated three BASICS documents into
French: West Africa Hears Good News on the Radio, a one-page program
description; Essential Nutrition Actions; and Program Review of Nutrition Inter-
ventions. Checklist for District Health Services. SARA also published the nutri-
tion checklist and gave it to BASICS |l to distribute.

¢ Centers for Disease Control and Prevention: SARA is supporting the
printing of a supplement to the Annals of Tropical Medicine with ar-
ticles on malaria and pregnancy that will be printed in early FY00. In
addition, SARA is coordinating the production of another document on
malaria and pregnancy.

¢ Center for International Health Information: At the request of AFR/SD,
SARA adapted and produced the USAID Country and Results Briefs that
were developed by CIHI. These documents were based on the R4 re-
ports from the missions in Africa and are being distributed by AFR/SD.

¢ Family Health International: SARA assisted AFR/SD and FHI on develop-
ing and implementing effective dissemination and advocacy strategies
related to research FHI has conducted on financing family planning ser-
vices and on determining additional research to be conducted. SARA
proposed that FHI develop a one-page APolicy Actions@ summary to
complement their recent reports on family planning financing issues and
to stimulate policy makers, program managers, and donors to identify
actions they can take related to family planning financing. In addition,
SARA supported the production and dissemination of the Policy Action
Checklist and reprints and mailings of the English report and briefs.

¢ Sante Familiale et Prevention du Sida (SFPS) Project: SARA provided a
consultant to write four documents about the SFPS project. SARA dis
semination staff reviewed these documents and provided strategic direc-
tion on dissemination and advocacy. In addition, SARA briefed the new
deputy director of FHA on some ideas for communicating more effec-
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tively both within the SFPS project, and between the SFPS project and
USAID. Lonna Shafritz adapted results from the 1997 region-wide air-

ing of Cles de la Vie (Keys of Life) radio program and presented them
at the APHA and Global Health Council Conferences.
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Information Dissemination
Annual Summary
October 1998 — September 1999

Publications—Final
34 publications
13 documents trandated

.

.

. 43 trip reports
. 16 covers created in-house

. 10 sets of charts/presentation materials created by team
.

9 e-notes submitted

Publicationsin Production

. 6 (Nutrition Briefs, Partnerships and Communication in Malaria,
Program Review of Nutrition Interventions, (French), Training Manual for
Making a Differenceto Policiesand Programs(French), Improving
Community Case Management of Childhood Malaria, SOMA-Net Guide)

Distribution
. 15,000+ documents sent out this past Fisca Year (including requests)

. 63% (9,502) of these documents were sent to Africa

Number of RequestsFilled
. 908 requests filled for a total of 10,100 documents
. Requests accounted for 67% of the documents that were sent out
. Documents most often requested
* HIVandInfant Feeding
* Research Guide
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ElectronicUpdate

¢

1,483 new individuals/organizations added to mailing lists (Maaria
and Education updated)

8 major publications posted to the HHRAA web site in TEXT,
HTML, PDF formats

3 e-notes posted to the HHRAA web site

TDYsand Other | nformation Activities

. 15 TDY s related to dissemination and advocacy

. 15 meetings in DC related to dissemination and advocacy

Unexpected Spin-offs

¢ Making the Internet Connection Count translated into Portuguese by
Leland Initiative

. A Time to Act trandated into Portuguese by Helen Keller International

. South African Health Review using modified version of SARA logo
for logo and web site

. SARA EOC Issues Paper by May Post adapted by Hesperian

Foundation for low literacy audience
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SARA Information Dissemination Statistics

FY99 Entire Project
Publications
Titles Produced 26 98
Documents Produced 30 129
(includes English & French versions)
Number of Titles Translated 11 57
Copies Disseminated* 15,101 50,800
Number of Requests* 908 2,305
Number of Copies Requested* 10,100 33,086
Mean Number of Copies Requested 11 14
% of Copies Requested 67% 65%
Copies Sent Directly to Africa* 9,541 21,424
% of Copies Disseminated 63% 42%
Web Site
Number of Titles Posted 6 18
Number of Documents Posted 8 29
(includes English & French versions)
Number of Web Site "Hits" 27,051** 42 057***

*Numbers for "Entire Project" based on data collected since database inception in June, 1997.
**Site "hits" only from 6/99 - 9/99 using data/definitions from USAID's new web statistics package.
***Site "hits" from 1/97 - 1/99 using data/definitions from USAID's old web statistics package.



# Sent

# Sent Since Database
Country FY99 Inception - 6/97
Algeria 3 9
Angola 17 72
Benin 91 313
Botswana 44 149
Burkina Faso 365 970
Burundi 216 322
Cameroon 208 529
Central African Republic 39 135
Chad 59 189
Comoros 7 40
Congo 60 251
Cote D'lvoire 166 725
Djibouti 3 14
Egypt 4 9
Equatorial Guinea 7 35
Eritrea 43 92
Ethiopia 165 414
Gabon 33 117
Gambia 49 134
Ghana 129 404
Guinea 1179 1380
Guinea Bissau 15 50
Kenya 974 2104
Lesotho 83 164
Liberia 23 78
Madagascar 70 366
Malawi 134 396
Mali 471 1001
Mauritania 62 221
Mauritius 9 27
Morocco 3 12
Mozambique 51 143
Namibia 122 241
Niger 393 626
Nigeria 438 886
Republic Of Congo 43 133
Rwanda 121 305
Sao Tome Et Principe 9 37
Senegal 1074 2540
Seychelles 12 48
Sierra Leone 27 96
Somalia 5 23
South Africa 479 992
Sudan 47 121
Swaziland 112 204
Tanzania 337 974
Togo 240 440
Tunisia 2 3
Uganda 426 1241
Zambia 353 593
Zimbabwe 519 1056
Grand Total 9541 21424




Reviewingthel mpact of USAI D/AFR/SD and SARA Activities

C. Reviewingthel mpact of USAID/AFR/SD and SARA Activities
1. Purpose of the Reviews

Over a period of six years, the Africa Bureau through its—HHRAA project, the
SARA project, and other funding mechanisms—invested heavily in public
health research, institutional capacity-building, and the development of tools to
aid in promoting policy and program changes. The goal was to inform and in-
fluence policy and program development at the country level, including gov-
ernments, USAID missions and other international donor agencies.

AFR/SD asked SARA to review a sample of its to:

¢ provide insights into how those investments did (or did not) influence
policies and programs;

¢ identify lessons that could be shared within the agency; and

¢ identify strengths and weaknesses in activities to guide future planning.

2. What WeDid

A total of 29 impact assessments in the public health sector were completed
(another 14 in the education sector had been selected late in this FY and will
be completed in FY99). Of the 29 impact assessments, four were of activities
actually implemented by SARA, another seven were of activities implemented
by SARA and other agencies, and five concerned activities funded by AFR/SD
through different Global Bureau projects. Although many of the activities
began before the current “Programming for Results’ structure was
implemented at USAID, as much as possible, we have categorized the
assessments by strategic objective or result.

The assessments included:

Strategic  Objective/ Intermediate Result Number of Assessments
SO7: Child Surviva 2

Malaria Control 2

Hedth Care Financing and Reform 5

Maternal  Nutrition Improvement 3
SO8: Family Planning and Reproductive Health 7
SO9: HIV/AIDS 5
SO10: Epidemic Preparedness and Crisis Response 2
Cross-Cutting | ssues

Dissemination and Advocacy 3

Capacity Building covered by other
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In addition to the Impact Assessments, SARA prepared overviews of SO or IR
portfolios. These summarized the major lessons learned from each portfolio and
suggested next steps to strengthen to strengthen investments.

3. How WeDid It: Methodology

USAID/AFR/SD requested that the assessments reflect the diversity of the
overall portfolio. Criteria used to select specific activities included:

¢ sSize of the investment;

¢ importance in SO/IR portfolio, as perceived by USAID task managers;
¢ reflective of SO/IR portfolio emphasis and direction; and

¢ availability of reliable information.

In some instances (i.e, the Maaria IR), a sequential set of three or four

investments were reviewed together (and written about as one “activity”)
because they formed a coherent whole that reflected the strategy of both
USAID/AFR/SD and recipient or collaborative agencies.

Gathering information for preparing each assessment involved:
¢ one or more interviews with USAID/AFR/SD task managers ;
¢ review of existing documentation from USAID, SARA, or CAs

¢ email or telephone exchanges with staff in collaborating African organiza-
tions;

¢ interviews with CAS;

¢ emal or telephone exchanges with CAs;

¢ interviews with SARA technical specialists; and

¢ use of secondary sources.

Each assessment followed a common structure that focused on what occurred
during the activity and what changes emerged as a result of the activity. The
sections of each assessment included:

¢ an overview page listing major results and significance of the activity, and
including basic information on the dates, regional scope, and investment
of the activity;
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portfolios
¢ an opening section outlining the problem or gap being addressed;

¢ alist of specific objectives of the activity;

¢ adiscussion of what hap-
pened during the activity,
including extent of dis-
semination of research or
activity findings;

¢ a narrative on outcomes of
the activity-—notably, the
research findings (as rel-
evant) and products;

¢ a brief section on comple-
mentary activities that con-
tributed to the results of the activity.

¢ the results of the activity, focused around five points. how the activity
helped define or describe a problem; how it contributed to consider-
ation of options for addressing the problem; advocacy that occurred as a
result of the activity; changes in government, USAID, NGO or other do-
nor policies and programs, and capacity building;

¢ lessons learned from the activity-—at program, technical, policy and
management  levels;

¢ suggested next steps for USAID/AFR/SD as a follow-on to the activity;

¢ an overview summary indicating inputs and outcomes/results of the ac-
tivity (example attached).

Although the Impact Assessments did not represent a full evaluation of
activities, SARA did demonstrate that it is possible to gather sufficient
information from desk reviews and interviews to make credible judgments
about the policy and program impacts of activities. Also, the assessments
affirmed SARA’s approach to policy change and provided important practical
examples to illustrate the process. That approach is illustrated in the
accompanying schematic; policy change results when there is a clear
understanding of a problem, when alternatives or options to address that
problem are tested and considered, and when advocacy with policy makers
provides persuasive arguments and demonstrates the interests of a concerned
constituency.
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policy tools, and some that directly or indirectly strengthened the capacity of a
number of organizations.

The ability to move research findings into arenas where they could be or were
used by policy makers, program managers, and/or advocacy groups increased
over time. However, more careful attention was needed on policy development
and advocacy processes to take full advantage of the research. SARA found that
financial support for policy change and advocacy required at least half of (and
often as much as) that for research.

Involving African institutions early in the process of identifying research needs,
and sometimes coordinating activities through African regional institutions
(such as WHO/AFRO), increased the sense of local ownership of the research
and analysis of data. In turn, commitment to the research facilitated the
dissemination of the research findings and their use by country decision
makers.

Also, financial and technical support to African regiona ingtitutions often made
a difference in the ability of those organizations to fulfill their own policy and
program mandates. AFR/SD support to WHO/AFRO—for example, for child
immunization and epidemic preparedness—strengthened regional and
national programs that otherwise may have moved more slowly.

Two types of publications (tools) were especially welcomed by African
organizations and NGOs. The first were those tools that assisted users in
applying new skills, such as An Introduction to Advocacy produced by SARA. The
second were those written particularly for use in advocacy campaigns, such as
Youth in Danger, which was widely used in numerous settings in West Africa.

5. The Usefulness of the Process

The process affirmed many of its working assumptions and SARA approaches:
the importance of involving African ingtitutions thoroughly; treating advocacy as
a critical component of policy change; and building the capacity of African
ingtitutions to sustain effective public health research and policy change in the
region.

The Impact Assessment/Overview process provided both SARA and AFR/SD
with detailed information about specific activities. While individual staff often
knew many details about an activity, assessments offered that information to a
wider audience. Drawing out lessons from each activity served to provide a

clearer idea of what types of activities worked, the factors that contributed to
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their effectiveness, and the level of resources needed to achieve those results.
It became clearer, too, why some activities that seemed to be good ideas when
formulated, did not work out in practice. Learning from less-than-successful
experiences was as important as learning from the positive ones.

Among the lessons learned from the exercise are:

¢ Using African ingtitutions to identify needs, develop and implement
research activities, and disseminate and advocate for policy and program
changes is more effective in getting the findings shared and adopted
than relying only on a U.S.-based contractor to do such work.

¢ Planning early to use research findings offers greater likelihood of local
ownership and eventual adoption.

¢ Dissemination is enhanced when done through multiple channels and
targeted at specific audiences.

¢  Effective advocacy has a base of good evidence, repackages those data for
specific audiences and follows up with feasible recommendations for ac-
tion.

¢  Where there is a need expressed from the field for policy-oriented tools,
these must be accompanied by training and/or other systematic support
to ensure appropriate use and familiarity with the tools and processes.

The assessments provide a foundation for monitoring those activities that
remain current and up dating changes periodically. They aso have contributed
to longer-term planning of USAID/AFR/SD.

6. Next Steps

Among the next steps are:

¢ add assessments from the AFR/SD education sector to those aready
completed from the health sector;

¢ use the assessments to determine the feasibility and utility of further
evaluating select activities;, and
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Activitiesin AFR/SD-SARA AnalyticArea

V. Activitiesin AFR/SD-SARA AnalyticArea
A Education

(Strategic Objective 5)
SARA Advisors:

Suzanne Prysor-Jones, AED, SARA Project Director
Renuka Bery, AED, Dissemination and Advocacy Manager

¢

Objectives for FY98

In collaboration with partner CAs and regional institutions, continue
developing and implementing action plans for each activity aimed at
ensuring research utilization and policy/program impacts.

Explore new approaches for achieving and assessing impact (e.g., use a
variety of channels such as the media, develop policy-level advocacy strat-
egies, leverage HHRAA/SARA follow-up activities with other donors).

Support ERNWACA in building its role as a research network in West
Africa.

Assist AFR/SD with the development and management of its analytic
agenda.

Conduct analysis and dissemination on key issues, through ERNWACA
and ERNESA and other African institutions wherever possible.

AFR/SD has had considerable staff turnover in the education team during the
last two years, and has been focusing largely on developing results packages and
supporting USAID Missions. Its preference has been for SARA to wait until
there is more clarity of direction before contributing to regional technical activi-

ties.

As a result of the above situation, SARA has not benefitted from the regular
services of an Education Advisor since the departure in FY97 of Jean Georges
Dehasse, who took up a full-time position abroad.
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1 | ssues I dentification
Development of | mpact Sheetsfor Educational Activities

SARA’s involvement in issues identification for education this year has been
limited. However, the process of developing impact sheets for education, as was
done for other AFR/SD/HRD areas, is now being undertaken by SARA consult-
ant Jeanne Moulton, with assistance from Bill Rau. Lessons will be drawn
through this analysis, and they should inform the process of issues identification
for the future.

2. Research and Analysis

SARA has not supported new activities in research and analysis in the education
field this year.

3. Dissemination and Advocacy
Repackaging of ERNWACA Transnational Research Studies

SARA consultant Luc Gilbert worked with several of the transnational teams to
help them prepare presentations for the ADEA meeting in October 1998. He is
also giving ongoing assistance to ERNWACA in synthesizing transnational re-
search studies and repackaging in them a form that can be easily used for the
purposes of advocacy in the countries concerned. Gilbert is carrying out this
task in close collaboration with some of the national ERNWACA chapters, thus
helping to clarify implications of the research, and how they might be used.

Presentation of Research Findingsby ERNWACA Researchers

SARA supported the participation of two ERNWACA coordinators, Tape Goze
from Cote d'lvoire and Joshua Baku from Ghana, to the Working Group meet-
ing of the Association of Donors to African Education in Dakar, October 1997.
These ERNWACA researchers reported on their work, which was funded by
REDSO/WCA and AFR/SD, through the SARA Project. Mr. Goze presented
the transnational study, Access and Retention in Primary Schools of The Gambia and
Céte d’'lvoire. Mr. Baku presented his team’s work, The Effects of Community Partici-
pation on the Quality of Teaching (in terms of Finance, the Curriculum, and the Develop-
ment of Competencies).

SARA provided funding for four ERNWACA researchers to present papers at
the 10" World Congress of Comparative Education in Cape Town, South Africa
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Since this year's conference focused on research agendas and methodological
issues and strategies for informed education policy development and manage-
ment in Africa, it seemed particularly relevant to ERNWACA's work. The four
SARA-supported researchers presenting were Brehima Tounkara, ERNWACA
coordinator in Mali; Urbain Dembele, ERNWACA principal researcher, who
presented on using education research to change education policies in Mali
and the state of education research in West and Central Africa; Dorothee Kom,
ERNWCA coordinator in the Cameroon, who presented on the treatment of
gender in text books in use in the Cameroon; and A.O. Bittaye, ERNWACA
principal researcher in The Gambia, who presented on a tracer study of gradu-
ates of the Gambia Technical Training Institute.

ElectronicConnection of ERNWACA Chapters

SARA provided all ERNWACA chapters (except Nigeria) with modems and at
least six chapters were connected to the e-mail at the beginning of the fiscal
year. Although SARA’s agreement to provide connection fees to these chapters
for one year expired, several chapters have seen the value of e-mail and have
continued paying for the connection with their own funds. Senegal’s coordina
tor has included electronic communication as a priority in the chapter's work
plan. (See the section on Dissemination and Advocacy for a full account of the
ERNWACA network experience.)

Advocacy Trainingfor ERNWACA Chapters

One strategy developed by SARA to help ERNWACA researchers to influence
policies and programs is to build their capacity for advocacy on the basis of re-
search findings. Last year all national chapters were invited to submit proposals
to run a workshop in their countries to develop an advocacy plan based on the
transnational research and other relevant findings. Other ERNWACA chapter
researchers would be invited to participate in and experience the process so
that they could organize a workshop in their own countries, at a later date.

Three chapters submitted proposals: Mali, Ghana, and The Gambia. Based on
the chapter’s understanding of the advocacy process as demonstrated by the
proposals, the ERNWACA Regiona Coordinator and SARA recommended that
Mali host an advocacy workshop for the Francophone community and that
Ghana host one for the Anglophone community.

Plans for these workshops have been refined over the year, and the Africa Bu-
reau requested that the Mali workshop be held first, as a trial, before investing
in an Anglophone workshop. The Mali workshop is scheduled to take place in
February 1999. Two researchers from each ERNWACA Francophone chapter
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will attend, as will the Mali ERNWACA chapter. SARA/ACI is organizing the
workshop in close coordination with ERNWACA. The workshop will be led by
Ali Boly, a master trainer, who is aso familiar with ERNWACA, and Aliou Barky
Diallo, a trainer with extensive advocacy training experience in the region.

SARA Assistancewith theMailingand Tracking of AFR/SD Education
Documents

SARA continued to share its updated education mailing list this year with other
projects. SARA collaborates closely with the Africa Bureau Information Center

and Advances in Basic Education and Literacy (ABEL I1) to coordinate the dis-

semination of education documents. SARA contributed ideas and feedback to

the education dissemination strategy and tracking system that Jeanne Moulton

developed during this year. A document was produced that listed all education
products that have been funded by AFR/SD’s Education unit. Requests for edu-
cation documents have been centralized and generally come to ABEL; these are
forwarded to the appropriate project for fulfillment.

The SARA tracking system has enabled us to track closely the publications that
we distribute ourselves. A short analysis has yielded the following information
for two SARA-produced publications:

To date, over 600 copies have been disseminated of Overlooked and Undervalued:
A Synthesis of ERNWACA Reviews on the State of Educational Research in West and
Central Africa. Seventy-five percent of these have gone to Africa and more than
25 percent of the copies have been requested.

All English and numerous French copies of Formal and Nonformal Education and
Empowered Behavior: A Review of the Research Literature by Jeanne Moulton have

been disseminated—approximately 600 in total. About 40 percent of the cop-
ies were sent out by request, and about 40 percent were distributed in Africa

Assistanceto AFR/SD in Devel oping Dissemination Strategies

In August, Renuka Bery and Gail Kostinko contacted the education team mem-
bers to discuss electronic dissemination. While trying to procure interesting
results to use as e-note material, Renuka Bery advised Taalat Moreau of several
ideas for using electronic media to strengthen dissemination. Ms. Bery sug-
gested convening an electronic conference to enable education officers in mis-
sions, ministries, and Washington to participate interactively in various
discussions around a particular topic. She aso offered the team space on the
HHRAA Web site that could be updated as often as they chose. Gail Kostinko, a
consultant who was helping SARA identify key activities in electronic communi-
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cation, spoke with Sheryl Pinelli about similar ideas that seemed to be very well
received and helpful.

Renuka Bery and Bill Rau attended an education team dissemination meeting in
early November 1998. Although not technically part of FY98, this is the first meet-
ing SARA has attended with the entire education team recently, and we hope
that it marks a new spirit of active collaboration. SARA discussed the status of its
dissemination efforts and presented information on the following topics:

Electronic  conferencing
CD-ROMs

Education mailing list
The use of listservs

* & & o o

Advocacy

Margaret McLaughlin agreed to coordinate dissemination efforts for the
education  team.

4, Capacity-Buildingand Collaboratingwith African I nstitutions

SARA has continued to maintain a close relationship with ERNWACA, although
there were a few months of hiatus this year pending approval of task orders.
SARA is currently helping to bring to fruition the transnational research that
was largely funded by USAID/REDSO/WCA, with SARA TA. As part of this
effort, SARA is organizing an advocacy workshop, using Mali as the case study, to
train ERNWACA Francophone members in taking their research findings
forward into policies and programs. SARA is aso assisting ERNWACA to
repackage the research results for policy makers. An Anglophone workshop has
also been requested by ERNWACA.

SARA helped to facilitate a meeting at IDRC/Dakar, precipitated by AFR/SD,
to create the opportunity for key ERNWACA stakeholders to review the status of
the network, analyze strengths and weakness, and discuss directions for the
future. Requests for SARA assistance to develop a small grants program and
launch the Phase 1l for ERNWACA in early 1999 have followed as one result of
this meeting.

The need to diversify and strengthen ERNWACA local chapters, so that they can
play a greater role in influencing educational policy and programs in their
countries, was one of the main recommendations of the meeting. Some
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financial and technical help for ERNWACA coordination will be needed to
enable it to play an effective catalytic role in supporting this reorientation.

5. Next Steps

¢ Finalize and promote discussion of the educational activity impact
sheets.

¢ Assist AFR/SD to do follow-up dissemination and advocacy to make
maximum use of research done to date, following the analysis and rec-
ommendations of the impact sheets.

¢  Work with ERNWACA to:

. implement advocacy training workshops and follow-up,

. design an effective grants program,

. finalize the repackaging of research results,

. diversify and strengthen national chapters, and

. assess its electronic communication capacity and document

lessons learned.

¢ Intensify collaboration with the AFR/SD team on electronic
conferencing and dissemination.

¢  Research the steps necessary for producing a CD-ROM with education
information for Africa

¢ Update the education mailing list based on comments from the educa-
tion team.

¢  Explore ways in which SARA can make a technical contribution to the
AFR/SD Education Strategic Objective in areas such as:

. the links between education and health (early childhood, health
in schools, etc.);

. non-formal education, especially for women, and its linkages with
health and other sectors;

. monitoring of quality in schools.
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B.  Child Survival
(Strategic Objective 7)
SARA Advisors:

Suzanne Prysor-Jones, AED, SARA Director
Sambe Dude, Tulane Universty, SARA Research Manager
Ellen Pwoz, AED, SARA Nutrition Advisor

¢

¢

Objectives for FY 98

Assist AFR/SD in the management of its Child Survival Portfolio.

Further the implementation of IMCI in the African context by emphasiz-
ing on the household and community, quality assurance efforts, pre-
service training, and the development of support systems.

Coordinate with USAID Global Bureau projects to strenthen regiona
approaches for improving child health.

Identify and work with regional African ingtitutions to further the child
health agenda.

| ssues | dentification

Development of Africa Bureau Results Packages on I mproving Health Pro-
vider Performance and Household Practices

SARA has taken a central role in the development of the AFR/SD results
packages in these two areas. The process has involved several discussions and
meetings with Global Bureau staff and project representatives. Priority issues
and gaps identified that the Africa Bureau plans to address in this area include
the following:

¢

¢

the scaling up of IMCI;

integrating quality improvement/problem-solving approaches into na
tional systems for child health;

developing and scaling up approaches to individua and community be-
havior change for child and maternal health (CMH);
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¢ increasing joint planning and programing for individua and community
behavior change for CMH—this includes the integration of efforts being
undertaken by disease-specific programs, such as malaria;

¢ improving availability at the community level of critica supplies for CMH;

¢ improving pre-service training for IMCI at facility, community, and
home-care levels, and

¢ increasing African capacity at regional, sub-regional, and national levels
to give technical assistance for improving health provider performance
and household practices.

HomeManagement of Malariain Children

SARA hosted and facilitated a series of meetings to review AFR/SD’s Malaria
Portfolio. The reviews were part of AFR/SD’s efforts to revise its action plan
and results package for malaria control within the Bureau's strategic planning
process. The status of current projects as well as perspectives on future
research, policy, and program priorities were discussed. At one of the review
meetings, Dr. Melba Gomes of WHO/TDR discussed the importance of home
management of malaria, which accounts for 80 percent of the management of
clinic malaria. She reviewed the research methods, study findings and their
policy and program implications, and the recommended follow-up activities to
improve the understanding of and the quality of home management of malaria

2. Researchand Analysis
Adaptatingand Testingthe COPE Methodologyfor ChildHealth

SARA has played a key facilitating role in the initiative that AVSC is carrying
out, with AFR/SD funding, to adapt the COPE methodology to child health.
COPE methodology has been widely used in Africa for family planning
programs, and was brought to the attention of Suzanne Prysor-Jones during the
REDSO/ESA conference on Quality Improvement organized in Nairobi in early
1998. Prysor-Jones organized a meeting with Hope Sukin of AFR/SD and
Vincent Orinda of UNICEF/NY to hear from Dr. Pamela Lynam, AVSC Medica
Director based in Nairobi, on COPE experiences in Africa and AVSC interest in
adaptation of the methodology to child health.

COPE tools comprise a series of discussion guides to enabling hedth staff to
assess the services of their facility within the framework of the rights of the
client and the needs of the health provider, a simplified client flow analysis tool,
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and a questionnaire for interviews of mothers or caretakers at heath facilities.
The COPE process is relatively “low-tech,” and a first problem and solution
identification exercise in a hedth facility is usually carried out over a three-day
period. A work plan, of which the whole health team feels ownership, is
developed on the basis of the group discussions. A facilitator or coach follows up
regularly and assists in repeating the cycle at appropriate intervals.

An advisory committee of child health experts is assisting AVSC with this effort.
Members of UNICEF, USAID, and the Quality Assurance, MEASURE 2, and
BASICS Projects are part of this committee. Suzanne Prysor-Jones, Koen
Vanormelingen (UNICEF) Gil Burnham (BASICS/JHU), and Eckhard Kleinau
(MEASURE 2) were the members of the committee that participated in a
meeting in Nairobi in late May to visit health centers that had used the draft
materials, review these materials, and develop an evaluation strategy. Kleinau
and Prysor-Jones also met with AVSC evaluation staff in New York to refine the
evaluation strategy. Tanzania, Kenya, and Guinea have expressed interest in
being the sites for the testing of the materials, which should take place in early
1999.

3. Dissemination and Advocacy
Accederatingand Broadeningthel mplementation of IMCI

SARA has continued to work this year with WHO/AFRO and with UNICEF on
the development of IMCI in Africa. With WHO/AFRO, discussions have
centered on issues of learning from experiences so far, measures needed for
scaling up, and approaches to pre-service training. Prysor-Jones attended the
interagency Task Force meeting held by WHO/AFRO in June, where these
issues were discussed.

UNICEF is taking the lead in developing household and community approaches
for IMCI/child health. Prysor-Jones has participated in two interagency
meetings this year, helping to define practical approaches to implementation
that draw on lessons from past experiences with disease-based community/
household programs. Several skills are needed for these programs, including
expertise in community rapid assessment, ethnographic studies, strategy
development for community approaches to child health, message and materials
development, evaluation of behavior change programs, costing, etc. SARA is
assisting with the development of a roster of experts in Africa, and is advocating
for resources to be directed to increasing African capacity in these areas.
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Scalingup of Quality AssuranceMethodsin West Africa

SARA remains convinced that the introduction of team problem-solving
approaches and facilitative supervision is key to the successful implementation
of IMCI. Therefore, we have been watching with interest the joint Quality
Assurance/BASICS project experience in Niger, where IMCI and quality
assurance methods are being introduced together. Dr. Prysor-Jones has had
several discussions during the year on the need to and possible approaches to
simplify and scale up the methods used, with WHO/AFRO, the Quality
Assurance and BASICS Projects, and with UNICEF/NY.

Dr. Prysor-Jones participated in the dissemination conference in Niger,
organized by the joint QA/BASICS project, which confirmed the need for this
approach. SARA sponsored participation at this conference of Dr. Leontine
Gnassou from CESAG in Dakar, since CESAG had expressed an interest in
developing its capacity in quality improvement methods, with a view to
including them in its master's degree management courses as well as
developing a regional short course and capability for follow-up to spread quality
improvement methods in the region. Discussions were held with the QA and
BASICS Projects and with WHO/Niger on possible collaboration between
CESAG and the Niger initiative. CESAG is to follow up with a proposa for a
jointly run short course in Niger, as a first step.

Testing the COPE methodology for child health in a Francophone country,
probably Guinea, should also help to promote the use of quality improvement
methods in the region. Dr. Prysor-Jones has put AVSC staff in touch with
WHO/AFRO and UNICEF staff in West Africa to facilitate this process, increase
its visibility, and promote collaboration for future implementation.

Capacity-Buildingfor Quality | mprovement Methodsin Eastand
Southern Africa

Suzanne Prysor-Jones participated in the May 1998 meeting organized by
Makerere University and REDSO/ESA to discuss the development of a master's
degree course on Quality Improvement to be carried out by the Institute of
Public Health at Makerere. A Center for Quality Improvement was also
discussed, which would be able to provide follow up technical assistance in the
region in this area
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I ncreasingtheUseof AppropriateQualitativeResearch for ChildHealth
inWest Africa

Discussions over severa years with colleagues in Africa on the need to increase
and improve qualitative research to support child heath programs in West
Africa led to the organization by BASICS/Regional Office and the Family
Health and AIDS (FHA) regional project of a consultative meeting in August to
identify strategies to promote this. Prysor-Jones assisted in developing the
objectives and agenda for this meeting, as well as identifying individuals in West
African institutions who might attend the meeting. SARA sponsored the
participation of Rebecca Malouin from JHU School of Public Health.

SARA is following up on the recommendations of this meeting, along with its
partner projects and African institutions. SARA has been asked to trandate
some research tools into French, and may aso assist CERPOD in developing
appropriate regional training courses.

Analytic Description of Existing QualitativeResearch Toolsfor Childand
ReproductiveHealth

At the request of Yaya Drabo, BASICS Regiona IEC Advisor in Dakar, SARA
undertook a review of existing qualitative research tools, with the primary
objective of informing program managers and researchers in Francophone
Africa of existing resources that can be used or adapted to their current needs.

SARA funded Peter Winch and Rebecca Malouin from the JHU School of
Public Health to carry this out. A draft of the document, with the working title
Listening More Effectively, was presented at the West Africa meeting on qualitative
research. The document identifies each research tool and the programmatic
guestions can be addressed through its use. Tools are decribed briefly, and
comments include who might use it and how, as well as lessons learned from
previous uses of the tool.

Dissemination of Findingson theUseof | nsecticide-1 mpregnated
Materialsfor MalariaPrevention

SARA supported travel by Prof. Japhet Minjas and Dr. Zul Premji, both of the
Department of Parasitology, Muhimbili Medical Centre, Dar es Salaam,
Tanzania, to attend the USAID/Global Bureau's International Conference on
the use of insecticide-impregnated materials for malaria prevention and control
in Washington, October 29-31, 1997. Prof. Minjas and Dr. Premji were among
the co-investigators on the USAID/AFR-funded Malaria Bednet Project in
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Bagamoyo, Tanzania. This project has produced unique findings relating to
sustainability, social, and economic factors in the use of insecticide-impregnated
bednets. The SARA-produced monograph on lessons learned from the
Bagamoyo Bednet Project is still being disseminated.

RepackagingMalarial nformation for Non-Technical Audiences

SARA hired a consultant, Kathy Attawell, to assiss WHO/TDR this year in re-
packaging some of its malaria information. The focus in this fiscal year has been
on writing the results of the work on the case management of malaria in chil-
dren bor a broad audience including the general public and health ministries
in Africa. In addition, Ms. Attawell developed a 2-page flier on the implications
of malaria in children that can be used for advocacy purposes.

4, Capacity-Buildingand Collabor ation with African I nstitutions
World Health Organization Regional Officefor Africa (WHO/AFRO)

¢ SARA has provided technical input to the WHO/AFRO workplan
for implementation of IMCI in Africa

¢ SARA staff has provided technical support for implementing the
AFR/SD and WHO/AFRO collaborative program to build capac-
ity for malaria prevention and control in Africa.

¢ WHO/AFRO staff participated in one of the meetings hosted by
SARA to review AFR/SD’s Malaria Portfolio.

BASI CSRegional West AfricaTeam

¢ SARA has worked closely with the West Africa team on a number
of issues, especialy in Nutrition (see Nutrition section below)
and [EC/ communications. Activities in the latter area have in-
cluded support for organizing the qualitative research consulta-
tive meeting and discussions on follow-up to the meeting of
regional IEC training institutions held in 1997.

CESAG

¢ Several discussions have been held this year to determine how
best to develop CESAG's role in promoting quality improvement
methods in Francophone West Africa—an initiative that the insti-
tution would like to embark on.
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[llustr ativeResults

¢

UNICEF is giving some emphasis to capacity-building in its
deliberations on community IMCI.

COPE materials for child health have been drafted, and UNICEF
has expressed interest in supporting their testing in three coun-
tries.

Strategies for increased use of qualitative research for child and
reproductive health have been developed, and interest has been
expressed by African institutions for their implementation.

Next Steps

¢

SARA will continue to assist AFR/SD in the development and
monitoring of results packages related to child health.

SARA will continue to play a facilitating role with the AVSC initia-
tive to test the COPE methodology for child health and assist in
its introduction to countries in Africa, where appropriate.

SARA will play a facilitating role with CESAG in its effort to de-
velop quality improvement methods in West Africa, based on the
Niger and other experiences.

SARA will follow the development of the REDSO/ESA quality
improvement activities at Makerere University and identify areas
for collaboration in spreading the appropriate methods for child
health and nutrition.

SARA will follow up the recommendations on developing the use
of qualitative research in West Africa, with BASICS, FHA, and
interested African Institutions.

SARA will finalize and disseminate Listening More Effectively.

SARA will assist AFR/SD, as appropriate, to update the malaria
research agenda, and to develop and finalize the results package
for maaria

As a number of AFR/SD funded malaria research activities
through other cooperating agencies such as CDC, KEMRI, and
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C. Nutrition
(Strategic Objective 7)
SARA Advisor:

Ellen Piwoz, AED, SARA Nutrition Advisor

¢

Objectives for FY98

In collaboration with partner CAs and regional institutions, continue
developing and implementing action plans aimed at ensuring research
utilization and policy/program impacts for each activity.

Explore new approaches for achieving and assessing impact (e.g., use a
variety of channels such as the media, develop policy-level advocacy strate-
gies, leverage HHRAA/SARA follow-up activities with other donors).

Disseminate the range of documents produced by HHRAA/SARA for
nutrition to date, including the Strategic Framework on Child Nutrition, Im-
proving Feeding Practices during IlIness and Convalescence, Malnutrition and
Child Mortality Brochure, Designing by Dialogue, The Time to Act, Facts for Feed-
ing, HIV and Infant Feeding: A Chronology of Research and Policy Advances
and their Implications for Programs, and other relevant materials, in Africa

Conduct advocacy and disseminate information to support nutrition
interventions in Africa

Support African institutions and nutrition networks, where appropriate,
to improve nutrition policy, programs, and research.

Summary

This was another very busy year for the SARA Project in the area of nutrition,
with major activities initiated and/or completed in each priority area. These
activities include

¢

completion, trandation, production, and dissemination of HIV and Infant
Feeding: A Chronology of Research and Policy Advances and their Implications
for Programs,

development, testing in Africa, and revision of the trainers' guide, devel-
oped in partnership with the Social Science and Medicine Africa Network
and SANA, for Designing by Dialogue: A Program Planners Guide to Consultative
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Research for Improving Young Child Feeding, a field tool for community-based
research on child feeding;

¢ trandation and wide dissemination of Facts for Feeding: Guidelines for Ap-
propriate Complementary Feeding of Breastfed Children 6-24 Months of Agein
collaboration with LINKAGES;

¢  participation in severa nutrition meetings and workshops in Africa, in-
cluding the annual meeting of ORANA/CRAN nutrition focal points in
West Africa (December 1997); the community nutrition initiative work-
shop in West Africa (March 1998); planning meetings for the Greater
Horn of Africa Initiative (October 1997 and March 1998); the regional
training workshop on Consultative Research to Improve Young Child
Feeding (February 1998); and the 17" Biennia Congress of the Nutri-
tion Society of Southern Africa (May 1998); and

¢ technical assistance and coordination with several USAID-funded
projects, including BASICS (as a member of the nutrition working
group and as technical backstop for the West Africa regional advisor for
nutrition), LINKAGES, Macro International (DHS in-depth nutrition
analysis), OMNI, The Johns Hopkins University Cooperative Agreement
on Research for Child Health, the Horizons Project, and the Sustainable
Approaches to Nutrition in Africa (SANA) Project funded by the Africa
Bureau and being implemented by AED.

1. | ssues I dentification
Africa Bureau Results Package for Nutrition

SARA nutrition advisor Ellen Piwoz worked closely with Africa Bureau staff this
year to draft the AFR/SD results package for nutrition. The results and
activities outlined in this draft, which will be finalized in early FY99, are based
on discussions and findings from the FY97 draft nutrition investment strategy, as
well as on discussions with a core group of Africa nutrition experts and various
stakeholders, and on the lessons learned from the HHRAA/SARA Project (as
discussed during the July 1998 retreat).

The results package lays out the rationale, assumptions, activities, and indicators
for achieving the following results:

Result 1: Increased African commitment to addressing nutrition-related
problems.
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Result 2:

Result 3:

Result 4:

Result 5:

Strengthened African regional and national capacity to plan,
manage, implement, and evaluate nutrition-related policies and
programs.

Increased number and quality of nutrition-related activities (in-
cluding micronutrients and other interventions) integrated into
USAID bilateral and regional programs.

Increased joint planning and programming with USAID partners
and other donors on nutrition-related activities.

Existing and new approaches to improve nutrition-related behav
iors and practices at the population level developed, evaluated,
and disseminated.

Greater Horn of Africal nitiative

SARA nutrition advisor Ellen Piwoz participated in two planning meetings in
Africa to discuss and set priorities for the Greater Horn of Africa initiative.
During the first planning meeting, held in Nanyuki, Kenya, in October 1997,
the following priorities were identified for the GHAI:

Priority 1:

Priority 2:

Priority 3:

Improve maternal, infant, and child nutrition, with a focus on
improving the quality of program design and implementation.

Improve the use of information and advocacy to influence
policies, strategies, and programs across sectors to improve
nutritional  outcomes.

Improve maternal and child nutritional status in emergency and
refugee situations.

During the second meeting, held in Asmara in March 1998, the recommended
activities and strategies for achieving these priorities were discussed. Dr. Piwoz
assisted REDSO by drafting the implementation plan for Priority 1. Dr. Piwoz
meets regularly with LINKAGES GHAI coordinator, Dr. Victoria Quinn, to
discuss planned activities and share information about similar activities in other
sub-regions of Africa
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2. Researchand Analysis
Mother-to-Child Transmissonof HIV

The research and analysis paper, HIV and Infant Feeding: A Chronology of Research
and Policy Advances and their Implications for Programs, was prepared in
collaboration with LINKAGES consultant Beth Preble during this fiscal year. As
the title suggests, the paper summarizes major research findings and policy
responses to the serious issue of HIV transmission through breastfeeding;
considerations for the design and interpretation of these studies; what is known
and unknown about the issue; recommendations for future research; and a
discussion of the challenges that programs will face when responding to the
evolving scientific and policy environment regarding this issue.

Completion of the paper has been timely in light of the June 1998 decision by
the major UN agencies to support pilot projects in 11 countries (many of them
African) to reduce mother-to-child-transmission of HIV, including
recommendations to replace breastfeeding with aternative feeding methods.
The paper was produced in September 1998 and has been disseminated by
UNICEF to its worldwide mailing list. HIV and Infant Feeding has already been
used in meetings to discuss the appropriateness of interventions to reduce
mother-to-child transmission of HIV in Africa.  SARA will continue
dissemination to USAID users (HPN officers, CAs, and Global Bureau staff) and
to African researchers, program managers, and policy makers in the nutrition,
HIV/AIDS, and child survival fields. A French version of the paper will be
available in December 1998.

In addition to preparation of this paper, SARA assisted the Network of African
AIDS Researchers for East and Southern Africa (NARESA) to organize a pre-
Conference meeting on mother-to-child-transmission of HIV/AIDS that was
held in conjunction with the X" HIV/AIDS conference in Africa held in
Abidjan, December 1997 (See section IV F: HIV/AID Prevention and
Mitigation). SARA has provided technical inputs into several African studies or
projects associated with HIV transmission through breastfeeding, including
operations research and clinical studies in Kenya, Zambia, Zimbabwe, and
Ethiopia.

Community Nutrition ReferenceGuide

In collaboration with BASICS and SANA, SARA has hired Dakar-based Ms.
Kinday Sambe-Ndure as a consultant to prepare a reference guide on planning
successful community nutrition interventions. Preparation of this guide was
one recommendation emerging from the March 1997 workshop on community
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nutrition held in Dakar in collaboration with ORANA, The World Bank, and
Agetip (a non-governmental organization). The guide is intended to provide
users with simple, technically sound, and West African-relevant information on
planning and implementing sustainable nutrition interventions at the
community level. The guide is being prepared in collaboration with BASICS
and SANA and will be completed in FY99.

3. Dissemination and Advocacy Activities

SARA continues to disseminate actively all of the nutrition papers, tools, and
products produced by the project and to advocate with USAID, other
cooperating agencies and projects, and African institutions on the importance
of nutrition to health and other programs. Dissemination and advocacy activities
during FY98 are summarized below.

Strategic Framework for ChildNutrition

The strategic framework for child nutrition was completed in FY95 and
disseminated widely. Dissemination of the document continues on request and
as part of a package of HHRAA-produced nutrition materials.

TheTimeto Act

The paper, The Time to Act: Women's Nutrition and Its Consequences for Child Survival
and Reproductive Health in Africa, was completed in FY97 and continues to be
disseminated on request throughout Africa. The Time to Act was helpful in
formulating arguments to include women’'s nutrition in USAID’s maternal
health and nutrition strategy.

DesigningbyDialogue

Designing by Dialogue: AProgramPlanners’ Guideto Consultative Researchfor
Improving Young Child Feeding, prepared by the Manoff Group and SARA, was
completed in FY97 and also continues to be disseminated on request and
through pre-planned seminars and training workshops. The French version was
completed and disseminated during FY98, as was the Spanish version

(produced and disseminated by BASICS).

BASICS and the Manoff Group have used the manual extensively during their
work in countries that are adapting the IMCI food box and working to improve
nutrition counseling at the community level (e.g., in Madagascar, Zambia, and
Benin). The manua was used during FY97 for the West Africa regiona
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training on consultative research methods and the IMCI food box adaptation,
organized by BASICS, SARA/SANA, ORANA, and WHO/AFRO and subsequent
country-level follow-up during FY98 in Benin, Morocco, Mali, and Senegal.

In FY98, the Socia Science and Medicine Africa Network and SANA developed a
training guide for an 18-day workshop based on the manua, which was offered in
Mombasa, Kenya, in February 1998 for 24 participants from Kenya, Uganda,
Tanzania, South Africa, Ethiopia, Mdawi, Zimbabwe, and Ghana. Six countries
have received seed grants from SOMA-Net to carry out consultative research to
improve young child feeding as part of IMCl and other existing programs.
Technical assistance will be provided to the country teams by the SOMA-Net
course facilitators. Copies of the manual were aso distributed to more than 60
participants at a one-day symposium on consultative research that was held at the
17" Biennia Nutrition Congress of Southern Africa in May 1998 in South Africa.

The wealth of information contained in Designing by Dialogue continues to be
useful in other training efforts. Sections of the manua have been used in the
University of the Western Cape's training on community-level assessment, analysis,
and action for improving nutrition (supported in part by SANA), and sections
have aso been used in a regional short course on nutrition program monitoring
and evaluation being developed by the University of Nairobi and Tufts University,
with inputs from other nutrition centers of excellence in the region.

Factsfor FeedingBrochure

In collaboration with LINKAGES, SARA nutrition advisor Ellen Piwoz prepared
afour-page brochure, Factsfor Feeding: Guidelinesfor Appropriate Complementary
Feeding of Breastfed Children 6-24 months of age, which synthesizes the main
recommendations on appropriate complementary feeding in a reader-friendly
format. The brochure includes brief, background information on key issues
and, in a two-page pullout, summarizes the main feeding practices for children
in this age group. It is currently available in English, French, and Spanish and
has been disseminated throughout the world by SARA, LINKAGES, and
UNICEF. The French trandation was aso included in a recent issue of Child
Health Dialogue that was mailed to over 13,000 readers in West Africa.

Facts for Feeding has been used to demonstrate to program managers that
complementary feeding is not as complicated as it is frequently perceived to be,
and that its guidelines can be used to streamline and focus messages.

Additional brochures on facts for feeding non-breastfed children, and on
appropriate food preparation practices, will be prepared by LINKAGES and
SARA next year.
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West AfricaNutrition Focal PointsMeeting

SARA continued to support the regional network of nutrition focal points in
West Africa, which meets annually to discuss priority issues in the region. At this
year's meeting, held in December, technical presentations on vitamin A and
the nutrition minimum package were presented and discussed among the
heads of nutrition in the nine member countries (Benin, Burkina Faso, Cote
d’lvoire, Guinea, Mali, Mauritania, Niger, Senegal, and Togo), and the heads of
ORANA and CRAN, the two regional nutrition institutions. A plan of action for
the year was aso developed, which included development of an advocacy paper
on vitamin A for the region (with CRAN taking the lead); organization of
community nutrition program assessments in Senegal, Guinea, and Niger (with
focal points organizing); and organization of the regional meeting on
community nutrition (with ORANA and BASICS taking the lead).

Networkingwith/for CRAN

SARA has provided technical support to the Center for Research in Applied
Nutrition (CRAN) to prepare an advocacy document on vitamin A based on
lessons learned from programs in West Africa.  This document will be reviewed
in November, 1998 and finalized in FY99 by CRAN with inputs from BASICS,
ORANA, SARA, SANA, UNICEF, and Helen Keller International. SARA has also
been active in networking with CRAN and helping tlo link them with various
USAID-funded projects for future collaboration. As a result of this networking
and technical support, CRAN has prepared several concept papers and
proposals for support from HKI, LINKAGES, and the new micronutrient
project.

4, Collaboration with USAID Projects
BASICSand SANA

SARA nutrition advisor Ellen Piwoz continued to work closely with BASICS this
year as a member of their Nutrition Working Group and as the part-time
technical backstop for BASICS's West Africa Regional Advisor for Nutrition, Dr.
Serigne Diene. The work with BASICS complements activities being supported
by SARA and SANA in West Africa.  For example, all three projects collaborated
in development and implementation of the regional training course on
consultative research for the IMCI food box adaptation and country-level follow-
up in Morocco, Benin, Mai and Senegal; the implementation community
nutrition program assessments in Guinea and Niger, and the planning and
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implementation of the regional community nutrition initiative workshop; the
establishment and regular meetings of the ORANA/CRAN nutrition focal point
network; and planning of the regional workshop on nutrition policy anaysis and
advocacy, which will be held in December 1998. SANA West Africa regiona
advisor, Lamine Thiam, and SANA training consultant Maty Ndiaye work very
closely with Dr. Diene and other members of the BASICS regional office on all
of these activities.

In addition to technical support to SANA in West Africa, SARA is aso
collaborating with SANA initiatives in East and Southern Africa, including
regiona training with the Socia Science and Medicine Africa Network,
development of a block-release course for district level workers on integrating
nutrition into existing programs being developed by the University of the
Western Cape, and through work with the Network of African Public Health
Institutions. SANA regional advisor Debbie Gachuhi helped to facilitate the
advocacy training offered by the Center for African Studies (CAFS) in April
1998.

Collaboration with Other Centrally Funded Projects

Throughout the year, SARA collaborated closely with and provided nutrition
technical inputs to several other USAID centrally funded projects. As noted
previously, SARA is collaborated closely with LINKAGES on several activities,
including development of Facts for Feeding and HIV and Infant Feeding. SARA is
also in close communication with LINKAGES on other issues related to its
operations and global research agendas, and the planning and implementation
of country activities to improve breastfeeding, complementary feeding, and
women's nutrition in Africa

SARA nutrition advisor Ellen Piwoz is currently serving on the advisory board for
the Johns Hopkins University Department of International Health's multi-
country intervention research project to improve complementary feeding
practices, which is being carried out through a cooperative agreement with the
Global Bureau's PHN Center. Collaboration with Macro International on
activities in Mali, and with OMNI on general issues related to nutrition in Africa,
also continued in the last year.

5. Collaboration with African I nstitutions
ECSA Nutrition Network and Dissemination Centers

Dissemination and advocacy activities for nutrition continue in the ECSA region
in a variety of ways. SARA has continued to work with the information
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dissemination centers (IDCs) in the ECSA region on nutrition and reproductive
health issues. IDCs from both Kenya and Malawi produced and distributed an
annotated bibliography of grey nutrition literature collected in their respective
countries. Another IDC, the Child Headth and Development Center (CHDC) in
Uganda, has submitted a proposal to the SARA project to analyze and

repackage DHS nutrition data into formats relevant to policy makers, which
they hope to complete in the next fiscal year. In addition, CHDC is considering
how best to get nutrition information to the public through expanding media
contacts in both press and radio outlets. The Tanzania Food and Nutrition
Center's (TFNC) dissemination center conducted a media workshop jointly
with UNICEF and SIDA on the National Plan of Action on Nutrition (NPAN).
TENC planned to repackage the NPAN for targeted audiences in 1998, but this
activity has been postponed until FY99.

This year SARA has maintained contact with the Commonwealth Regional
Health Community Secretariat (CRHCS) since its subcontract ended last year.
No new nutrition activities were initiated because CRHCS has been involved in
administrative changes, and its nutrition advisor passed away unexpectedly
earlier in the year. SARA hopes to be able to continue collaborating with
CRHCS in the coming year as it refocuses its nutrition activities.

Other I ngtitutionsand Networ ksin East and Southern Africa

As noted above, SARA is working with several African institutions and Networks
in collaboration with the Sustainable Approaches to Nutrition in Africa (SANA)
Project. These include technical and other support to the Network of African
Public Hedlth Institutions (NAPHI), the Socia Science and Medicine Africa
Network (SOMA-Net), the University of the Western Cape, the University of
Nairobi Applied Nutrition Programme, and the Nutrition Training and
Research Improvement Network for East and Southern Africa (NUTRINET),
among other members of these networks. SARA continues to share information
and provide facilitation services to the UNICEF regional nutrition advisor for
East and Southern Africa.

ORANA/CRAN

SARA has continued to collaborate with these regiona institutions by
supporting their participation in regional meetings and workshops, by bringing
together their focal points each year and involving them in country and
regional activities, and by linking them to other funding resources and
organizations with similar interests. These linkages have aready produced
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positive results; collaborative activities between CRAN and Helen Kéller
International on micronutrient-related issues have aready begun.

5. [llustr ativeResults

¢ Women's nutrition is part the new USAID maternal health and nutrition
strategy due, at least in part due to the arguments laid out in The Time to
Act.

¢ Congraints to effective nutrition programming in Africa have been docu-
mented and used to formulate the Africa Bureau nutrition results pack-
age.

¢ Key nutrition issues, such as the role of manutrition in child mortality,
have been brought to the attention of the Africa Bureau and other deci-
sion makers who have included nutrition as part of child survival pro-
grams in at least five African countries and the Greater Horn of Africa
Initiative.

¢ Designing by Dialogue approach has been used to improve programs in 10
African countries.

6. Next Steps
¢ Finalize Africa Nutrition Results Package.

¢ Disseminate the English and French versions of HIV and Infant Feeding;
use the paper during advocacy about appropriate program, research,
and policy responses within USAID and in Africa.

¢ Initiate work on facts for feeding non-breastfed children and appropri-
ate food preparation practices.
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D. Sustainabilityand Financing
(Strategic Objective 7)

SARA Advisor
Suzanne Prysor-Jones, AED, SARA Director

Objectives for FY98

¢ In collaboration with partner CAs and regional institutions, continue
developing and implementing action plans for each activity aimed at
ensuring research utilization and policy/program impacts.

¢ Assist AFR/SD in moving its agenda forward through a variety of advo-
cacy and dissemination activities.

1 | ssues I dentification
Facilitation of AFR/SD Health Financing Portfolio Review

SARA facilitated and organized a two-day workshop in January 1998 to review
the AFR/SD hedth financing portfolio and identify priority activities in the con-
text of current needs in Africa. Representatives of the USAID Globa Bureau,
the Partnerships for Headth Reform and Data for Decision Making Projects, and
Oscar Picazo from The World Bank (formerly a8 REDSO/ESA) joined AFR/SD
for this exercise. Some headway was made in specifying some activities that
AFR/SD might undertake within the broad priority areas of its agenda

I mpact Sheetson AFR/SD-Funded Health Financingand Reform Activities

As in the other areas of AFR/SD, SARA drafted several impact sheets on key
health financing and reform activities. There has been a notable shift in the
portfolio of activities since 1996. The earlier focus of HHRAA-funded activities
within the priority areas was on research, using the case study method. Some
useful findings were generated, but they were not packaged in a way that made
them accessible and useful for decision making. In addition, athough consider-
able effort was made to disseminate research findings through regional meet-
ings, the impact of this effort was limited by the lack of earlier involvement of
national counterparts and decision makers. Thus, on the whole, the research
was somewhat detached from national or local decision-making processes.
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Since 1996, the implementation approach of this portfolio has shifted quite
dramatically towards more operational research and technical support, with
increased involvement of African institutions and joint efforts with other donors
(ILO and UNICEF). Capacity-building, mainly through CESAG, has also found
an important place in the portfolio. The direction of these changes was strongly
recommended by SARA staff, among others.

Technical Advisory Group Meetingon Financingof Family Planning
Services

SARA assisted with the logistics of this meeting, which was organized by FHI in
late 1998.

2. Researchand Analysis
Analysisof theCostsof Emergency Obgtetric Care(EOC)

Part of the SARA-funded research on EOC that was carried out by CEFOREP in
four West African countries (Burkina Faso, Mali, Senegal, and Benin) was an
analysis of the costs of the models of EOC interventions under study. The analy-
ses were carried out by a local economist who was recruited by CEFOREP in
each country, with the assistance of Mr. Farba Sall, a health economist working
as a consultant to the Partnerships for Health Reform (PHR) Project. The cost
analyses are to be presented at the dissemination workshop in Dakar in late
1998, and implications for the sustainability of the different “better practices’
studied will be discussed. The studies will then be synthesized and disseminated
widely to inform country deliberations on the reduction of maternal mortality.

3. Dissemination and Advocacy

The publication, 22 Policy Questions about Health Care Financing in Africa, was re-
printed this year, and over 600 copies disseminated. Many of these were used
for conferences organized by the PHR Project.

4, Capacity Buildingand Collabor ation with African I nstitutions
Health FinancingandHealth Economicsat CESAG

SARA continues to facilitate the development of the different programs of
CESAG's Hedth Management Department. This year has been fruitful for
CESAG as it prepares to enroll students in the new Heath Economics master's
degree course. The year has seen the development of much of the curriculum
for this new course, with the help of the Partnerships for Health Reform
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Project. Management Sciences for Health has assisted in developing the hedlth
financing elective for the Health Management master’s degree, and EDI and
CESAG are drawing up an agreement for joint short courses on heath econom-
ics.

5. Next Steps

¢ Review the recommendations from the portfolio analysis workshop and
from the impact sheets for inclusion in future work planning.

¢ Intensify collaboration with AFR/SD staff to define dissemination, advo-
cacy, and capacity-building activities.

¢  Repackage the cost analyses of the different EOC better practices stud-
ied by the CEFOREP and PHR teams.

¢  Continue support to CESAG as it develops its relationships and expertise
in health financing and health economics.
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E. Population/Reproductive Health/Maternal Health
(Strategic Objective 8)
SARA Advisors:

Renuka Bery, AED, SARA Dissemination and Advocacy Manager
Rhonda Smith, Population Reference Bureau
Lalla Touré, Morehouse School of Medicine, SARA Population Advisor

¢

Objectives for FY98

In collaboration with partner CAs and regional institutions, continue
developing and implementing focused action plans aimed at ensuring
research utilization and policy/program impacts.

Provide technical assistance to African institutions in implementing ap-
proved research, analysis, and advocacy activities.

Explore new approaches for achieving and assessing impacts (e.g. use a
variety of channels such as the media, develop policy-level advocacy strat-
egies, leverage HHRAA/SARA follow-up activities with other donors).

Document and disseminate HHRAA/SARA successes and lessons
learned within USAID and to the broader donor community.

| ssues | dentification

DeveopingtheAfricaBureau’ sResultsPackageand Five-Year Workplan for
ReproductiveHealth

SARA played a prominent role in helping AFR/SD to develop its SO8 Results
Package and Workplan (FY 1998-2003) for reproductive heath. Specificaly,
SARA staff (Rhonda Smith and Lalla Touré) drafted four of six complete
results packages, which consisted of a rationale, key results, projected activities,
a management monitoring plan, a performance monitoring plan, and a budget.
Individual areas of focus included the following:

¢
¢

male involvement in reproductive health;

working with the media to increase the quality and quantity of RH
coverage;

integration of STI/HIV/AIDS with FP/MCH and other services; and

empowering women.
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Rhonda Smith also participated in a series of SD meetings on the integration of
STI/HIV/AIDS with other services. The meetings were designed to solicit input
on this results package from various SD and Global Bureau staff, and to improve
coordination among a large number of players in this area

Maintaining SO8 CoreGroupActivities

SARA staff has continued to work closely with SD on a number of issues through
the SO8 core group mechanism. In addition to drafting the results packages,
other activities have included developing summary impact sheets on substantive
reproductive health issues, and assisting with the AFR/SD SO8 portfolio review
(February 11-12) and the AFR/SD-SARA Retreat (July 28-30).

2. Research and Analysis
Essential ObstetricCare

To assist the Africa Bureau in expanding its maternal health initiative, SARA
subcontracted with the Dakar-based Centre de Formation et de Recherche en
Santé de la Reproduction (CEFOREP) to conduct an assessment of successful
programs aimed at reducing maternal mortality through improved essential
obstetric care (EOC) services in West and Central Africa

The objectives and expected outcomes of this initiative were:

¢ to assess experiences and lessons learned in both facility-based and com-
munity-based services models in four Francophone countries: Benin,
Burkina Faso, Mali, and Senegal;

¢ to develop case studies to share with other countries and donors;

¢ to develop recommendations and strategies for better management of
obstetric complications in eight West and Central African countries with
a regional plan for advocacy and improved interventions in support of
country-specific action plans;, and

¢ to promote interest in EOC among donors working in the region, to
obtain support for regiona level and national action plans.

As the regional coordinating institution CEFOREP, recruited four Principal
Investigators from the region, including the president of the Society for African
Obstetricians and Gynecologists (SAGO) and the president of the Regional
Association of Midwives.
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In each of the four selected countries, CEFOREP worked through the loca
chapter of RESAR (the West and Central Africa Reproductive Health Research
Network) or SAGO to constitute a multidisciplinary team comprising an
obstetrician, a community physician, a sociologist, a midwife, a health
economist, and policy-makers from the Ministry of Health. SARA staff provided
technical assistance throughout the process.

The start-up meeting took place in May 1998 and brought together about 20
people, including representatives from several donor and cooperating agencies,
USAID/Senegal, UNICEF regiona office in Abidjan, WHO/Senegal and
Geneva, UNFPA/CST/Dakar, INTRAH/PRIME Lomé and Chapel Hill,
JHPIEGO, CESAG, and PHR. The outcome of the meeting was a consensus on a
generic assessment tool, which was adapted to each of the four-country

projects, suggestions for the composition and terms of reference for regiona
and country teams, and a time-frame for the studies.

Country teams have completed their preliminary assessments, and the regional
team will visit all four countries and bring results back to CEFOREP for
synthesis. The dissemination meeting is scheduled for December 1998.
INTRAH/PRIME has funded part of the Benin assessment, and the BASICS
Health Networks Support System (HNSS) provided funds for the Burkina Faso
assessment. The PHR (Partnership for Health Reform) project carried out the
cost component of the study with separate AFR/SD funding.

In conducting the study, SARA and CEFOREP collaborated with MotherCare,
which was conducting a similar study in three Anglophone countries. Some of
the same tools and protocols were used to increase the comparability of the two
studies. SARA sent Professor Boniface Nasah , the CEFOREP Principal
Investigator, to the MotherCare EOC start-up meeting in Accra in February. Dr.
Lala Touré and Prof. Nasah participated in the September 1998 MotherCare
dissemination meeting for the Anglophone study to improve coordination and
exchange.

TheFormulation of ReproductiveHealth Policiesand ProgramsPost-Cairo:
A Cross-National Comparison

SARA played a facilitating and technical role in promoting a post-Cairo
assessment of reproductive health policies and programs in West Africa through
the Reproductive Health Research Network in Francophone Africa (RESAR).
The objectives of the assessment were to understand the processes that
countries have undertaken to improve RH policies and programs, summarize
their experiences with policy development and implementation, and draw
conclusions regarding future policy development needs. The assessment was
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conducted in collaboration with the PHN Center's POLICY Project. René
Perrin, current RESAR chairman, came to Washington to meet with SARA and
Futures Group staff to initiate this activity.

To date, RESAR researchers from five Francophone countries (Benin, Burkina
Faso, Cameroon, Coéte d'lvoire, and Mali) have completed field work. The
POLICY Project is sponsoring a presentation conference, to take place in
January 1999 in Cotonou, to compare findings and identify common themes,
develop dissemination plans for each of the five countries, and make
recommendations. The SARA Project will explore the possibility of assisting
with dissemination of research results.

Other study components still under discussion between RESAR and SARA
include: (1) a compilation of West African reproductive health research; (2) an
analysis of priority research needs within the context of the current

reproductive health environments in selected countries; and (3) an activity
designed to improve the dissemination of relevant research from West Africa via
print and electronic channels.

Making Adolescent ReproductiveHealth Research MoreEffective

At the request of WHO/Geneva, SARA developed a two-day training using its
publication, Making a Differenceto Paliciesand Programs. A Guide for Researchers, to
guide the participants through a planning process that involves policy makers
and the community in the research to ensure that the results are used. SARA
collaborated with WHO on this training, held in Burkina Faso in April 1998,
which was part of a larger workshop, organized by WHO, for researchers
working on adolescent reproductive health.

Twenty-five participants from seven countries attended the workshop.
Although most participants were adolescent reproductive health researchers
working on research funded by WHO, four or five youth also attended.
Participants enjoyed the training and felt that the steps outlined in the guide
are critical and useful in planning, conducting, and disseminating the research.
The adolescents, in particular, confirmed the importance of involving policy
makers and the community from the outset.

3. Dissemination and Advocacy
ReachingUnder served Groups: Adolescentsin FrancophoneAfrica

In 1995, CERPOD, with technical assistance from SARA, completed an 18-month
study on the tendencies and determinants of adolescent reproductive health
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behavior in the Sahel. The study is comprised of two components. quantitative
research consisting of a secondary data analysis of DHS data in four countries
(Burkina Faso, Mali, Niger, and Senegal), and qualitative data gathering through
focus group exercises and key informant interviews in  Burkina Faso, Niger, and
Mali. The study culminated in an innovative, multidisciplinary workshop attended
by datisticians, sociologists, family planning directors (public and private sector),
journalists, and other officiads representing reproductive heath programs for
adolescents.  Participants (representing core working groups from each country)
reached a consensus regarding the study’s policy and program implications, and
developed preliminary, country-specific advocacy plans.

To maintain the initial momentum of these efforts, CERPOD followed up with a
variety of activities in 1996 and 1997, including production of a summary
booklet for policy audiences entitled Youth in Danger (Les Jeunes en Danger), and
organization of meetings with the core groups in Mali, and Burkina Faso, for
detailed planning of advocacy events. A week-long national advocacy event on
adolescent reproductive health was organized by the Burkina Faso, team, with
CERPOD help, in 1997 in Bobo Dioulasso. In Senegal, national and regional
events were carried out by GEEP—a UNFPA-funded group concerned with
reproductive health education in and around schools—with some CERPOD
financial and technical support.

Over this reporting period, SARA supported a follow-up review of the Burkina
Faso activities through an independent consultant, Sié Offi Somé, formerly with
CERPOD. In general, the results of the review were positive, and they support
the important role played by these types of advocacy efforts on the nationa
level. Specific outcomes for which Bobo 97 was considered to be the catalyst
include:

¢ achieving the second recommendation of Bobo 97—Create a national
youth network on Reproductive Health—just four months after the event
with the inauguration of RENAJEP/SR and the development of a short-
term action plan (1998-2001);

¢ achieving the third recommendation—Require an active, ongoing collabora-
tion and effective partner ship among youth associations and movements, NGOs
and government agencies—through UNFPA who has proposed and is devel-
oping a coordination structure for NGOs and associations in RH; and

¢ partialy achieving the first recommendation—Disseminate the results of the
RH research in all provinces—carried out in the central and southern re-
gions by NGOs participating in Bobo 97.
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Other results include:
¢ increased mobilization of technical and financial partners;
¢ more active involvement of youth in RH issues and activities,

¢ increased awareness of relevant issues among political, administrative,
religious, and traditional leaders;

¢ greater involvement of new actors in RH (artists, musicians, and journal-
ists who participated in the discussions directly with youth during the
Bobo event); and

¢ more interaction among youth and authorities, parents, media, and
other organizations involved in reproductive health.

Malel nvolvementin ReproductiveHealth

SARA initiated a male involvement conference in Francophone Africa that was
co-sponsored with JHU/PCS, UNFPA, IPPF, AVSC, INTRAH, SFPS, GTZ, and
CARE. This conference, held in Ouagadougou, Burkina Faso, was the first to
bring together participants from Francophone Africa to consider men's
participation in reproductive health and to discuss strategies for improving
reproductive health of men and partners. The conference took place March
30-April 3, 1998, and was attended by over 110 participants from 14 French-
speaking countries. The conference focused on strategies for communication
and advocacy. Participants met in plenary sessions to present and discuss
research findings, case studies, and institutional experience. Participants also
met as work groups to develop new approaches to increasing men’'s
participation in reproductive health. During the conference, SARA, through
the services of ACI consultant Barky Diallo, used the SARA advocacy guide to
give an overview of advocacy to participants. This was received very positively.
The outcomes of the conference included a clear consensus on the definition
of men’s participation and roles in reproductive health, a declaration of
support of men’'s participation from all donors and participants, and a series of
country action and advocacy plans. Country action plans are being supported by
the donors that attended the conference. Follow-up is being conducted and
documented by JHU/PCS and will be reported annualy.

MobilizingtheMassMedia

During this reporting period, SARA/PRB and African Consultants International
(ACI), in collaboration with CERPOD, conducted a seminar for 14 senior-level
print and radio journalists and health staff from five countries (Burkina Faso, Cote
d'lvoire, Mali, Mauritania, and Senega) in Burkina Faso. The seminar is the third
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in a series under a speciad HHRAA/SARA-funded media project, Pop’ Mediafrique.
These seminars are designed to create a setting where high-level journalists and
hedth professionas can discuss selected health issues and strengthen their
working relationships. The theme of this year's seminar, Sexually Transmitted
Diseases and the Media, focused on developing more effective media strategies to
engage civil society in responding to STDs and effecting change in public policy
and legidation that support programs. Staff from CERPOD conducted the
seminar, with technical assistance from Sié Offi Somé and Victoria Ebin of the
Population Reference Bureau and Gary Engelberg of ACI.

This year's seminar began with an evaluation of the project to date and a
discussion of the impact the seminars have had on the professiona and personal
lives of the participants. During this session, it became clear that Pop’ Mediafrique has
given the participants a deep sense of persona urgency and commitment about
reproductive hedlth issues, especially HIV/AIDS. In a series of moving testimonies,
participants related how the seminars had changed their attitudes about and
ability to cover reproductive health issues more responsibly. Of particular note are
improvements in both the media content and investigative process. each article
and broadcast reflects data-based information and increased collaboration with
loca health officials. Additiona spin-offs include requests from a variety of socia
sectors to increase coverage and visibility of other critical development topics. For
example, the editor from Mauritania, who wrote an extensive article on
adolescents, was subsequently asked by the Secretary of State on Women to cover
al seminars on women’s issues, while UNFPA asked him to write a special series on
the education of girls. Other program changes among participating media outlets
are:

¢ Yeddi Fall (editor-in-chief from Mauritania) is now publishing specia
supplements of RH issues on days when there is a political event, thus
taking advantage of large numbers of sales and increasing the audience.
He is dso starting a health newsletter and working on a new community
project to raise awareness of HIV/AIDS through World Vision.

¢ Yamaba Yameogo (editor-in-chief from Burkina Faso), who formerly
rejected articles on HIV/AIDS because they “didn’t help sell his paper,”
now consults UNAIDS's online service daily for the most recent updates
on AIDS research and has increased the number of journalists reporting
on HIV/AIDS from two to four.

¢ Nicholas Sagou (editor-in-chief from radio Coéte d'lvoire) has initiated
regular information flashes on HIV/AIDS during his radio station's
weekly heath program and provided training to staff to change negative
attitudes and improve responsible reporting on HIV/AIDS.
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¢ The IEC officid from Mai noted that the journalists and health experts
now speak the same language and have dramatically improved their
ability to work together effectively.

Next steps include completing print supplements and radio programs on STDs in
each country and exploring strategies to support Pop'Mediafrique participants in
FY99. The editors and health specialists now see themselves as a dynamic, unified
group committed to informing the public about reproductive health issues. Most
promising is their new vision of using their skills and knowledge to advocate for
appropriate policies and programs.

SARA has also collaborated with JHPIEGO and other CAs in planning and prep-
ping an upcoming regional Francophone conference on maximizing access and
quality of care (MAQ). The goa of this conference is to improve access and
qguality of reproductive health services through effective application/implemen-
tation of service delivery guidelines.

Converting French ReproductiveHealth Documentsfor thel nternet

Last year, to increase the lack of French reproductive health resources/family
planning publications available on the World Wide Web, JHPIEGO, in collabora-
tion with SatelLife, usng SARA funding, converted approximately 20 French re-
productive hedth documents, including Family Planning Service Delivery
Guiddines, into appropriate formats for publication on the Internet. The work is
dtill progressing and it is likely that it will be published on the Internet in early
FY90.

4, Capacity-Buildingand Collabor ation with African I nstitutions
CAF S—Center for AfricaFamily Studies, Kenya

SARA has been working to strengthen CAFS's advocacy capacity for two years.
In April 1998, CAFS organized and conducted a regional advocacy training for
reproductive health professionals from the region. Eighteen participants from
eight countries attended. (See the “Dissemination and Advocacy” section for a
more complete description of the training.)

CEFOREP—Center for Trainingand Researchin ReproductiveHealth,
Senegal

CEFOREP, under a SARA sub-contract, is carrying out the documentation of

promising practices for EOC in Francophone West Africa, and the organization
of a regional dissemination and “way forward” meeting. The activity is a first for
CEFOREP, which is a fairly new institution and has not had the opportunity to
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coordinate a multicountry study and conduct large-scale dissemination and
advocacy activities.

CERPOD—Regional Center For Researchin Populationand

Development, Mali

Key activities for collaboration with CERPOD this year in reproductive health
have been:

¢

¢

continued work on advocacy for adolescent reproductive health and

continued support to improve the quality of reproductive health media
coverage through a network of senior-level print and radio editors and IEC
health officials in five Sahel countries (Pop’Mediafrique Project). The
group has concentrated so far on improving media coverage of three key
issues: adolescent reproductive health, HIV/AIDS, and STIs (with PRB)

ReproductiveHealth Research Network for West Africa(RESAR)

SARA/Morehouse is providing financial and technical support to
CRESAR in Burkina Faso, which has been commissioned by the FHA
Project to develop and maintain a consultant roster for reproductive
health in the region.

I n collaboration with the POLICY Project, SARA staff facilitated and pro-
vided technical assistance to RESAR for a post-Cairo assessment of repro-
ductive health policies and programs in five countries.

RESAR loca chapters carried out the EOC better practices study in
Burkina Faso and Mali, under the SARA/CEFOREP sub-contract.

[llustrativeResults

Significant changes in media outlet policies include the creation of new
regular news features on HIV/AIDS, an increase in the number of jour-
nalists reporting on reproductive health issues, and improved collabora-
tion between editors-in-chief and local health speciaists in the
preparation of news articles and radio programs.

Increased mobilization of technical and financial partners in Burkina
Faso to implement adolescent reproductive health activities;

Increased involvement of youth as well as artists, musicians, and journal-
ists in Burkina Faso's adolescent reproductive health programs;
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14

5.

Increased mobilization of technical and financial partners in
Francophone Africa for activities focused on men's participation in re-
productive health; and

Compilation of best practices on emergency obstetric care in four
Francophone countries, which will serve as a basis for developing a spe-
cial regional agenda and identifying activities for the Bureau for Africa's
strategic  plan.

Next Steps

SARA will continue assisting the HHRAA staff in developing and implementing
their seven-year strategic plan for the new results framework, and their focused
action plans for achieving impacts. Anticipated activities for the coming year
include the following:

¢

Collaborating with the POLICY Project to support the African Repro-
ductive Health Research Network’s effort to disseminate post-ICPD ex-
periences with RH policies and programs in five countries.

Providing technical and financial support to CEFOREP for dissemination
of the EOC assessment results and development and implementation of
follow-up action plans.

Providing technical and financial support to SAGO and RESAR to work
on EOC and male involvement issues and bring results to policy makers
attention.

Continuing support to CERPOD and West Africa media outlets to im-
prove the quality and quantity of media coverage on selected reproduc-
tive health and women’s issues.

Building partnerships to define and promote new strategies for empow-
ering women--- i.e., increasing knowledge of the magnitude and conse-
guences of sexual abuse, coercion, male dominance, FGM, and other
harmful practices, removing regulations negatively affecting women's
empowerment.
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F. H1V/AIDS Prevention and Mitigation
(Strategic Objective 9)

SARA Advisors:
Sambe Duale, Tulane University, SARA Research Manager
Victoria Wells, AED, Public Health Advisor
William Rau, AED, Senior Policy Advisor

Objectives for FY98

¢  Provide technical support to AFR/SD, as needed and appropriate, for its
collaborative efforts with partner CAs and regional institutions in devel-
oping and implementing activities aimed at achieving SO9 results.

¢ Promote and advocate the use by USAID Missions, African institutions
and other partners of key findings and recommendations emerging
from the HHRAA portfolio in the formulation of strategies and pro-
grams for the prevention and mitigation of HIV/AIDS.

¢ Explore and promote new approaches for a greater involvement of Afri-
can ingtitutions/networks in the development and evaluation of innova
tive interventions to prevent and mitigate HIV/AIDS.

¢ Disseminate key findings emerging from HHRAA-funded studies on
HIV/AIDS and explore new approaches for achieving and assessing im-
pact (e.g., use a variety of channels such as the media, develop policy-
level advocacy strategies, leverage HHRAA/SARA follow-up activities
with other donors).

Summary

SARA daff and consultants have facilitated and participated in a series of
meetings and electronic exchanges to identify issues and to guide AFR/SD in
clarifying its role and setting its agenda for HIV/AIDS prevention and
mitigation in Africaa. SARA continues to facilitate sustained dialogue and
consultations with African professional networks, USAID cooperating agencies,
and other donors to promote the development of multisectoral and effective
prevention and mitigation programs.

SARA has co-sponsored a number of regional meetings to discuss priority issues
and promising approaches such as interventions to prevent mother-to-child
transmission of HIV, civil-military collaboration to fight HIV/AIDS, and the role
of religious leaders in the HIV/AIDS prevention and mitigation efforts.
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Improving monitoring and evaluation of HIV/AIDS programs, advocating for

multisectoral approaches to HIV prevention and mitigation, and strengthening
African ingtitutions and networks are among the areas that SARA will continue
to target its technical efforts.

1. | ssues | dentification
Attendanceatthe Al DSCAP LessonsLearned Forum

Dr. Duae attended the AIDSCAP Lessons Learned Forum held October 7-8,
1997 at the Marriott Metro Center in Washington, D.C. AIDSCAP, the AIDS
Control and Prevention project launched in 1991, was funded by the U.S.
Agency for International Development (USAID) and implemented by Family
Hedth International (FHI). FHI held the forum to analyze the results of
AIDSCAP over six years, and to share lessons learned with others from the NGO
community and the international health and development field. Improved
methods and capacities for evaluating prevention programs, capacity-building
for design, management and evaluation of programs, support and care for
HIV/AIDS affected individuals, and the replication and scaling up of promising
prevention and mitigation interventions (e.g., STl management) were among
the priority areas discussed for consideration in future efforts, especialy in
Africa.

Consultationswith African Networkson HIV/AIDSPriority | ssues

SARA staff held discussions with the Network of AIDS Researchers in East and
Southern Africa (NARESA), the Social Science and Medicine Africa Network
(SOMA-Net), the Network of AIDS Researchers in West and Central Africa
(RARS), Commonwedth Regional Health Community Secretariat for East,
Central and Southern Africa (CRHCS), World Health Organization Regional
Office for Africa (WHO/AFRO, USAID, and other cooperating agencies on
rescarch and information dissemination related to HIV/AIDS prevention and
mitigation, especially on monitoring and evaluation of HIV/AIDS programs and
on prevention of mother-to-child transmission of HIV.

Supportfor ongoing USAI D Priority Setting Processfor HI V/AI DSPrevention
andMitigation

SARA staff and consultants have facilitated and participated in a series of meet-
ings and electronic exchanges to identify issues and to guide AFR/SD in clarify-
ing its role and setting its agenda for HIV/AIDS prevention and mitigation in
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Africa. Sustained dialogue and consultations with African professional networks,
USAID missions, and other donors is necessary to promote and advocate the
development of effective prevention and mitigation programs. Increasing ap-
preciation for HIV/AIDS mitigation, improving monitoring and evauation of
national HIV/AIDS programs, scaling up successful HIV prevention projects,
and strengthening African institutions and networks are among the directions
that have emerged from this priority-setting process.

SARA provided the technical services of Ms. Ikwo Ekpo as a resource person for
a program review workshop in Tanzania to assess the current situation of the
HIV/AIDS pandemic and to determine future needs for improving HIV/AIDS
prevention and mitigation in Tanzania and in the African region.

2. Research and Analysis

Reviewand Synthesisof HI /Al DSComponentsof Annual Reports(R4)
Submitted by USAID Missionsin Africa

The submission of R4 by USAID Missions for FY98 was an opportunity that Dr.
Victoria Wells has used to review the HIV/AIDS portions of the R4s to identify
epidemic trends, analyze current and proposed future interventions and
claimed results/impact, and formulate recommendations for policy dialogue
and strategic directions for HIV/AIDS prevention and mitigation efforts in
Africa. The draft synthesis was used by AFR/SD to provide feedback and to call
for more action to fight the HIV/AIDS epidemic, especiadly in Southern Africa

HIV andInfantFeeding

Ellen Piwoz, SARA Nutrition Advisor, and Beth Preble, Linkages Project
consultant, have prepared a paper entitled, HIV and Infant Feeding: A Chronology
of Research and Policy Advances and their Implications for Programs. The paper
reviews research studies and advances on this issue over the last 15 years,
summarizes key methodological issues related to the study of HIV and
breastfeeding; and describes the findings of major studies and mathematical
models on these relationships. The paper concludes with a summary of what is
known and unknown at the present time, and the program and policy
implications of this information (and lack thereof). Future research needs are
also described.
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HIV-TB Computer Moddl

SARA contracted the technical services of Dr. Steve Seitz of the University of
Illinois's Computational Modeling Laboratory to join a group of experts to
review the TB-HIV model being developed by the Policy project with funding
from AFR/SD to ensure that the new TB-HIV model equations are consistent
with the current state of international knowledge about tuberculosis.

Based on the model applications in selected countries, a policy paper will be
developed, produced, and disseminated by the Policy project to policy makers
and program managers in Africa. AFR/SD has provided the Policy project with
funding to take over and finalize the the HIV-TB model

3. Dissemination and Advocacy
HIV/AIDSandRéligion

The SARA Project co-funded the 1st International Colloguium on HIV/AIDS
and Religion, held in Dakar, Senegal, October 31-November 2, 1997. The
other co-sponsors of the conference were UNAIDS, the Western Africa
Regional HIV/AIDS Initiative (funded by the World Bank), European Union,
and the Ministry of Health, Senegal. The organization of the Colloquium was
handled by the Inter Country Coordinating Committee (ICCC) of the Western
Africa HIV/AIDS Initiative, JAMRA (a Senegalese Isamic NGO), and SIDA
Service (a Catholic NGO also based in Senegadl).

The conference offered an opportunity for religious leaders, especialy from
the three of the world’'s maor religions—Muslims, Christians, and Buddhists—
to express their views and propose actions about HIV/AIDS prevention and
mitigation.

WorkplaceActionson HI V/AI DSPrevention and Mitigation

SARA has been involved in information dissemination and advocacy in support
of multisectoral approaches to HIV/AIDS prevention and mitigation. SARA
participated in the conceptualization and organization of a Regional
Consultation on Workplace Actions on HIV/AIDS in Eastern and Southern
Africa. UNAIDS organized the consultation in collaboration with Family Health
International (FHI) and the Organization of African Trade Union Unity
(OATUU) Hedlth Safety and Environment Programme. The Private Sector
AIDS Presentation (PSAP) materials and AIDS Briefs developed and produced
with funding from the HHRAA/SARA Project were among the core
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background materials for the meeting. The meeting identified the need to
have an “entity” or “group of entities’ that can play a catalytic role in support of
policy dialogue, training, networking, identification and dissemination of best
and worst practices, and technical assistance for improved company actions to
prevent and mitigate HIV/AIDS in Eastern and Southern Africa

Civil-Military Collaboration for HI'V/AI DSPrevention and Mitigation

The SARA Project continues its ongoing collaborative efforts with The Civil-
Military Alliance to Combat HIV and AIDS and UNAIDS for addressing HIV/
AIDS prevention among military and civilian populations in Africa.  Two
regiona meetings were co-sponsored this year in Dakar, Senegal. Participants at
the first meeting, held October 30-November, 1997, were Civil and military
health workers, policy makers, and researchers from 15 Francophone African
countries. The main objective of the meeting was to discuss policy priorities and
structural requirements of regiona civil-military collaboration in the struggle
against HIV and AIDS. The objective of the second meeting, held October 20—
26, 1998, and targeted at a small number of countries was to discuss approaches
for addressing HIV/AIDS in conflict and transition settings in Africa. A series of
decisions and recommendations from this meeting are designed guide
cooperation efforts among countries, and between civil and military sectors, to
fight the HIV and AIDS in Africa

4, Capacity Building And Collabor ation With African I nstitutions
Centred Etudeset Rechercheen Population et Development (CERPOD)

SARA has held discussions with staff of the CERPOD Research Division on their
plans to build up its in-house capacity to assist countries in the region to
improve monitoring and evauation of HIV/AIDS programs. CERPOD has
recruited a demographer and an epidemiologist, both of whom will spend some
of their time on this issue. SARA has included an HIV/AIDS component in the
CERPOD sub-contract to assist in updating its quantitative and qualitative skills
in this area, as well as in helping CERPOD to plan and operationalize a regional
strategy. SARA has aso held discussions with the Horizons Project, which has
expressed interest in collaborating with CERPOD in building a capacity for
HIV/AIDS program impact monitoring and evaluation in the region. A team
from Horizons and the Population Council regiona office in Dakar has been in
contact with staff at CERPOD.
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Networ k of Al DSResear chersin Eastand Southern Africa(NARESA)

SARA has worked with the Network of AIDS Researchers in East and Southern
Africa (NARESA) to organize a successful pre-conference workshop and de-
velop an action agenda on interventions to prevent mother-to-child transmission
of HIV, December 4 -6, 1998, in conjunction with the Xth International Con-
ference on AIDS and Sexually Transmitted Diseases in Africa (ICASA), in
Abidjan, Céte d'lvoire. Participants included NARESA members and represen-
tatives of USAID, UNAIDS, UNICEF, CRHCS/ECSA, the LINKAGES Project
and the SARA Project. The participants identified broad key areas for opera-
tions research and program interventions for the prevention of vertical trans-
mission. These include the provision of a minimum package of maternal and
child services; voluntary counseling and testing (VCT) for HIV; training and
curriculum development for the prevention of vertical transmission of HIV;
research to fill in knowledge gaps and strengthen interventions, especialy in
infant feeding; and advocacy to mobilize support for proposed interventions.
Three groups of selected participants were formed at the end of the workshop
and have been developing action plans for implementing workshop recommen-
dations.

Rescau Africain deRecherchesur leSI DA, Section del’ Ouest et du Centre
(RARS)

Dr. Duae visited the Secretariat of the Reseau Africain de Recherche sur le
SIDA, section de I'’Ouest et du Centre—RARS (AIDS Research Network for
AIDS in West and Central Africa), Dakar, Senegal. The RARS Secretariat has
expressed interest in seeking technical assistance from SARA. No collaborative
project has been materialized because RARS has been without a Technical
Director for almost a year.

Commonweal th Regional Health Community Secretariat for Eadt,
Central and Southern Africa(CRHCSECSA)

SARA held discussions with staff of the CRHCS/ECSA on the Secretariat’s plan
to build up its capacity to assist countries in the region to improve HIV/AIDS
programs. The Secretariat conducted a regional assessment of HIV/AIDS
programs in the region last year. SARA consultant Mr. Laurence Gikaru has
been tasked to prepare a summary report of the HIV/AIDS assessment for
CRHCS. The summary report will be produced as a working document to be
used as one of the background materials for a CRHCS consultative process on
the role it has to play for the prevention and mitigation of the HIV/AIDS
pandemic in the region. CRHCS hopes to produce and disseminate the report
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before CRHCS-sponsored consultative meeting on HIV/AIDS to be held
sometime in early spring 1999.
5. [llustrativeResults

Through SARA's catalytic efforts, NARESA and other USAID-funded projects
such as Horizons and Linkages are developing research, disssemination, and
advocacy activities as a follow-up to the NARESA pre-conference workshop on
interventions to prevent mother-to-child transmission of HIV in Africa

Using SARA technical support and materials on HIV/AIDS prevention and
mitigation in Africa, AFR/SD has advocated multisectoral approaches to HIV/
AIDS and building capacity of African institutions for design and evaluation of
programs to be considered in the development and implementation of USAID
programs in Africa, especially in southern Africa

Through SARA'’s catalyst efforts, CERPOD is moving toward considering a
strong involvement in research, disssemination, and advocacy activities in
support of monitoring and evaluation of HIV/AIDS prevention and mitigation
programs in West Africa

6. Next Steps

¢ Provide technical support to AFR/SD SO9 Team, as needed, for devel-
opment and review of various results packages related to HIV/AIDS pre-
vention and mitigation.

¢  Provide technical support for implementation of NARESA workshop
recommendations on VCT, MCH minimum package, curriculum devel-
opment for the prevention of mother-to-child transmission of HIV.

¢ In cordination with USAID projects (e.g., MEASURE, HORIZONS,
POLICY) and other donors, SARA will support CERPOD, SOMA-net,
CRHCS, and other African institutions/networks in developing and ap-
plying methodologies to evaluate behavior change interventions.
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G. CrigsPrevention, Mitigation, and Transitions
(Strategic Objective 10)
SARA Advisors

Sambe Duale, Tulane University, SARA Research Manager
Nancy Mock, Tulane University, CERTI Coordinator

¢

Objectives for FY98

Provide technical support to AFR/SD, as needed and appropriate, for itg
collaborative efforts with partner CAs and regiona institutions in devel-
oping and implementing activities aimed at achieving SO10 results.

Promote and advocate the use by USAID Missions, African ingtitutions and
other partners of key findings and recommendations emerging from the
HHRAA portfolio in the formulation of strategies and programs for the
prevention and mitigation of emerging threats (TB, STIs, CHES, etc.).

Explore and promote new approaches for a greater involvement of Afri-
can ingtitutions/networks in the development and evaluation of innova
tive interventions to prevent and mitigate emerging threats.

Disseminate key findings emerging from HHRAA-funded studies on
emerging threats and explore new approaches for achieving and assess-
ing impact (e.g., use a variety of channels such as the media, develop
policy-level advocacy strategies, leverage HHRAA/SARA follow-up activi-
ties with other donors).

Summary

The SARA Project, under its Tulane sub-contract, has facilitated consultations
and exchange of information on establishing an Interagency Initiative on
Complex Emergency and Transition Management for Health in Africa
(CERTI). The purpose of CERTI is to achieve better heath results during
complex emergency response and transition in sub-Saharan Africa (SSA)
through research, analysis, and capacity-building. A CERTI listserv and a home
page have been established on the Internet.

CERTI and other SARA technical support for epidemic preparedness and
response has shaped the formulation of USAID/AFR/SD Strategic Objective
10—Policies, Strategies, and Programs Improved for Preventing, Mitigating,
and Transitioning Out of Crisis.
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To bring the activities closer to the field, SARA plans to organize an Africa-based
consultative meeting on crisis prevention, mitigation, and recovery early next year.

1. | ssues | dentification
USAID’ sl nfectiousDiseasesStrategy

Dr. Duale joined technical experts and representatives from a number of
USAID partners working in infectious diseases at a consultative meeting hosted
by USAID on December 16 and 17, 1997, in Washington, D.C., to discuss
USAID’s infectious diseases strategy. This meeting was held within the context
of USAID’s new strategic objective for reducing the threat of infectious diseases
of major public heath importance. Participants in the consultative meeting
reviewed the draft USAID strategy for meeting this objective and discussed
what other partners are doing in each of the above areas of concern, identifying
gaps, possible overlaps, and high-priority needs.

Complex Emergencyand Transition Management

The SARA Project, under its Tulane sub-contract, and the Johns Hopkins
School of Hygiene and Public Health have organized a meeting on Complex
Emergency and Transition Management for Headth on January 7-8, 1998, at the
Admiral Fell Inn in Baltimore. The main purpose of the meeting was to form an
Interagency Initiative to achieve better health results during complex
emergency response and transition in sub-Saharan Africa (SSA) through
research, analysis, and capacity-building. No country in SSA has been

untouched by the effects of conflict-related crises that have occurred either
internally or in neighboring countries. The meeting was part of SARA’s
consultative process to assist USAID/AFR/SD in the management of its
Strategic Objective 10 (SO10)—Policies, Strategies, and Programs Improved for
Preventing, Mitigating, and Transitioning Out of Crisis.

Health AssessmentinLiberia

SARA provided the technical services of a consultant to lead a team for an
assessment of the health sector in Liberia after a long period of war, an
identification of needs and gaps, and the formulation of measurable and
realistic objectives for the short- and long-term rehabilitation of the health
sector. The recommendations of the team were considered by USAID and
other partners in developing strategic and programmatic approaches for health
sector development in Liberia
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3. Dissemination and Advocacy

The SARA Project, through the Tulane sub-contract, provides management
support to CERTI. Key management activities include coordinating regular
management meetings and the technical groups of main contract/cooperative
agreement/grant recipients involved with CERTI (e.g., Refugee Policy Group,
Johns Hopkins University, International Center for Migration and Health,
EpiCentre, and selected USAID offices). The purpose of the monthly
management meetings is to share information among CAs and to enhance
CERTI program performance through improved CA synergies and more
expedient identification and resolution of management problems. Tulane has
aso developed a combined implementation plan for CERTI. Dissemination
activities include the development and maintenance of a CERTI Web site.

4, Capacity Buildingand Collabor ation with African I nstitutions
World Health Organization Regional Office for Africa (WHO/AFRO)

SARA technical staff have had extensive formal and informal exchange of
information with WHO/AFRO technical staff on a number of priority research
and programs areas of common interest, especially prevention and

management of epidemics in Africa. The discussions have centered around how
future activities of other partners in Disease Control in Africa can be
complemented or linked with ongoing AFR/SD and WHO/AFRO's
collaborative efforts to strengthen capacity for epidemic preparedness and
response in Africa

WHO Pan-African Emergency Training Centre

With the help of WHO/AFRO, SARA has initiated preliminary contact with the
Pan-African Emergency Training Centre of Addis Ababa (PTC) to explore
potential areas of collaboration as part of CERTI. A unit within the WHO
Division of Emergency and Humanitarian Action (EHA), PTC serves the entire
African continent: 53 countries distributed between the Africa (AFRO) and
Eastern Mediterranean (EMRO) regions. PTC's mandate focuses on three
interrelated activities and goals: (a) training: to promote awareness and to build
national capacity for health emergency management in Africa; (b) information
clearing: to promote Africa's priorities in WHO strategies for emergency and
humanitarian action; (c) research: to promote WHO's technical role in
emergencies by providing a center of reference for documentation,
information, and services. SARA hopes to facilitate development of joint
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activities between PTC and NAPHI on training of African professionas to
manage complex headth emergencies.
5. [llustrativeResults

SARA’s consultative process through CERTI and technical support for epidemic
preparedness and response has shaped the formulation of USAID/AFR/SD
Strategic Objective 10—Policies, Strategies, and Programs Improved for
Preventing, Mitigating, and Transitioning Out of Crisis.

The agenda for the implementation of WHO/AFRO program for epidemic
preparedness and control includes establishment of a working group to discuss
comprehensive approaches to training and capacity-building in basic
epidemiology, integrated disease surveillance, and epidemic response and
management.

6. Next Steps

¢  Provide technica support to AFR/SD SO10 Team, as heeded.
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H.  Cross-Cutting SupporttoAll Strategic Objectives

SARA Advisors:
Suzanne Prysor-Jones, AED, SARA Director
Sambe Duale, Tulane University, SARA Research Manager

Objectives for FY98

¢ Assist HHRAA to move agenda forward through a variety of advocacy and
dissemination activities.
¢ Continue active dissemination efforts for materials from HSF and DDM

projects.

¢  Promote integration of HHRAA findings into Mission and REDSO pro-
gram design and donor activities.

¢  Support African institutions’ work on cross-cutting issues (especially
training modules at NAPHI, CEPROD, HSR).

1. | ssues I dentification
TheNetwork of African PublicHealth Institutions(NAPHI )

Following a visit to Makerere University by Suzanne Prysor-Jones, NAPHI, which
had been dormant for some months, asked the regiona office of the World
Hedth Organization (WHO/AFRO), the SARA Project, and the Rockefeller
Foundation to provide technical and financial support for a very successful
NAPHI Executive Committee meeting held in Jinja, Uganda, from August 17—
18, 1998. In the absence of NAPHI Chairman Prof. Gilbert Bukenya, the meet-
ing was chaired by the vice-chairman, Prof. Sidi Yaya Simaga, chief of the
Department of Public Health, School of Medicine and Pharmacy, Bamako, Mali.
Dr. Fred Wabwire-Mangen, head of the Makerere University Institute of Public
Health, was instrumental in pulling together the Executive Committee meet-

ing.

The vision for NAPHI that was developed during its 1995 general meeting is
gtill highly relevant in 1998. Within its mission to improve curricula and teach-
ing in public heath schools and other schools where public health is taught, the
Network set forth the following tasks:
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¢ organize initiatives to improve and harmonize curricula on key public
health issues, and

¢ develop an inventory of ingtitutional and human resources relevant to
public health teaching and research in Africa

Despite the excellent vision, goodwill, and energy invested so far, NAPHI's
progress has been severely hampered by the lack of a core of persons able to
dedicate a significant portion of their time to its activities, including at least one
full-time coordinator. In addition, the Executive Committee has not been able
to meet since 1995 to address the developmental constraints NAPHI has faced.
Meanwhile, there is a continued strong interest from governments and donors
alike in improving public health training, partly because investment in this type
of effort is seen to be a relatively cost-effective way of improving health services.

The genera objective of the August meeting was to identify ways to revitalize
NAPHI. The main constraints to the fulfillment of NAPHI's mandate were
identified and a set of solutiong/activities were proposed to address each. The
Executive Committee thus set forth the following key objectives:

1. Strengthen the NAPHI secretariat;

2. Edtablish a functional information exchange and communication system
between member institutions,

3. Strengthen and streamline the operational structure of NAPHI, i.e. the
executive committee, the secretariat and the general assembly; and

4. ldentify and implement network activities that link member institutions.

These objectives were used to develop a plan of action for the next three years
that will be discussed in the next General Assembly, to be held in April 1999. It
was also decided that the NAPHI Executive Committee should extend its term
in office until that time.

Other recommendations of the Executive Committee included:

1. Complete the registration process of NAPHI as a legal entity in Uganda,
and initiate the process in other member institution countries,

2. Plan for the Genera assembly of NAPHI to be held by the end of April
1999, preferably in conjunction with the African Health Sciences Con-
gress, April 19-23,1999, Accra, Ghana or in conjunction with another
appropriate African health conference,
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3. Mobilize resources to support implementation of the NAPHI Plan of
Action for the next three years,

4. Utilize the proposed WHO/AFRO intercountry meetings on Public
Health Practice in Africa to strengthen links among NAPHI’'s member
ingtitutions and other partners.

African Regional Training Network for BasicMedical and AlliedHealth
Sciences(AFRET)

Dr. Donad H. Silberberg of the University of Pennsylvania has approached AFR/
SD to request funding for a newly launched African Regional Training Network
for Basic Medica and Allied Hedth Sciences (AFRET), supported by Congress-
man Curt Weldon. AFRET seeks to improve medical education and basic medica
sciences research in the region through building strong linkages among African
hedth training institutions and appropriate partnerships with European and U.S.
medical schools. AFR/SD has asked SARA to provide some technical assistance to
AFRET council members for the development of a comprehensive proposa and
approaches to meet the stated objectives of the network.

Dr. Suzanne Prysor-Jones and Dr. Sambe Duale have been in contact Dr.
Silberberg and Dr. Jacob Mufunda, Dean of the Zimbabwe University Medical
School and President of the AFRET Council, to exchange some ideas on devel-
opment of human resources for health in Africa. To make sure that AFRET's
strategies and approaches will respond to priority needs, and that AFRET will
not duplicate what other organizations or networks are doing, SARA has pro-
posed to assist AFRET in gathering information on existing initiatives and north-
south partnership arrangements for training and research in support of medical
training and research in developing countries, especially in Africa

At the invitation of Dr. Jacob Mufunda, Dr. Duale traveled to Pretoria to attend
the Second AFRET Scientific Meeting/Workshop, September 24-26, 1998, at
the Faculty of Medicine, University of Pretoria. The AFRET meeting was pre-
ceded by the 26th Physiological Society of Southern Africa meeting held Sep-
tember 20-23, in Rustenberg. Dr. Duale was invited as an observer at the two
meetings to assess the potential of AFRET and provide guidance for future di-
rections.

SARA was to fund needs assessment visits of selected medical schools in Africa
as a mean of gathering baseline information, and of getting support and com-
mitment from faculty and officials of African universities. Because of communi-
cation problems among members of the AFRET Council, visits to selected
schools as part of a needs assessment process have not take place.
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AFRET has a noble goa and objectives, but, as with most nascent networks,
there are still a lot of logistica and financial constraints and individual interests
to overcome to move forward. The lack of a well-funded, organized, and func-
tional secretariat to facilitate coordination and resource mobilization is one of
the major constraints.

Program and Management Review of Family Health and AIDSin West and
Central Africa (FHA-WCA) Project.

SARA provided the services of Dr. Duale to represent AFR/SD on a team going
to West and Central Africa, January 18-30, 1998, for a program and manage-
ment review of the Family Health and AIDS in West and Central Africa Project.
In July 1995, USAID authorized the $40 million, five-year regional Family
Health and AIDS-West and Central Africa (FHA-WCA) project, based at
REDSO/WCA, Abidjan. Four U.S. agencies and their U.S. and African sub-
contractors had been awarded grants by September 30, 1995, to carry out the
project, each managing one of the following four components of the project:
1) service delivery; 2) training; 3) information, education, and communication
(IEC); and 4) operational research.

The FHA-WCA project provides health development assistance in the context of
reduced USAID presence in West and Central Africaa.  The FHA-WCA: develops
NGO partnerships (“franchising”) promotes performance-based assistance; and
strengthens donor collaboration. In general, the SFPS project is being imple-
mented as a model for addressing health issues of regional significance. A key
strategy for achieving the project objective is working with African institutions
to develop and implement family planning, materna/child heath, and HIV/
AIDS programs and the establishment of an expanded team of African exper-
tise to sustain them.

The team reviewed the overal management structure and accomplishments of
the project to date. Particular attention was paid to SFPS operations in countries
without USAID mission presence (Togo, Céte d'lvoire, Burkina Faso, and
Cameroon) and to the institutional capacity-building of African partner institu-
tions.

MakingaDifferencetoPoliciesand Programs: A Guidefor Researchers

SARA developed a dissemination strategy and has devoted time and energy to

promoting this guide in many fora throughout Africa This effort has been use-
ful and effective as seen by the disaggregated dissemination data. To date, over
3,750 copies of the guide have been disseminated to at least 45 different coun-
tries in Africa, and to readers in the U.S, U.K., Switzerland, France, and other
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countries. Over 3,000 copies of the guide sent out were requested, which rep-
resents 85 percent of the copies disseminated. Over half the requests came
from 21 different countries in Africa

At least eight organizations have requested more than 100 copies of the guide
to distribute at trainings, and workshops and to field staff, including COHRED,
ENHR, CERPOD, BASICS/Eritrea, and PRB. After receiving 35 copies, the
Harvard Institute for International Development purchased 200 additional cop-
ies to use in its training courses, which represents a cost recovery of $1,000 that
helped to offset reprinting costs.

SARA developed a trainers guide for use with Making a Difference to Policies and
Programs at the request of WHO. SARA tested this guide at a WHO-sponsored
training workshop for researchers in adolescent reproductive health. SARA is
in the process of finalizing the trainers’ guide and will publish it in FY99 in both
English and French.

SARA provided Making a Difference to Policies and Programs to the Eastern and
Central African Program for Agricultural Policy Analysis (ECAPAPA). They
plan to modify the text to meet the needs of the agriculture sector and they
will give proper credit to the authors/projects involved.

Manual for theUseof Dataat PeripheryLevel Health Facilities

Thanks to some SARA networking, CERPOD has benefited this year from the
technical support of Eckhard Kleinau and Anne Lafond from the MEASURE 2
Project, who have joined forces with CERPOD Operations Division director Fara
Mbodj and CERPOD consultant Mountaga Boire to do a complete revision of
the manual. SARA co-funded a visit by Kleinau to CERPOD early in the year,
and participated in defining a new format for this tool. The new version de-
signed to be much more user-friendly for periphery-level health staff, will be
ready for testing in Mali in early 1999.

I mprovingthe Teaching of Health Managementin FrancophoneAfrica

SARA continues to facilitate the development of the different programs of
CESAG's Hedth Management Department. This year has been fruitful for
CESAG as it prepares to enroll students in the new health economics masters
degree course. The year has seen the development of much of the curriculum
for this new course, with the help of the Partnerships for Health Reform
Project, as well as curriculum revisions for the health management electives,
with assistance from MSH.
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Management

SARA Saff:

Joseph Coblentz, AED, Operations Manager
José Molina, AED, Program Associate
Mary Kelly, AED, Program Assistant

¢

Objectives for FY98

Continue to support AFR/SD in managing portfolio activities funded
under HRAA.

Prepare, execute, and monitor sub-contracts with African institutions.

Assist upgrading and maintaining procedures for monitoring and evalua]
tion of HHRAA activities including SARA.

Establish and maintain communication systems with REDSOs, sub-con-
tractors, and African institutions.

SARA Management Support to HHRAA

SARA has continued to support the portfolio activities funded under HHRAA
in a number of areas. This project year, these have included:

¢

design, planning, and carrying out meetings, workshops and consultative
groups in Washington and in Africa,

assisting with the development of HHRAA strategic objective/sub-sector
action plans,

assisting with the development of a number of strategic objective/sub-
sector Results Frameworks,

assisting with communications with the Missions, REDSOs, and Global
Bureau (e.g., e-notes, email and cables),

identifying and collecting of al HHRAA-funded reports, documents,
publications,
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¢ developing dissemination and advocacy plans for HHRAA sub-sectors,

¢ designing and maintaining (through IRM, LPA) a HHRAA Home Page,
and

¢ participating in Africa Bureau discussions on the Leland Initiative.
Ongoing SARA Management Activities

HHRAA/SARA activities are tracked by task order, with the products stipulated
in each task order. These tasks, now in excess of 500, have their own files which
contain reports and other products.

SARA tracks the status of all task orders and related cables, working closely with
AFR/SD/HRD <aff - an ongoing activity. All tasks are carried out only on the
basis of a signed task order, and all travel is undertaken only on the basis of
written concurrence from the destination Mission. Both task orders and cables
are tracked electronically.

SARA subcontracts and agreements with African ingtitutions that are carrying
out aspects of the SARA/HHRAA agendas are carefully developed and
managed. All these subcontracts were in effect at the beginning of PY6. The
contract with CERPOD has been extended to the end of the project, and
additional activity areas were added. The sub-contracts with African Consultants
International in Dakar and the purchase orders with the eight dissemination
centers in East and Southern Africa have continued as well. A new contract with
CEFOREP was also signed this year and will continue to the end of the project.
As the year ended, SARA was working with Morehouse and Tulane universities,
and the Population Reference Bureau to extend their sub-contracts to the end
of the Project as well.

SARA has given substantial management assistance to SANA in establishing and
managing sub-agreements and subcontracts with the University of the Western
Cape, SOMA-Net, Tufts University and the University of Nairobi, as well as in
other areas.
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V. Lessons L earned

Following the preparation of impact sheets for AFR/SD activities, SARA drafted
“lessons learned and implications for the future” for each of the sub-sectors.
Many of the sub-sectors could point to lessons about working with African
institutions, capacity-building, using research to influence policies and
programs, and doing effective dissemination and advocacy. The following
remarks summarize some of the conclusions reached.

Partneringwith African I nstitutionsand Capacity-Building

1. Working with African institutions enhances the impact of activities by
¢ assuring greater participation of stakeholders;
¢ increasing local ownership;
¢ increasing access to key decision makers, and
¢ ensuring a better understanding of the programmatic and deci-

sion-making environment.

2. Regional training and advocacy activities, carried out with African institu-
tions, have been effective in generating entry points for country pro-
gram development and research.

3. Networks in Africa are playing an important role in breaking the
isolation of African professionals and institutions and launching new
ideas and approaches. Support for coordination costs of different
African networks is urgently required, as is support for the costs of
exchange of experiences, documentation, and dissemination at regiona
and country levels.

4, AFR/SD support, often accompanied by SARA TA, for capacity-building
with and through WHO/AFRO has been instrumental in the rapid
changes in severa national programs—e.g. maaria, EPI, epidemic
preparedness and response.

5. Time and effort are needed for CAs to partner with African institutions.
These elements need to be built into the planning process, given the
implications for funding, time-frames, need for flexibility, respect for
African ingtitutions agendas, etc.
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African institutions are usually quite short-staffed relative to the demand
for their services and need to develop mechanisms to mobilize project
and other funds to attract and maintain adequate number and skill-mix
of experts.

Moving Research to Policiesand Programsthrough Dissemination and Advocacy

1.

Promising approaches to strategic planning for active dissemination and
advocacy have included—

¢ planning for dissemination and advocacy early in an activity’s devel-
opment;

¢ involving African institutions in repackaging, dissemination, and
advocacy;

¢ producing syntheses of research findings and their implications for

policies and programs;

¢ presenting information for decision makers through multiple
channels; and

¢ identifying policy “champions’ in Africa

Influence of research on policies and programs has been greater when
there is early involvement of national counterparts and connections to
ongoing programs. Findings then feed more directly into the decision-
making and implementation process.

Experience has shown that personal communication (through technical
assistance or other follow-up activities) is essential to influencing
decision makers within USAID and governments and donor agencies.

The cogt, time, and skills required to carry out effective dissemination
and advocacy are at least equal to those required for the original
research and analysis.
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Appendix A—Subcontractors’ Activities

Tulane University

¢

Opverall research oversight, including supetrvision of long term SARA
HIV/AIDS consultant Victoria Wells.

Ongoing assistance to USAID in the development of their dissemination
and advocacy plans in malaria, reproductive health, emerging threats
and crisis response, and HIV/AIDS

Dr. Nancy Mock participated in the WHO/EHA sponsored meeting on
Identifying Applied Research Priorities to Improve Responses to Complex
Humanitarian Emergencies, Geneva, October 28-30, 1997. The meeting
provided an opportunity for various AFR/SD collaborating agencies
working on this analytical area to discuss coordination and implementa-
tion plan of their HHRAA-funded activities. Dr. Mock a summary re-
port with recommendations for the design, implementation,
dissemination, and evaluation of HHRAA-funded activities on responses

to complex humanitarian emergencies.

Dr. Duale attended the Xth International Conference on AIDS and STD
in Africa, 7-11 December 1997, Abidjan, Cote D’Ivoire. The conference
offered an opportunity to discuss and refine HHRAA/SARA portfolio on
HIV/AIDS. Drt. Duale drafted a report that highlicghted the main out-
comes of the conference deliberations and of discussions with the
REDSO/WCA health team and provided recommendations for the
HHRAA/SARA analytical and advocacy agenda.

Dr. Duale participated in the two AFR/SD Malaria Portfolio meetings
held during the fiscal year. The first was in mid-December and the sec-
ond was in mid-January 1998. The reviews were part of AFR/SD’s efforts
to revise the action plan and results package for malaria control within
the Bureau’s strategic planning process which was going on at this time.
The status of current projects as well as perspectives on future reseatch,
policy and program priorities were discussed. These meetings led to revi-

sions in the portfolio and provided information for future planning.

Tulane University organized a meeting for the development of a strate-
gic plan for HHRAA-sponsored activities related to complex emergencies
under the AFR/SD Strategic Objective 10. The meeting was held at
Johns Hopkins University in Baltimore, January 7-8, 1998. This activity
was a follow-up to previous work supported by SARA under the rubric of
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Crisis Prevention, Mitigation, and Recovery, addressing USAID AFR/SD
Strategic Objective 10, Policies, Strategies, and Programs Improved for

Preventing, Mitigating, and Transiting Out of Crisis. The output of this
meeting was a strategic plan for activities under the complex-emergency

strategic objective. The strategic plan included:

an evaluative framework, including intermediate results;
strategies for the achievement of results;

roles of various organizations;

> & & o

a draft workplan

¢ Dr. Nancy Mock’s initiated a series activities to support SO 10 activities
under the “Linking Complex Emergency Response and Transition in
Sub-Saharan Africa” (CERTI) initiative. These activities will fall within
the general areas of overall SO 10 management support, training, re-

search and monitoring & evaluation.

¢ In May 1998, Dr. Duale attended the Reproductive Health Training and
Research Center (CEFOREP) start-up meeting in Dakar, Senegal, for the
Essential Obstetric Care study in Francophone Africa, and the Makerere
University planning meeting on the Quality of Care program in
Kampala, Uganda. In July, he traveled to Nairobi, Kenya, to participate
in the UNAIDS Consultation on Workplace Actions for HIV/AIDS in
Eastern and Southern Africa, 20-22 July 1998. He also participated in
the joint WHO, CDC, and USAID consultation on epidemic prepared-
ness and response in Africa, held in Harare, Zimbabwe, in mid-July 1998.
Dr. Duale then continued on to Kampala, Uganda, for two working days
to discuss the outcomes of the NAPHI Executive Committee meeting
held 17-18 August in Jinja, Uganda. Dr. Duale has served as chief SARA
technical assistance provider to NAPHI.

¢ Finally, Dr. Duale supported the Second AFRET Council meeting on the
strengthening of basic medical and health science teaching and research
in medical schools throughout Sub-Saharan Africa. Along with the
AFRET chairman, Dr. Duale assessed the current situation of AFRET

made recommendations for next steps in its development.

Morehouse School of Medicine

¢ Dr. Lalla Toure, Morehouse’s core SARA staff member, patticipated in a
number of conferences, meetings and similar events in her role as Repro-
ductive Health Advisor to SARA. One of these was the Family Planning
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and Reproductive Health in Africa USAID/AFR/SD Portfolio Review,
which was held at AED on February 11th and 12th, 1998. Staff from the
SARA project who attended included Suzanne Prysor-Jones, Sambe
Duale, Dr. Toure, Renu Bery, Bill Rau, Rhonda Smith and Joe Coblentz.
A range of presentations was made on topics such as Post-Abortion Care,
Urban Family Planning Services, Adolescent Reproductive Health, Verti-
cal vis-a-vis Integrated Service Deliver, Male Involvement in FP and RH
issues, Integration of FP and STI/HIV and SARA’s media, dissemination
and advocacy activities in the artea of reproductive health. Dr. Toure
and Renu Bery made a joint presentation on SARA’s advocacy activities.

It was well received.

In March 1998, Dr. Touré and Dr. Duale attended the start-up meeting
of the essential obstetric care study to be carried out by CEFOREP in
three Francophone African countries. This is part of a SARA sub-contract
to CEFOREP to conduct an assessment of key successful programs aimed
at reducing maternal mortality through improved essential obstetric care
services in West and Central Africa. It was a three-day meeting with about
20 people attending, including representatives from several donor and
cooperating agencies, USAID/Senegal, the UNICEF regional office in
Abidjan, WHO/Dakar and Geneva, UNFPA CST in Dakar, INTRAH/
PRIME/Lome and Chapel Hill, JHPIEGO, CESAG and PHR. Among the
participants were the four people chosen as regional team members,
including the president of SAGO (Society for African Obstetricians and
Gynecologists) and the President of the Regional Association of Midwives
for Francophone Africa. Dr. Toure provided key technical support to
the country teams at this meeting and is the chief technical assistance
source for the CEFOREP subcontract.

Dr. Touré and Professor Boniface Nasah (SARA consultant and principal
investigator in the SARA/CEFOREP EOC study in Francophone Affica)
traveled to Accra, Ghana, in September 1998 at the invitation of
MotherCare for the MotherCare dissemination meeting. They were par-
ticipated as advisors and helped build a bridge between this study and
the Francophone one being conducted by SARA, as well as make recom-
mendations on follow-up. The purpose of the meeting was to share find-
ings from an assessment of essential obstetric care programs in Uganda,
Malawi and Ghana. Both plenary sessions and small working groups cen-
tered around numerous themes. With Drs. Toure and Nasah guidance,
the participants identified research gaps, recommended ways of improv-
ing the research environment, highlighted cross-cutting avenues of re-

search,
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¢

Dr. Touré and Prof. Nasah took the opportunity of being in Accra to visit
the Regional Secretariat of the Prevention of Maternal Mortality
(RPMM) initiative, where they had discussions with Angela Kamara, the
Regional Director of this program. They agreed on the necessity for
SARA and RPMM to work together in the Francophone countries in the
development of a regional strategy. At the time, RPMM was to receive
teams from five Francophone countries, September 21-29, to share their
experience in Anglophone countries, and draft country action plans. To
this end, Dr. Touré and Prof. Nasah scrutinized the country teams from
the five countries participating in RPMM, in order to streamline the ef-
fort of the two organizations. As a result of Drs. Toure’s and Nasah’s
intervention, Angela agreed to participate in both activities planned for

Dakar; that is, the experts meeting and the regional workshop.

One of Dr. Toure’s key ongoing contributions to the SARA Project is her
membership in the Population Core Group, along with Rhonda Smith of
PRB, Renu Bery of AED/SARA, and Phyllis Gestrin, Lenni Kangas, and
Kathie Keel of USAID. In late November 1997, they met with Jerry
Wolgin and David McCloud to discuss Strategic Objective 8 (SOS8). In
1996, the Africa Bureau developed a seven-year strategic plan that Mr.
Wolgin wanted to see refined. As a first step, the team presented its cur-
rent portfolio of activities, highlighting recent results; it was a presenta-
tion which our USAID colleagues thought was very successful. The next
step involved developing indicators for the intermediate objectives in a
way that illustrates the breadth of HHRAA/SARA activities.

The Family Planning and Reproductive Health in Africa USAID/AFR/
SD Portfolio Review was held at AED on February 11th and 12th, 1998.
Staff from the SARA project who attended included Suzanne Prysor-
Jones, Sambe Duale, Lalla Toure, Renu Bery, Bill Rau, Rhonda Smith
and Joe Coblentz. A number of USAID and other organization represen-
tatives also participated. A range of presentations was made on topics
such as Post-Abortion Care, Urban Family Planning Services, Adolescent
Reproductive Health, Vertical vis-a-vis Integrated Service Deliver, Male
Involvement in FP and RH issues, Integration of FP and STI/HIV and
SARA’s media, dissemination and advocacy activities in the area of repro-
ductive health. Renu Bery and Lalla Toure made a joint presentation on
SARA’s advocacy activities. All of the presentations were well received.
In addition, USAID staff appreciated the overview and the opportunity to
reflect and comment on each of the components of this portfolio. Most
of the activities described in the presentations had yielded results which
could have, or have already had some influence on program and policy

development.
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In late April and early May, Dr. Touré traveled to Abidjan, The Hague,
and Ouagadougou. In Abidjan, she (with Suzanne Prysor-Jones) took
part in the meeting of the REDSO/West Network. In The Hague, Neth-
erlands, Lalla attended the African Population Advisory Committee
(APAC) meeting with donors as a representative of USAID. This three-
day meeting gathered about 45 representatives from several donor orga-
nizations and governments, including the Wotld Bank, WHO/Afro, the
IPPF regional office for Africa, UNFPA, Swiss Cooperation, Population
Council, the Government of The Netherlands, Italy, Japan and others.
The goal was to present APAC’s work in its different member countries,
and submit a proposal to support APAC activities between 1998 and 2002.
Each member country (Ghana, Kenya, Nigeria, Cameroon, Senegal and
Burkina Faso) presented its activities (mainly focused on community
level), their impacts and lessons learned. The Ouagadougou conference,
like its predecessor in Harare, focused on strategies for communication
and advocacy. Participants met in plenary sessions to present and discuss
research results, case studies and institutional experience. They also met
as working groups to develop new approaches to increasing men’s partici-
pation in reproductive health. The outcomes included a consensus on a
definition of “men’s roles and their participation in reproductive health
in Africa,” a declaration of support for men’s participation, a series of
country action plans, and an announcement of a program that will use

men’s substantial interest in football (soccer) to promote reproductive
health.

Dr. Toure also participated in a number of other meetings. Dr. Basile
Tambashe, Chief of Party of the Operations Research component of the
Family Health and AIDS in West and Central Africa (SFPS ) project, vis-
ited SARA in late April 1998 to discuss collaboration between SFPS and
SARA to work together with their partner institutions and networks on
institutional development issues in West and Central Africa. Dr.
Tambashe met with Suzanne Prysor-Jones, Sambe Duale, Dr. Toure and
Eckhard Kleinau of JSI. He discussed selected findings and follow-up
activities to a setries of Institutional Development Assessments that SFPS
has conducted with a number of African partner institutions. The discus-
sions centered mainly around lessons learned to date and future direc-
tions of SFPS and SARA’s work with CESAG in Dakar and CERPOD in
Bamako. A strategy for disseminating, promoting and tracking the use of
the SARA-produced manual entitled Making a Difference to Policies and
Programs - A Guide for Researchers through the SFPS was also discussed.
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¢

In mid-May, Dr. Touré traveled to Dakar, where she and Dr. Sambe
Duale attended the start-up meeting of the EOC study to be carried out
by CEFOREP in three Francophone African countries under the SARA
subcontract with CEFOREP. It was a three-day meeting with about 20
people attending, including representatives from several donor and coop-
erating agencies, USAID/Senegal, the UNICEF regional office in
Abidjan, WHO/Dakar and Geneva, UNFPA CST in Dakar, INTRAH/
PRIME/Lome and Chapel Hill, JHPIEGO, CESAG and PHR. Among the
participants were the four people chosen as regional team members,
including the president of SAGO (Society for African Obstetricians and
Gynecologists) and the President of the Regional Association of Midwives

for Francophone Africa.

Population Reference Bureau

¢

Ongoing assistance to USAID in the development of their dissemination

and advocacy plans in population and reproductive health

Ongoing technical assistance to CERPOD on the final analysis and publi-
cation of their SARA-sponsored research on adolescent reproductive
health in the Sahel

Ongoing participation by Rhonda Smith of PRB, SARA core staff mem-
ber, in the SARA-AFR/SD/HRD Population Cotre Group.

African Consultants International

¢

At the request of CERPOD, ACI training specialist Gary Engelberg trav-
eled to Bamako during the period Oct 2-9, 1997, to assist CERPOD as
the facilitator of a planning meeting involving 20 people for Dissemina-

tion Week in Mali. Among the participants were:

*  Ministry of Health, Family Health Division staff

* Journalists

* W. Africa Reproductive Health Research Network, Mali members
* Staff from the Mali Family Planning Association

* Members of the NGO Health Coordination “Groupe Pivot”
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Gary Engelberg and African participants attended the African Regional
Seminar for Francophone West And Central on HIV/AIDS Prevention in
military populations, November 17-21, 1997, in Dakar, Senegal.

In mid-February 1998, ACI trainers Barky Diallo and Lillian Baer assisted
CESAG in planning an advocacy training and coordinated with the
CESAG trainer, Narcisse Demedeiros, to prepare and conduct a training

in French for potential resource persons and trainers on advocacy.

Gary Engleberg worked with SARA staff in Washington in early April
1998 to discuss issues relating to HIV/AIDS in the Sahel and population
dissemination issues for reproductive health and to contribute to activity

planning. He divided his time between SARA and Measure.

As part of SARA support for the BASICS/SFPS/CAFS conference on
qualitative research training in Africa in Dakar in July 1998, Gary
Engleberg helped design and facilitate the consultation.
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Appendix B---List of Deliverables Over the Life of the

Project

1. Fourregionalissues identification workshops, in first fifteen months (1in educa-

tion and 1in HPN, in both Anglophone and Francophone Africa). Approx. 20

Africans each. 5 days assumed.

SARA took advantage of a number of conferences and meetings to hold issues

identification workshops or discussions with selected African participants at

these larger meetings. The number of Africans with whom discussions were held

at these meetings is as follows:

+ICN (International

Conference on Nutrition)
+HIV/AIDS Conference
+Basic Education

+IVACG Meeting (Nutrition)
+CCCD Conference
+Sustainability for HPN
+Women’s Health & Nutrition
4 Population and Environment
¢ERNWACA Launching Conf.

+ICN Follow-up

+Medical Women’s International

Association (MWIA) Meeting
+HIV/AIDS Conference

4 Basic Education

¢ Medical Barriers Conference

+Health Financing

Rome
Yaounde
Abidjan
Arusha
Dakar
Nairobi
Bellagio
Baltimore
Mali

Nairobi

Nairobi
Marrakesh
Kadoma
Zimbabwe

Dakar

Dec 1992

Dec 1992

Feb 1993

Mar 1993

Mar—Apr 1993

May 1993
May 1993

May 1993

Sept—Oct 1993

Dec 1993

Dec 1993
Dec 1993

Jan 1994

Jan—Feb 1994

Feb 1994

41 Africans

24 Africans

83 Africans

115 Africans

36 Africans

5 Africans

5 Africans

3 Africans

28 Africans

20 Africans

20 Africans

16 Africans

11 Africans

47 Africans

22 Africans
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¢ Medical Barriers Conference Burkina March 1995 55 African
Faso
¢DJCC Meeting Nairobi Aug 1995 30 Africans

+Second African Essential
National Health Research (ENHR)
Networking Meeting Harare Aug 1995 24 Africans

+14th Conference of the
Epidemiological Society of
Southern Africa (ESSA) Harare Sept 1995 25 Africans

+International Union Against
Tuberculosis and Lung Disease
Conference Paris Sept 1995 15 Africans

+Network of Public Health Schools Brazzaville Oct 1995 27 Africans

#CERPOD summary workshop on
the HHRAA-supported study of
Tendances et determinants de la
contraception moderne,

comportement et sante reproductive
des adolescentes dans le Sabel Bamako Oct 1995 20 Africans

+Seventh Meeting of the African
Task Force on Food and Nutrition
Development Abidjan Oct 1995 15 Africans

+Steering Committee of the Union

for African Population Studies

Small Grants Programme on

Population and Development Dakar Oct 1995 10 Africans

+Reproductive Health Research

Network in Francophone Africa:

Scientific Meeting on the Role

of African Men in Reproductive

Health Dakar Nov 1995 85 Africans

+Annual Meeting of the American
Society of Tropical Medicine and
Hygiene San Antonio Nov 1995 20 Africans
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+Strategic Planning Meeting
for ORANA

¢ HHRAA session at Kampala
AIDS Conference

+ADDR Conference on Linking
Applied Research with Health
Policy

+Biennial Congress of the Nutrition
Society of Southern Africa and the

Dietetics Association of Southern

Africa

+Workshop on Human Resources

and Health Sector Reform

+DHS/Macro Workshop on
“The Role of Men in Reproductive
Health”

+Workshop on Breastfeeding
Choices for the HIV-Infected
Mother

¢ CERPOD Workshop: Mobilizing
The Mdeia: Seminar for Senior

Journalists on Adolescent Health

+Eleventh International
Conference on AIDS

$ERNWACA Phase III Strategy
Workshop

+Fifth Congress of the Association
for Health Information and

Libraries in Africa

+Joint BASICS/FHA-WCA Meeting

on Improving Pre-service Training
in Reproductive Health and Child

Survival

Dakar

Kampala

Dec 1995

Dec 1995

Cuernavaca Feb 1996

Stellenbosch Mar—Apr 1996

Liverpool

Dakar

Durban

Saly

Vancouver

Abidjan

Brazzaille

Ouagadougou

Apr 1996

Apr—May 1996

May 1996

June 1996

July 1996

Aug 1996

Sept 1996

Sept 1996

12 Africans

50 Africans

9 Africans

100 Africans

30 Africans

29 Africans

50 Africans

17 Africans

300 Africans

9 Africans

90 Africans

200 Africans
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+CESAG-DDM Meeting to
Disseminate HHRAA-funded Results

of Research in Health Financing

+WHO Francophone CDD and ARI

Program Managers Conference

¢ African Society of Gynecologists
and Obstetricians (SAGO) Fourth
Regional Congress

+Male Involvement Regional

Workshop in Harare

¢The African AIDS Research
Network on protocols for inter-
generational communications
on AIDS in West AFrica

#Regional Seminar on HIV/AIDS

Prevention in Military Populations

#West African health professionals
conference to follow-up on the
Forum on Reproductive Health

Pre-service Training

+REDSO/ESA Conference for
Improving the Quality of
Reproductive and Child Health

Services in East and southern Africa

¢SOMA-Net Third Social Sciences
and Health Conference in Africa

+AIDSCAP Lessons Learned Conf.

+Eighth Int’l Congress of the World
Feder’n of Public Health Associates

+Inter-agency Meeting on
Community IMCI at UNICEF

+Greater Horn of Africa Initiative

Dakar

Bamako

Abidjan

Harare

Accra

Windhoek

Abidjan

Mombasa

Harare

Wash. DC

Arusha

New York

Mt. Kenya

Oct 1996 25 Africans
Nov 1996 50 Africans
Dec 1996 350 Africans
Dec 1996 60 Africans
Dec 1996 9 Africans
March 1997

April 1997 40 Africans
April 1997 150 Africans
July 1997 90 Africans
Oct 1997

Oct 1997

Oct 1997

Oct 1997
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+WHO/EMA Meeting on Applied
Research Priorities in Complex

Emergencies and SO10 Technical

Meeting Geneva Oct 1997
+The X™ International Conference
on AIDS and STDs in Africa ICASA) Abidjan Dec 1997
+JHU/PCS Electronic Meeting Baltimore Jan 1998
+Male Involvement Regional
Workshop in West Africa Ouaga Mar 1998
+Greater Horn of Africa Initiative Nanyuki Mar 1998
+Makerere University-REDSO/ESA
Meeting on Quality Improvement Kampala  May 1998
+17th Biennial Congtess of the
Nutrition Society S. Africa May 1998
+Better Health in Africa Expert
Panel Meeting Nairobi July 1998
+The 26th Physiological Society of
Southern Africa Conference Rustenberg Sept 1998
+2* Conference of the Multilateral
Initiative on Malaria in Aftrica Durban March 99
+USAID/AFR Basic Education Workshop

Dakar April 99
+Global Strategies Conference for the
Prevention of HIV Transmission Montreal Sept 99
from Mothers to Infants
+XIth International Conference on
AIDS and STDs in Africa Lusaka Sept 99

Partially or wholly organized by SARA
SARA Participation

119



Appendix B—List of Deliverables Over the Life of the Project

2. Six consultative meetings in Africa, three each in first two years, 5—10 Afri-

cans each. 5 days assumed.
+Safe Motherhood (World Bank)
¢ CCCD Preconf. Workshop

+CRHCS/ECSA Regional Scientific
Conference on Reproductive
Health Research

4ICN Follow-up (group discussion)

Rwanda

Dakar

Lilongwe

Nairobi

#HIV/AIDS Preconference WorkshopMarrakesh

¢ Health financing meeting
+WHO Malaria meeting
+Participation in AEAA meeting
+WHO CDD/ARI meecting
+WHO Weaning foods conference
¢ Educational assessment

+WINS West African nutrition

meeting
+WHO Malaria meeting
+REDSO/ESA Integration Meeting

World Bank on its Better Health

in Africa Initiative
CESAG-SARA consultative meeting
+DDM-CESAG meeting

¢ Meeting of West African Health

Donors

+Consultative Group meetin of the

Children’s Vaccine Initiative

Dakar
Kampala
Ghana
Dakar
Alexandria
Mombasa

Burkina

Faso
Bamako

Nairobi

Dakar
Dakar

Dakar

Bamako

Dakar

Apr 1993

May 1993

Aug 1993
Dec 1993
Dec 1993
Feb 1994
Sept 1994
Sept 1994
Oct 1994
Nov 1994

Dec 1994

Dec 1994
Feb 1995

May 1995

Sept 1996
Oct 1996

Oct 1996

Oct 1996

Dec 1996

15 Africans

36 Africans

110 Africans

40 Africans

12 Africans

22 Africans

33 Africans

50 Africans

60 Africans

40 Africans

14 Africans

40 Africans

27 Africans

50 Africans

25 Africans

150 Africans
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+Second Regional meeting on the

Implementation of IMCI in Africa Brazzaville

¢ Meeting on IEC training sponsored
by SFPS and BASICS Dakar

#Network of AIDS Researchers in
East and southern Africa Meeting Nairobi

+BASICS West AFrica Regional
Office Planning Meeting Saly

+USAID/Global Bureau International
Conference on Malaria Bednets Wash. DC

¢ NARESA Pre-conference Workshop
on Preventing Mother-Child
Transmission of HIV Abidjan

¢ ORANA-CRAN Nutrition
Focal Points Meeting Dakar

+Community Nutrition Initiative
Workshop Dakar

4 Strategic Planning for West and
Central Africa Health Network
System Abidjan

+UNICEF Nutrition Network
Meeting on IMCI-CC Morogoro

#Start-up Meeting for CEFOREP
study on EOC Dakar

¢ COPE Meeting for Child Health Nairobi

#Regional Consultation on Work-
place Actions on HIV/AIDS in ESA Nairobi

¢ NAPHI Executive Committee Mtg. Jinja

+WHO, CDC, & USAID Planning Mtg
on Integrated Disease Surveillance

and Epidemic Response in Africa  Harare

Feb 1997 50 Africans

June 1997

Oct 1997

Oct 1997

Oct 1997

Dec 1997

Dec 1997

March 1998

March 1998

April 1998

May 1998

June 1998

July 1998

August 1998

Sept 1998
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#The 2™ AFRET Scientific Meeting

Workshop Pretoria Sept 1998
+Mothercare Africa Initiative Accra Sept 1998
4 Nutrition Focal Points Meeting Abidjan Sept 1998
+UNICEF Meeting Development of Operational
Strategies for Reduction of

Maternal and Neonatal Mortalities Dakar Oct 1998
+WHO/AFRO wotkshop to update health

systems research training modules Arusha Nov 1998
4 Prepatory Meeting for EOC Regional

Workshop CEFOREP Abidjan Nov 1998
¢CEFOREP/SARA EOC

Dissemination Meeting Dakar Dec 1998
47" International Conference of the Society

of Women Against AIDS in Africa Dakar Dec 1998
+Roll Back Malaria Community

Approaches Network Meeting Nairobi Jan 1999
¢USAID HPN Officers Meeting Abidjan Feb 1999
Donors Roundtable on

West Africa and USAID Strategy Ouaga Feb 1999
#Regional Workshop on HIV/AIDS

and Nutrition Maputo Feb 1999

¢ ERNWACA Institutional Development

Meeting Bamako Mar 1999

+XIX International Vitamin A Consultative

Group Meeting (IVACG) Durban Mar 1999
+Regional Forum on Health and Human

Security in Crisis and Transition

Settings in Africa Harare April 1999

20 Africans

37 Africans

12 Africans

50 Africans

500 Africans

20 Africans

5 Africans

10 Africans

41 Africans

40 Africans

100 Africans

30 Africans
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+WHO/AFRO Meeting on

Scaling up IMCI Arusha

+WHO Workshop on Micronutrient

Deficiencies in West Africa Abidjan
+WHO IMCI Task Force Harare
¢CERPOD Regional Meeting on

Monitoring and Evaluation of

HIV/AIDS Dakar
+IBFAN Regional Meeting on Pretoria

HIV and Infant Feeding

+The CRHCS/ECSA Pre-conference Workshop

On Regional Collaboration for HIV/AIDS
Prevention and Mitigation in Africa
Lusaka

+The Regional AIDS Training Network

Pre-conference Workhop on Monitoring
and Follow-up of Trainees
Lusaka

+African Conference on Health Research for
Development in the 21° Century

Harare
¢ CERPOD Workshop to test
Self-Evaluation Guide Bamako
+BASICS West Africa Strategy
Meeting Dakar
# Nutrition Focal Points Meeting ~ Niamey

Group discussions organized by SARA
SARA participation

May 1999

June 1999

June 1999

July 99

Aug 1999

Sept 1999

Sept 1999

Sept 1999

Sept 1999

Sept 1999

Sept 1999

35 Africans

34 Africans

70 Africans

25 Africans

41 Africans

50 Africans

10 Africans

150 Africans

13 Africans

12 Africans

40 Africans
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3. Ten consultative meetings in the U.S. 2-3 days. 4 consultants each.

4 Population

¢ Population

+DDM: Private sector for health
4 Health financing

4STDs

4 Nutrition

+Dissemination Strategies

¢ Education

+Malaria

4 Advocacy

# Crisis Prevention, Mitigation,

and Recovery in Affrica

¢ Education and Health,

Nutrition, and Population
# Health Care Financing

+Annual Meeting of the Society

Dec 1992
May 1993
Sept 1993
Jan 1994

May 1994
June 1994
June 1994
Oct 1994

Apr 1995

Aug 1995

June 1996

Apr 1996

Jul-Aug 1996

for International Nutrition Research Apr 1997

+FHI Consultative Group on

Financing family-planning Services

May 1997

¢ AFR/SD Strategic Planning Meeting

on HIV/AIDS Prevention and
Mitigation in Africa (Wash. DC)

+Intern’l Congress of Nutrition
and Satellite meeting related to
the Bellagio Global Initiative

June 1997

July 1997

18 participants
22 participants
40 participants
25 participants
28 participants
27 participants
12 participants
20 participants
3 participants

28 participants

40 participants

27 participants

40 participants

25 participants
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¢ AFR/SD Consultation with WHO/
AFRO, EC and other USG Agencies

on Epidemic Preparedness and

Response in Sub-saharan Africa Sept 1997 30 participants
+USAID Infectious Diseases Strategy
Meeting Dec 1997
4 Malaria Portfolio Review Jan 1998
¢ CERTI Planning Meeting Jan 1998
4 Population Portfolio Review Feb 1998
¢ Health Care Financing Review Feb 1998
¢HIV/AIDS Portfolio Review March 1998
¢ Nutrition/CS Portfolio Review March 1998
+PVO/CORE Meeting on
Micronutrients May 1998
¢AFR/SD -- SARA Retreat July 1998
Updating AFR/SD Malaria
Strategic Framework July 1999
¢TAG meeting on psycho-social July 1999
effects Satellite Complex
Emergencies
HIV/AIDS as a Development Crisis  Sept 1999
Organized by SARA
SARA participation
4. A plan for an R&A issues identification and agenda setting process

See document:

The Process of Developing an ARTS/HHR Analytic Agenda

5. Ten collaborative R&A arrangements with African institutions

125



Appendix B—List of Deliverables Over the Life of the Project

1. ECSAHC:

2. CERPOD:

3. Makerere University:
4. ZNFPC:

5. WHO/AFRO:

Funding and TA for dissemination activities and
research on the consequences of abortion and on

nutrition;

dissemination partners:

Kenya Medical Research Institute (KEMRI)

National Institute of Development Research and Docu-
mentation (NIR)

University of Namibia’s Medical Library

University of Zimbabwe’s Medical School Library
Tanzania Food and Nutrition Centre

Centre for Educational Development in Health/Arusha
(CEDHA)

Medical Library at the University Teaching Hospital in
Zambia

Health Research Office of the Ministty of Health/
Malawi

Child Health and Development Centre Library in
Uganda

Funding and TA for research on adolescents; five-week

meeting with TA on data analysis
Joint workshop on DHS nutrition data and advocacy
Joint conference on medical barriers to contraception

Collaboration on meetings on weaning foods and
malaria; planning meeting for the Network of Training
and Research Institutions in Public Health in Africa

6. ACI (PSAP research): Funding for research on HIV/AIDS activities in the

7. IPN, Mali:

8. ORANA:

9. ERNWACA:

private sector
Joint secondary analysis of data on girls education

Initial contacts made; reorganization meeting planned
for Dec. 1995

Technical and financial support for institutional
development, research training, electronic linkages, and
dissemination; research on conditionality in four WA

countries; meeting with regional Education Ministers
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

6.

AEAA:

APAC:

AAPAH:

ENHR/ESSA:
WHO/HSR
SAGO:

RHN:

REDSO/WCA:

DAE

ERNESA

CESAG

CEFOREP

CAFS

NAPHI

NARESA

SWAA

Visit REDSOs

Prysor-Jones

Joint consultative meeting on educational assessment

and reform
Joint preparation of key documents for decision-makers

Initial contacts with the African Association for the

Promotion of Adolescent Health

Joint meeting on research and policy

Joint planning for health reform activities

Research priorities for reproductive health

Support for scientific meeting planned for Nov. 1995
HIV/AIDS specialists for project design team

Research on educational reform in six African countries

Support for synthesis documents of gender-related

education research

Curriculum design and testing for Health Economics

Mastet’s degree program at CESAG

Conduct an assessment of some programs in West and
Central Africa that have been successful in reducing ma
ternal mortality through improved essential obstetric-care

services.
Advocacy training developed and conducted regionally.
Joint preparation of Executive Committee Meeting.

Joint meeting on Interventions to prevent mother-to-

child transmission of HIV.

Provided technical support to shape SWAA’s involve
ment with mother-to-child transmission of HIV.

Dec. 1992 (W), Feb. 1993 (W), Dec. 1993 (E), Aug.
1994 (E), Apr. 1995 (E), Aug. 1995 (W), Oct. 1995
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(E), Jan. 1996 (E), Mar. 1996 (W), Jan 1997 (E), May

1997 (E), Mar 1998 (W), June 1998 (E)

Duale Apr 1993(W), Dec 1993(E), Sept 1996(W), Jan1998(W)
Spain Mar. 1993 (E)

Brace Feb. 1995 (E)

Post May 1995 (E), May 1996 (E), Dec 1996 (E)

Piwoz Jan. 1996 (E), Oct 1997 (E), Jan 1998 (E)

Bery Jan 1997(E), Mar 1997(E), May 1997 (E), Apr 1998 (E)

(E)=REDSO/ESA, Nairobi
(W)=REDSO/WCA, Abidjan

7. 251-day technical advisory expert committee meetings
+Review of proposals on private sector (health) in Africa
+Discussion of Population Council Operations Research
#Discussion on Male Involvement in Family Planning

+WHO meeting on research priorities for Integrated

Management

+Basic Education Meeting, Washington

+Meeting on integrated vs. vertical family planning
+WELLSTART Expanded Program on Breastfeeding
+World Bank meeting on Better Health in Africa initiative
+JHPIEGO workshop on management of STDs in FP
#Review of proposal for a monograph on bednets by JHU

# Advisory meeting on improving the dissemination and use

of DHS nutrition materials, particulatly in Africa

Seminar on “AID to Africa Over the Next Ten Years”

Jan. 1994
June 1994
June 1994

June 1994
Jan. 1995

June 1994
July 1994
Jan. 1995
Feb. 1995
April 1995

Sept. 1995

Dec 1995

Jan 1997
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+US-EU Task force on Emerging and Re-emerging Infectious

Diseases May 1997
¢ERNWACA Working Group Meeting June 1997
¢ERNWACA Working Group Meeting July 1997
¢ERNWACA Working Group Meeting Aug 1997
¢ Consultative Research to Improve Young Child Feeding Feb 1998

+Perinatal HIV Prevention Programs in Developing

Country Setting May 1998
+FHI TAG Meeting on Financing of FP Servicesin SSA June 1998
+Tech. Advisory Group Meeting on MAQ Initiative Oct 1998

Organized by SARA
SARA participation

8. Dissemination strategies in Africa

—_

. Development of electronic linkages with partner institutions

\S)

. Training for advocacy (Makerere workshop model)

3. Washington Advocacy workshop; one-day training module being devel-
oped.

4. Presentations to ECSAHC Health Ministers

5. Training at APHA Informational Outreach workshop for five African infor-

mation professionals
6. Support to dissemination by African networks (ERNWACA, ECSAHC)

7. ECSAHC regional workshop on Information Dissemination for Better
Health, Arusha, February 1995

8. Sending African to key meetings for research dissemination [Adelaide
(nutrition); Mauritius (education, finance), Bangalore (child survival),
Kisumu (malaria), Alexandria (nutrition), Malawi (health reform), Kampala
(HIV/AIDS), Geneva (health reform), Cairo (child survival), Harare (health
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research), Brazzaville (health professional training), Paris (respiratory dis-

ease), San Antonio (malaria)
9. Training of high-level key journalists

10. (Indirect method) Presentations for A.I.D. and A.I.D.-funded projects
(BASICS on Nutrition, Sahel Office on Child Survival)

11. HHRAA/SARA documents on the Internet
12. Participation in USAID’s Leland Initiative discussions

13. Advisory meeting on improving the dissemination and use of DHS nutri-

tion materials, particularly in Africa
14. Dissemination plans developed with CERPOD for Les Jeunes en Danger

15. Newly developed Advocacy Training Guide drafted and tested with re-

searchers in Dakar and Bamako

16. Appropriate materials sent to ECSA Dissemination Centers for distribu-

tion

17. Annotated bibliographies for reproductive health and nutrition and their
databases prepared by two ECSA Dissemination Centers; bibliographies dis-

seminated in their countries

18. Dissemination seminar on the consequences of unsafe abortion in Zimba-

bwe designed and hosted by the Zimbabwe Dissemination Center

19. SARA participation in 5th International Congress of the Association for
Health Information and Libraries in Africa, and panel presentation by ECSA

Dissemination Centers

20. Dissemination seminars on maternal mortality and the consequences of
unsafe abortion designed and hosted by dissemination centers in Uganda,

Malawi, Kenya

21. ECSAHC Regional workshop on dissemination and advocacy experiences
and strategies, held in Harare, March 1997

22. Theater piece to advocate against unsafe abortion and unwanted preg-

nancy commissioned by the Zimbabwe dissemination center
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23. Transfering advocacy skills to two regional African organizations (CAFS

and CESAG) to train resource persons regionally in advocacy

24. HHRAA/SARA documents disseminated on Internet and through e-mail

mechanism
25. Promoting HHRAA/SARA publications through a variety of listsetvs
26. Introducting advocacy through one-day presentations

27. Translation and printing of Les Jeunes en Danger into English and reprint-

ing the French version.

28. Dissemination week on adolescent reproductive health held in Burkina
Faso coordinated by CERPOD

29. Registered the HHRAA Website with various search engines

30. Place appropriate tags on HHRAA Webpages so they will be listed when a

search is conducted.

31. Series of advocacy events in Senegal on Adolescent Reproductive Health
organized by GEEP and CERPOD

32. Designed demonstration project with CERPOD on using electronic commu-

nication for dissemination and advocacy
33. Questionnaires developed and sent with publications that are disseminated

34. Publicize the HHRAA Website to those who communicate with SARA elec-

tronically

35. Dissemination seminars on maternal mortality and the consequences of un-

safe abortion designed and hosted by dissemination center in Zambia

36. Dissemination seminar on HIV and breastfeeding designed and hosted by the

dissemination center in Zimbabwe

9. 8regional dissemination workshops

4 1. Financing Sustainability meeting, Nairobi May 1993
+2. Nutrition strategies for ECSAHC Nov 1993
+3. Basic education meeting, Kadoma Jan 1994
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¢ 4. Medical barriers conference, Zimbabwe

+5. Research methodologies for education, Gambia
46. Nutrition advocacy workshop, Makerere

+7. WHO Weaning foods meeting, Alexandria

48. Educational testing and reform, Mombasa

+9. CRHCS Chairpersons meeting on Breastfeeding
and Child Feeding, Nairobi

410. CERPOD meeting on Analysis of Data from the
Adolescents Study

+11. ECSAHC meeting on consequences of abortion

412. SAGO Preconference meeting

+13. Medical Access and Quality conference, Burkina Faso
+14. REDSO/ESA Integration Meeting

+15. DJCC meeting on Health Reform

4 16. CERPOD summary workshop on adolescent health
in the Sahel

+17. Reproductive Health Research Network: Role of
African Men in Family Planning

418. HHRAA session at Kampala AIDS Conference

+19. DHS/Macro-WHO workshop: The Role of Men in
Reproductive Health

420. CERPOD/PRB: Mobilizing the Media: Seminar for

Senior Journalists on Adolescent Health

+21. 5th Congress of Association for Health Information

and Libraries in Africa
422. CERPOD Advocacy Workshop

+23. Reproductive Health Network Meeting

Feb 1994
June 1994
Nov 1994
Nov 1994

Dec 1994

Apr 1995

Sept—Oct
1995

Aug 1995
Dec 1994
Mar 1995
May 1995

Aug 1995

Oct 1995

Nov 1995
Dec 1995
Apr—May
1996

June 1996

Sept 1996
Oct 1996

Nov 1996
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+24 WHO Francophone CDD and ARI Program Managers
Conference Nov 1996

+25. Male Involvement Regional Workshop in Harare Dec 1996

426. Forum “Preparing African Youth for the Next Millenium:
Challenges for Reproductive Health” Jan 1997

+27. Conference on the Socio-Demographic Impact of AIDS in
Africa, sponsored by International Institute for the Scientific Study
of Population committee on AIDS and University of Natal Feb 1997

428. Profiles and Advocacy workshop run by BASICS Feb 1997
429. ECSA Dissemination Centers’” Workshop and assessment Mar 1997

+30. Regional Seminar on HIV/AIDS Prevention in Military
Populations Mar 1997

431. 18th African Health Sciences Congress Apr 1997

+32. REDSO/ESA Conference for Improving Quality of Reproductive
and Child Health Services in East and southern Africa Apr 1997

433. CAFS Advocacy Workshop (Training of Trainers) May 1997

+34. Wotld Bank/UNICEF/USAID Forum on Cost-sharing in
the Social Sectors of Sub-Saharan Africa June 1997

+35. International Foundation for Education and Self-Help
(IFESH) Summit July 1997

436. SOMA-Net Third Social Sciences and Health Conference

in Africa July 1997
+37. Administration Decentralization Network Meeting Oct 1997
438. CESAG Regional Advocacy Workshop Feb 1998
439. SOMA-Net Regional Training Feb 1998
4 40. Dissemination Center Assessment, Uganda Apr 1998
441. Dissemination Center Assessment, Kenya Apr 1998
442. Dissemination Center Assessment, Malawi Apr 1998
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443. Dissemination Center Assessment, Zimbabwe Apr 1998
444, CAFS Regional Advocacy Workshop Apr 1998

445. CERPOD/PRB: Pop’MediAfrique: Seminar for senior
journalists on STDs June 1998

46. Quality Assurance / BASICS
Dissemination Meeting Niamey Oct 98 110 Africans

47. PopMediAfrique Seminar on Advocacy Dakar Dec 98 15 Africans

48. Nutrition Policy Analysis and Advocacy Nianing Dec 98 17 Africans
using PROFILES

49. PopMediAfrique coverage of Cairo +5 the Hague Feb 99 15 Africans

50. ERNWACA Advocacy Bamako Feb 99 20 Africans

51. CESAG Regional Advocacy Workshop Dakar May 99  25Africans

52. Nutrition Policy Analysis and Advocacy

using PROFILES Arusha May 99 17 Africans
53. CERPOD Dissemination Center Bamako  July 99 25 Africans
54. CAFS Advocacy Workshop Nairobi Aug 99 12 Africans

55. KEMRI IDC Workshop on Strengthening
Dissemination in Research Proposals Nairobi Aug 99 19 Africans

56. Uganda IDC Workshop on Advocacy Kampala  Nov 99 25 Africans

57. CEFOREP/SARA EOC Dissemination Dakar Dec 99

Organized by SARA
SARA participation

10. 22 follow-up TA activities involving 2 people for 14 days each

1. TA for non-project assistance (NPA) meeting in Niger
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2. TA on presentation of nutrition data to ECSAHC ministers

3. TA on dissemination strategies to ECSAHC

4. TA on research on consequences of abortion to ECSAHC

5. TA on research design to CERPOD

6. TA on quantitative methods to CERPOD

7. TA on qualitative methods to CERPOD

8. TA on research methodologies to ERNWACA

9. TA on dissemination strategies to ERNWACA

10. TA on development of regional project to REDSO/WCA

11. TA on designing workshop on advocacy to Makerere University
12. TA to ECSAHC to prepare regional workshop on health reform

13. TA to ECSAHC to develop dissemination materials on the consequences

of abortion

14. TA to BASICS in West Africa on the use of PROFILES

15. TA to CERPOD to design and facilitate dissemination workshop

16. TA to ERNWACA for the analysis of data gathered by the BEEP Project

17. TA to ERNWACA for the publication of a synthesis of their research stud-

ies
18. TA to CERPOD to develop The Indicators Project

19. TA to National African Malaria Program Managers on proposal develop-

ment
20. TA to ORANA to prepare strategic planning meeting
21. TA to ZNFPC to prepare medical barriers meeting

22. TA to REDSO/ESA for the organization and implementation of two re-

gional meetings
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23. TA to ECSAHC for meeting in Nairobi on Breastfeeding and Child
Feeding (jointly with WELLSTART)

24. TA to AFR/SD/HRD on the design of program management software

25. TA on the evaluation of the use of nutrition-related data contained in
the DHS Reports and the Nutrition Chart Books in relevant African coun-

tries.

26. TA to six African researchers on the production of six case studies on

education policy formation in Africa

27. TA to the Association for Educational Assessment in Africa (AEAA) to

organized and facilitate Mombasa meeting on educational assessment

28. TA to AFR/SD/HRD relating to their Performance Measurement and

Evaluation Systems

29. TA to AFR/SD/HRD to organize and facilitate staff retreat and meetings

of cooperating agencies

30. TA to AFR/SD/HRD to produce review of literature on education-
health program linkages

31. TA to AFR/SD/HRD to produce computer-based mathematical models
of tuberculosis cases linked to HIV

32. TA to AFR/SD/HRD on the development of an assessment tool and a

manual for national authorities relating to Integrated Child Management

33. TA to AFR/SD/HRD on the development of an assessment tool and a

manual for national authorities relating to Integrated Child Management

34, TA to AFR/SD/HRD to review literature on decentralization of educa-

tion services

35. TA to AFR/SD/HRD to review literature on the use of conditionality in

support of education policy reform

36. TA to AFR/SD/HRD to produce summary of literature on the role of
teachers in implementing policy, with annotated bibliography and field-re-

search framework
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37. Ongoing Taby ACI to CERPOD for production of “Jeunes en Danget”,
the report from the SARA-sponsored research on adolescent reproductive
health in the Sahel

38. TA to ORANA for the planning of their regional activities
39. TA to ERNWACA for the organization of their August 1996 workshop
40. TA to SateLife for installation of HealthNet in West Africa

41. TA to WHO/HSR in Harare for the assessment of regional health-re-

search training

42. Development of a strategy guidance paper about AIDS in Africa for
USAID

43. A technical paper and consultation on civil-military collaboration on AIDS
in Africa

44. TA to USAID/Bamako on a child-sutvival strategy

45. TA to ERNWACA for evaluation

46. Peer view of Johns Hopkins monograph on bednets for malaria control
47. TA to SD/HRD for their annual report

48. Literature review of literacy and NFE programs in Africa

49. Background paper for CILSS strategic planning

50. TA to SD/HRD for Consultations on Crisis Prevention, Mitigation, and
Recovery in West and Central Africa

51. TA by ACI to the World Bank for the organization of their West Africa
BHA meeting

52. TA by ACI to USAID for the organization of a West Africa health donors’

meeting
53. TA by ACI to CERPOD on the Indicators Project
54. TA to AFR/SD on Health Portfolio

55. TA to CERPOD on Advocacy
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56. TA to WHO/AFRO CDD and ARI Managers Meeting

57. TA to African AIDS Research Network

58. TA to AFR/SD Education Portfolio

59. TA for African PHN Workforce Analysis

60. TA to REDSO/ESA for Tanzania Health Insurance Program
61. TA to CEFOREP on Emergency Obstetric Care

62. TA to WHO/AFRO and CDC to evaluate dysentery and cholera initiative

in southern Africa

63. TA to CAFS on Advocacy

64. TA to SFPS and BASICS on IEC-Meeting facilitation

65. TA to ERNWACA national offices on completion of research

66. TA to REDSO/ESA on postabortion care studies

67. TA to CESAG on curriculum design

68. TA to HHRAA on website design

69. TA to Makerere University on proposal development

70. TA to CEFOREP on essential obstetric care

71. TA to Civil Military Alliance for AIDS prevention and control activities
72. TA to ERNWACA on electronic communication

73. TA to AFR/SD for information management

74. TA to CAFS in Advocacy Training

75. TA to CERPOD in dissemination activity follow-up

76. TA to CESAG in strengthening Health Management Master’s Program
77. TA to CESAG in advocacy training

78. TA to USAID/Tanzania in design of HIV/AIDS acti vity
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79. TA to USAID/Liberia in design and implementation of health assess-

ment.

80. TA to FHA-WCA Management Unit in determining future directions for

Project
81. TA to NAPHI in institutional strengthening

82. TA to CESAG in design and delivery of shour courses in health manage-

ment
83. TA to BASICS in nutrition program development

84. TA to USAID West Africa Regional Strategy Team in developing health

sector strategy for parameters paper

85. TA to Child Health and Development Centre in dissemination and advo-

cacy
86. TA to Kenya Medical Research Institute in dissemination and advocacy

87. TA to Malawi Ministry of Health and Pop. in dissemination and advocacy
88. TA to Univ. of Zimbabwe Medical Library in dissemination and advocacy

11. 24 Technicalreports, 20 technical bulletins—200 copies each. Ten ofeach
into French.

1. Monograph on research on infant feeding’

2. Strategic framework for integrated case management

3. African Population Programs’

4. Impact of HIV/AIDS on Population”

5. Reliability of Population Data’

6. Proceedings of Population and Environment Meeting

7. Strategic framework for safe motherhood and reproductive health
8. Editing, production, and translation of DFA report’

9. Summary of Educational Policy Formulation in Africa
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10. Translation of World Bank Nutrition document on experiences of nutri-

tional programs in Africa’

11. Report of the Zimbabwe Medical Barriers Conference’
12. Report on NPA in Niger

13. Synthesis and dissemination of NAS books on population dynamics”
14. Strategic framework for basic education

15. Electronic linkages in Africa

16. Strategic framework for finance and sustainability

17. USAID Child Survival Strategy for Africa (draft)

18. Education conference report (Kadoma)

19. AIDSCOM report of lessons learned

20. Strategic framework for malaria

21. Strategic framework for nutrition

22. Utilization of knowledge in policy formulation

23. Strategic framework for behavior change

24. Dissemination issues paper

25. Synthesis of Better Health in Africa’

26. Strategic framework for HIV/AIDS, STIs, and TB

27. Report on qualitative findings relating to adolescents and family planning
in the Sahel (draft)

28. Female Genital Mutilation and AIDS
29. Report on the use of DHS nutrition data
30. Monograph on consequences of abortion in ECSAHC

31. Policy booklet on the consequences of abortion in ECSAHC
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32. Guidelines for preparation of integrated case management of sick child
33. Monograph on programs to improve infant feeding practices

34. Providing services for STIs within other health programs

35. Strategic framework for population and family planning

36. Summary of HHRAA Strategic Frameworks.”

37. Overlooked and Undervalued:A Synthesis of ERNWACA Reviews on the
Sate of Educational Research in West and Central Africa”

38. Report on linkages between TB and HIV/AIDS
39. Streamlined methodology for nutritional assessment and counseling
40. CDD and ARI programs in Sub-Saharan Africa*

41. Designing by Dialogue: A Program Planners’ Guide to Consultative Re-
search for Improving Young Child Feeding*

42. Education-Health Linkages in Child Development: A Guide to Resources

43. Health Education in Ghana: A Case Study of Institutional Capacity Build-

ing*
44. HealthNet in Africa: Directory of Users

45. Integrating family planning and MCH services with STD/HIV prevention:

summary of an evaluation of intervention and policy options in Botswana

46. The Time To Act: women’s nutrition and it’s consequences for child sur-

vival and reproductive health in Africa*

47. An Introduction to Advocacy: Training guide*

48. Making a Difference to Policies and Programs: A Guide for Researchers*
49. Cost-effectiveness of the Nutrition Communication Project in Mali

50. An African Framework for Design and Implementation of Child Survival
Internventions: Focused Interventions for Impact Strenghtened Systems for

Sustainability
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51. The Implementation and Sustainability of Insecticide-Treated Mosquito
Net (IMN) Programs for Malaria Control in Africa: Lessons Learned from the

Bagamoyo Bednet Project, Tanzania

52. Summary Report: The Implementation and Sustainability of Insecticide-
Treated Mosquito Net (IMN) Programs for Malaria Control in Africa: Lessons

Learned from the Bagamoyo Bednet Project, Tanzania

53. Health and Health Systems in the Sahel: Background Paper for the

Comite permanent Inter-Etats de lutte contre la secehresse dans le Sahel
(CILSS)*

54. A Regional Assessment of Health and Health Systems Research Training

in East and Southern Africa.
55. Preventing Maternal Mortality through Emergency Obstetric Care

56. Improving Teenage Reproductive Health in Tanzania: Policy and Pro-

gram Implications

57. Improving Teenage Reproductive Health in Uganda: Policy and Program

Implications

58. Improving Teenage Reproductive Health in Zimbabwe: Policy and Program

Implications

59. Male Involvement in Family Planning: A Review of the Literature and Se-

lected Program Initiativees in Africa*
60. Global Survey of Military HIV/AIDS Policies and Programs

61. Education Decentralization in Africa: As Viewed through the Literature
and USAID Projects*

62. Decentralizing Education: The BESO/Tigray Case Study
63. Decentralizing Education: The BESO/Tigray Case Study, A Summary

64. The Impact of Pulaar Literacy Training on Villages in Northern Senegal:
The Findings of a Pilot Study

65. Formal and Nonformal Education and Empowered Behavior: A Review of

the Research Literature*
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66. Facts for Feeding: Guidelines for Appropriate Complementary Feeding of
Breastfed Children 6-24 Months of Age*

67. Nutrition and Vitamin A

68. Strategic Management of Crisis in Sub-Saharan Africa: Linking Relief and
Development (draft)

69. Informal Consultative Meeting in Epidemic Preparedness and Response

in Sub-Saharan Africa: Summary Report

70. Making the Internet Connection Count: Effective Use of the Internet in

Seven Steps*

71. HIV and Infant Feeding: A Chronology of Research and Policy Advances

and their Implications for Programs*

72. Youth in Danger: Results of a regional survey in five West African coun-

tries*

73. *Ff Best Practices and Lessons Learned for Sustainable Community
Nutrition Programming, ORANA, AED/SANA and SARA Projects, BASICS
(September 1999). English and French

74. Designing by Dialogue: Consultative Research to Improve Young Child
Feeding, Training Guide, SOMA-Net, AED/SANA and SARA Projects,
(September 1999)

75. **Family and Reproductive Health Program Profile, CRHCS, AED/SARA.
Arusha, Tanzania (September, 1999)

76. **Food and Nutrition Program Profile, CRHCS, AED/SARA. Arusha,
Tanzania (September, 1999)

77. Health and Family Planning Indicators: A Tool for Results Frameworks,
Volume 1, USAID/AFR/SD, AED/SARA Project, (August 1999)

78. Health and Family Planning Indicators: A Tool for Results Frameworks,
Volume 1, USAID/AFR/SD, AED/SARA Project, (August 1999)

79. HIV/AIDS Folders and Briefing Packets, AED/SARA, (September 1999)

80. **Human Resources Development and Capacity Building Program
Profile, CRHCS, AED/SARA, Arusha, Tanzania, (September 1999)

81. Infectious Disease 1998 Highlights Flyer, USAID/AFR/SD, AED/SARA Project,
(June 1999)
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82. **Lorsque l’entourage hesite...: Impact de la planification familiale sur la
vie des femmes, CERPOD, AED/SARA Project, Bamako, Mali (May 1999.
French only

83. ***Monitoring & Evaluation of Nutrition and Nutrition Related
Programs, University of Nairobi, Tufts University, AED/SANA and SARA
Projects, Nairobi, Kenya, (July, 1999)

84. Public Health/Basic Education Investment Assessments, AED/SARA
Project, (April, 1999)

85. *Rapid Assessment: Health Seeking Behavior for Severe and Complicated
Malaria, Part I, WHO/TDR, AED/SARA Project, (August 1999)

86. * Rapid Assessement: Recognition of Illness Symptoms for Severe and
Complicated Malaria, Part II, WHO/TDR, AED/SARA Project, (August 1999)

87. *Recherche Qualitative pour les Programmes de Sante, Patricia

Hudelson, WHO, AED/SARA Project, (July 1999), French version only.

88. **Regards croises sur une pratique persistante: Consequences sociales de
Pavortement provoque, CERPOD, AED/SARA Project, Bamako, Mali (July
1999). French only.

89. *Steps to Improve Malaria Management in Children, WHO/TDR,
USAID/AFR/SD, (March 1999)

90. **Summary of a Regional Asessment for CRHCS Strategic Planning on
HIV/AIDS, CRHCS, Arusha, Tanzania, (June 1999)

91. Training Manual for Making a Difference to Policies and Programs, AED/
SARA Project, (July 1999)

92. **Using Consultative Research to Adapt the IMCI Feeding
Recommendations to A Local Context, AED/SANA and SARA Projects,
BASICS (September 1999). English and French.

93. *Using Ethnographic Research to Improve Malaria Management in

Young Children, WHO/TDR and AED, SARA Project (April 1999). English
and French.

*French version available ** Co-produced with African institutions ***Co-

produced with both
12. 10dissemination tools, $15K each

1. Participation of African documentalists in APHA training. June 1993.
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2. Presentation (PROFILES) on Nutrition to ECSAHC Health Ministers meet-
ing (November 1993) and in Senegal (August 1995)

3. Electronic connectivity for ECSAHC and ERNWACA networks

4. Workshop for high-level francophone African journalists

5. Use of the Internet for dissemination of HHRAA/SARA documents

6. Use of African information centers for dissemination

7. Development of advocacy training modules

8. Development of HHRAA e-notes

9. Ongoing development of HHRAA home page on the World Wide Web
10. Development of “HHRAA Highlights,” occasional technical bulletin
11. Wotkshop on HIV/AIDS for seniot-level Francophone African journalists
12. Participatory training of trainers workshop for advocacy

13. Electronic versions of published SARA documents on HHRAA Website

14. Development of a demonstration project for using electronic communica-

tion for dissemination and advocacy activities

15. Development of finite electronic conferences on specific topics to gener-

ate discussion and participation in various issues.
13. MIS

Paul Mannes Software package

Maureen Norton monitoring consultancy
in-house billing number/category tracking
cable tracking system

document tracking system
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Appendix C—Dissemination/Publications List
SARA Project Publications (Year 6)

AIDS Briefs: Tony Barnett, Erik Blas, and Alan Whiteside, Series Editors,
produced and printed by Academy for Educational Development,
SARA Project; Washington, DC  (December 1997), French.

Assessment of the Dissemination Seminar on the Study of Reproductive
Health of Adolescents in Five Countries: The Case of Burkina Faso:
Sie Offi Some, Academy for Educational Development, SARA Project;
Washington, DC (July 1998), French.

CESAG Advocacy Brochure: Centre Africain d’Etudes Superieures en
Gestion; Dakar, Senegal (October 1997), French.

Designing by Dialogue: Consultative Research for Improving Young Child
Feeding, Kate Dicken, and Marcia Griffiths, The Manoff Group, and
Ellen Piwoz, Academy for Educational Development, SARA Project,
Washington, DC (October 1997), French.

Designing by Dialogue: Consultative Research for Improving Young Child
Feeding: A Training Guide, Social Science and Medicine Africa Net-
work (SOMA-Net), Academy for Educational Development, SARA
Project and SANA Project, Washington, DC (September 1998)

Facts for Feeding, Academy for Educational Development, SARA Project
and LINKAGES Project, Washington, DC (November 1997) English,
French, and Spanish.

Guide for the Introduction of Integrated Management of Childhood IlI-
ness, Marion Claeson, Academy for Educational Development, SARA
Project and LINKAGES Project, Washington, DC (December 1997)
Revised English and French

Informal Consultative Meeting on Epidemic Preparedness and Response in
Sub-Saharan Africa: Summary Report, Sambe Duale, Academy for Educa-
tional Development, SARA Project, Washington, DC (September 1997)

Support for Analysis and Research in Africa (SARA) Annual Report, Project
Year 5 (FY97). (December 1997)
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Publications Co-producedby SARA

Adolescent Reproductive Health in Eastern and Southern Africa
Building Experience: 4 Case Studies, Rikka Trangsrud, Family Care
International, USAID/REDSO/ESA, Nairobi, Kenya. (1998)

HIV and Breastfeeding: A Chronology of Research and Policy Advances
and Their Implications for Programs, Elizabeth A. Preble and Ellen G.
Piwoz. The Linkages Project, The SARA Project, USAID Bureau for
Global Programs, Field Support, and Research and USAID Bureau for
Africa, Office of Sustainable Development. (September 1998)

Making the Internet Connection Count: Effective Use of the Internet in
Seven Steps, USAID Africa Burecau, The Leland Initiative, The Acad-
emy for Educational Development, Research and Reference Services
(R&RS), and SARA Projects;Washington, DC (September 1998).

Youth in Danger: Results of a Regional Survey in Five West African Coun-
tries, Centre d’Etudes et Recherche en Population et Development
(CERPOD); Bamako, Mali; The Academy for Educational Development,
SARA Project, Washington, DC. (June 1997) English.

Publications in Production

Qualitative Research for Improved Program Design: A Guide to Manuals for
Qualitative Research on Child Health & Nutrition and Reproductive
Health (working title), Peter Winch, Rebecca Malouin, Elizabeth
Jackson, Garrett Mehl, Department of International Health, Johns
Hopkins University, School of Hygiene and Public Health and
Academy for Educational Development, SARA Project, USAID/AFR/

SD, Washington, DC; Draft (February 1999)

Making Research More Effective (Working Title). Academy for Educa-
tional Development, SARA Project; Washington, DC

Best Practices and Lessons Learned for Community Nutrition Programs in
Africa (Working Title), Academy for Educational Development, SANA

Project

Using Data to Improve Setvice Delivery: A Self-Evaluation Approach Cen-
tre d’Etudes et Recherche en Population et Development
(CERPOD); Bamako, Mali; John Snow, International, MEASURE 2
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Project; Academy for Educational Development, SARA Project; Wash-
ington, DC

HIV and Breastfeeding: A Chronology of Research and Policy Advances
and Their Implications for Programs, Elizabeth A. Preble and Ellen G.
Piwoz. The Linkages Project, The SARA Project, USAID Bureau for
Global Programs, Field Support, and Research and USAID Bureau for
Africa, Office of Sustainable Development. French. (December
1998)

SARA 1997-98 Trip Reports

Informal Consultative Meeting on Epidemic Preparedness and Response in
Sub-Saharan Africa. Washington, DC. September 1997. Sambe Duale.

Participation in the Greater Horn of Africa Planning Meeting. Nanyuki,
Kenya. October 1997. Ellen Piwoz.

WHO/EHA Meeting on Applied Research Priorities in Complex Emergen-
cies and Meeting of SO10 Technical Network. Geneva, Switzerland.
October 1997. Nancy Mock.

Visit to Senegal and Mali. October 1997. Suzanne Prysor-Jones.
Cote d’Ivoire, Mali, and Senegal. October - November 1997. Brett Harris

The Xth International Conference on AIDS and STD’s in Africa. Abidjan,
Coéte d’Ivoire. December 1997. Sambe Duale.

Dakar, Senegal. December 1997. Suzanne Prysor-Jones.

Draft Report: Complex Emergency Response and Transition Initiative
(CERTI) Planning Meeting. Baltimore, Maryland. January 1998. Sambe
Duale and Nancy Mock.

Centre African d’Etudes Supérieures en Gestion (CESAG) Information and
Dissemination Activities: Assessment and Strategies for Development.
Dakar, Senegal. January 1998. Gail Kostinko.

Summary Report on Advocacy Training at CESAG. Dakar, Senegal. February
1998. Lillian Baer and Bakary Diallo.

Dissemination Centers Progress Report. Uganda, Kenya, Malawi and Zim-
babwe. February 1998. Lawrence Gikaru.
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UNICEF Nutrition Network Meeting on Integrated Management of Child-
hood Illnesses IMCI. Arusha, Tanzania. April 1998. Suzanne Prysor-

Jones.

Gary Engelberg’s Consultation on HIVS/AIDS, Reproductive Health and
Dissemination in West Africa (April 1998). Gary Engelberg.

Assessment of Four Dissemination Centers in East and Southern Africa and
Co-facilitation of CAFS-SARA Advocacy Workshop. Uganda, Kenya,
Malawi, and Zimbabwe. April - May 1998. Renuka Bery.

Essential Obstetric Care Assessment Study Start-up Meeting. Dakar,
Senegal. May 1998. Lalla Touré.

Meetings in East and Southern Africa: Quality Assurance, COPE Methodol-
ogy, WHO/AFRO IMCI Task Force. Uganda, Kenya, Zimbabwe.
May/June 1998. Suzanne Prysor-Jones.

Pop’Mediafrique Project Summary of HHRAA/SARA Projects Senior Jour-
nalist and Health Professional Seminar on HIV/AIDS. Ouagadougou,
Burkina Faso. June 1998. Victoria Ebin.

Network of African Public Health Institutions (NAPHI) Executive Committee
Meeting. Jinja, Uganda. August 1998. Sambe Duale.

MotherCare Africa Initiative: Addressing Obstetric and Neonatal Compli-
cations in Africa. Dissemination Meeting. Accra, Ghana, September 1 -
3, 1998. Dr. Lalla Touré, SARA Reproductive Health Advisor. Prof.
Boniface Nasah, SARA Consultant.
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AFR/SD consultation with WHO/AFRO,
EC and other USG Agencies on Epidemic
Preparedness and Response in SSA Wash., DC

Network of AIDS Researchers in East
and Southern Africa (NARESA) Nairobi

NARESA pre-conference workshop:
Interventions to Prevent Mother-to-Child

Transmission of HIV” Abidjan
USAID’s Infectious Diseases Strategy Meeting  Wash., DC
Malaria Portfolio Review Wash., DC
CESAG Advocacy Workshop Dakar
Population Portfolio Review Wash., DC
HC Financing Portfolio Review Wash., DC
HIV/AIDS Portfolio Review Wash., DC
Nutrition/CS Portfolio Review Wash., DC
Dissemination Center Assessment Uganda
Dissemination Center Assessment Kenya
CAFS Advocacy Workshop Nairobi
Dissemination Center Assessment Malawi
Dissemination Center Assessment Zimbabwe
AFR/SD - SARA Retreat Wash., DC
Nutrition Focal Points Meeting Abidjan

Sept. 1997
Oct. 1997
Dec. 1997
Dec. 1997
Jan. 1998
Feb. 1998
Feb. 1998
Feb. 1998
Mar. 1998
April 1998
April 1998
April 1998
April 1998
April 1998
July 1998
Nov. 1998
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Nutrition Policy Analysis and Advocacy
using PROFILES

ERNWACA Advocacy
CERPOD Regional Meeting on
Monitoring and Evaluation of

HIV/AIDS

Updating AFR/SD Malaria
Strategic Framework

CERPOD Dissemination Center

HIV/AIDS as a Development Crisis

The CRHCS/ECSA Pre-conference
Workshop On Regional Collaboration
for HIV/AIDS Prevention and Mitigation

in Africa

Nutrition Focal Points Meeting

CEFOREP/SARA EOC Dissemination

Senegal

Bamako

Bamako

Wash., DC

Bamako

Wash., DC

Lusaka

Niamey

Dakar

Dec 98

Feb. 1999

July, 1999

July, 1999

July 1999

Sept. 1999

Sept. 1999

Sept. 1999

Dec. 1999
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Appendix E—Conferences Attended by SARA Staff and

Consultants

AIDSCAP Lessons Learned Conference

Eighth International Congress of the World
Federation of Public Health Associate

Network of AIDS Researchers in East and
Southern Africa (NARESA)

USAID/ Global Bureau’s International

Conference on Malaria Bednets

BASICS West Africa Regional Office
Planning Meeting

Greater Horn of Africa Initiative
WHO/EMA Meeting on Applied Research
Priorities in Complex Emergencies and

SO10 Technical Meeting

Administration Decentralization Network
“kick-off” Meeting

Wash., DC

Arusha, Tanz

Nairobi, Kenya

Wash., DC

Saly, Senegal

Nanyuki, Kenya

Geneva, Switz.

Abidjan, C.I.

NARESA pre-conference workshop: Interventions to
Prevent Mother-to-Child Transmission of HIV ~ Abidjan, C.L

The X™ International Conference on AIDS
and STDs in Africa (ICASA)

USAID’s Infectious Diseases Strategy Meeting
ORANA Annual Meeting

Complex Emergency Response and Transition
Initiative (CERTI) Planning Meeting

JHU/PCS Electronic Meeting

Abidjan, C.I.
Wash., DC

Dakar, Senegal

Baltimore, MD

Baltimore, MD

Oct.

Oct.

Oct.

Oct.

Oct.

Oct.

Oct.

Oct.

Dec.

Dec.

Dec

Dec

Jan.

Jan.

1997

1997

1997

1997

1997

1997

1997

1997

1997

1997

. 1997

. 1997

1997

1998
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SOMA-Net Regional Training

Consultative Research to Improve Young
Child Feeding

Advocacy training at CESAG
Community Nutrition Initiative Workshop

Strategic Planning for West and Central
Africa Health Network System

Greater Horn of Africa Initiative

Meeting on Male Involvement in

Francophone Africa

Assessment of Dissemination Center

Assessment of Dissemination Center

UNICEF Nutrition Network Meeting
on IMCI-CC

Advocacy Training at CAFS
Assessment of Dissemination Center
Assessment of Dissemination Center

Perinatal HIV Prevention Programs in

Developing Country Settings Meeting

Start-up Meeting of the CEFOREP study on

EOC in 3 Fracophone African countries
17" Biennial Congress of the Nutrition Society
PVO CORE meeting on Micronutrients

Pop’Mediafrique Senior Journalists and Health
Professional Seminar on STDs

Mombasa, KenyaFeb. 1998

Nairobi, Kenya Feb. 1998

Dakar, Senegal Feb. 1998

Dakar, Senegal March 1998

Abidjan, C.L March 1998

Asmara, Eritrea March 1998

Burkina Faso April 1998
Uganda April 1998
Kenya April 1998
Morogoro, Tanz. April 1998
Nariobi, Kenya April 1998
Malawi April 1998
Zimbabwe April 1998

Atlanta, Georgia May 1998

Dakar, Senegal May 1998
Southern Africa May 1998

Wash. DC May 1998

Burkina Faso  June 1998
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Appendix E—Conferences Attended

Regional Consultation on Workplace Actions
on HIV/AIDSin Eastern and Southern Africa  Nairobi, Kenya July 1998

Better Health in Africa Expert Panel Meeting Nairobi, Kenya July 1998

The Network of African Public Health Institutions
(NAPHI), Executive Committee Meeting Jinja, Uganda  Aug. 1998

WHO, CDC, and USAID Planning Meeting
on Integrated Disease Surveillance and

Epidemic Response in Africa Harare, Zim. Sept. 1998

The 26™ Physiological Society of Southern
Africa Conference Rustenberg, S.A.Sept. 1998

The 2° African Regional Training Network for
Medical and Allied Health Sciences (AFRET)
Scientific Meeting Workshop Pretoria, S.A.  Sept. 1998

MotherCare Africa Initiative Accra, Ghana Sept. 1998

Consultative Meeting to Review
ERNWACA Progress and Plans Dakar Oct 1998
10 Africans

Quality Assurance / BASICS
Dissemination Meeting Niamey Oct 1998

110 Africans

WHO/AFRO workshop to update health
systems research training modules

Arusha Nov 1998
Nutrition Focal Points Meeting Abidjan Nov 1998
20 Africans
7™ International Conference of the Society
of Women Against AIDS in Africa

Dakar Dec 1998
PopMediAfrique Seminar on Advocacy Dakar Dec 1998

15 Africans
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Nutrition Policy Analysis and Nianing
Advocacy using PROFILES

Roll Back Malaria Community

Approaches Network Meeting Nairobi
USAID HPN Officers Meeting Abidjan
ERNWACA Advocacy Bamako

ERNWACA Institutional Development
Meeting Bamako

XIX International Vitamin A Durban
ConsultativeGroup Meeting (IVACG)

2 Conference of the Multilateral Initiative

on Malaria in Africa Durban
USAID/AFR Basic Education
Workshop Dakar

Regional Forum on Health and Human
Security in Crisis and Transition

Settings in Africa Harare
WHO/AFRO Meeting on
Scaling up IMCI Arusha

CESAG Regional Advocacy WorkshopDakar

Nutrition Policy Analysis and Advocacy

using PROFILES Arusha
WHO Workshop on Micronutrient

Deficiencies in West Africa Abidjan
WHO IMCI Task Force Harare

Global Health Council Conference Wash., DC

CERPOD Regional Meeting on Monitoring
and Evaluation of HIV/AIDS

Dakar
Updating AFR/SD Malaria

Strategic Framework Wash., DC

Dec 98

Jan 99
Feb 99
Feb 99

Mar 99

Mar 99

March 99

April 99

April 99

May 99

May 99

May 99

June 99
June 99

June 99

July 99

July 99

17 Africans

20 Africans
5 Africans
20 Africans

40 Africans

100+ Africans

30 Africans

35 Africans

25 Africans

17 Africans

34 Africans

70 Africans

25 Africans
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CERPOD Dissemination Center Bamako

IBFAN Regional Meeting on
HIV and Infant Feeding Pretoria

CAFS Advocacy Workshop Nairobi

KEMRI IDC Workshop on Strengthening

Dissemination in Research Proposals
Nairobi

Global Strategies Conference for the
Prevention of HIV Transmission

from Mothers to Infants Montreal

XIth International Conference on
AIDS and STDs in Africa Lusaka

The CRHCS/ECSA Pre-conference Workshop
On Regional Collaboration for HIV/AIDS
Prevention and Mitigation in Africa

Lusaka

African Conference on Health Research for
Development in the 21*" Century

Harare
CERPOD Workshop to test
Self-Evaluation Guide Bamako
BASICS West Africa Strategy
Meeting Dakar
Nutrition Focal Points Meeting Niamey

The Regional AIDS Training Network
Pre-conference Workhop on Monitoring
and Follow-up of Trainees Lusaka

HIV/AIDS as a Development Crisis Wash., DC

Uganda IDC Workshop on Advocacy Kampala

CEFOREP/SARA EOC

Dissemination Dakar

Sept

Sept

Sept

Sept

Sept

Sept

Sept

Sept

Sept

99

99

99

99

99

99

99

99

99

99

99

99

Nov 99

Dec 99

25 Africans

41 Africans

12 Africans

19 Africans

50 Africans

150 Africans

13 Africans

12 Africans

40 Africans

10 Africans

25 Africans
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Appendix F—Outside Contacts and Collaboration

Appendix F—Outside Contacts and Collaboration with
USAID Offices, Other Projects, Other Donors

In each area of HHRAA/SARA concern, efforts have been made to engage

with other donors and projects to:

¢

¢

¢

obtain maximum input into the issues identification process;

take cognizance of research, analysis, and dissemination activities that

others are carrying out;

identify areas for collaboration on specific activities where SARA can

play a complementary supportive role; and,

leverage additional resources for HHRAA/SARA-related activities.

The following examples give an overview of coordination efforts:

Cross-Cutting Issues

Collaboration with REDSO/WCA’s Health Network Support System
(HNSS) in West Africa for the organization of a meeting with regional
institutions and CAs to identify ways to disseminate best practices in
child sutvival, reproductive health, HIV/AIDS, etc.

Collaboration with the FHA Project on institutional development is-
sues in West and Central Africa, and to plan a consultative meeting on
capacity building needs for qualitative research in Francophone Af-

rica.

Collaboration with WHO/AFRO on the development of the Health
Systems Research Project in Francophone Africa, the updating of

HSR research training modules, and the renewal of NAPHI.

Dissemination and Advocacy

SARA provided technical assistance to REDSO/ESA to complete a

booklet on adolescent reproductive health.

Collaboration with PRB’s MEASURE 3 to support CERPOD efforts to

disseminate their research findings to decision makers.
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. Collaboration with the Leland Initiative on developing a tool for deci-
sion makers and program managers on the benefits of the Internet and

how to introduce it into an organization.

. Collaboration with POLICY Project on post-abortion care activities
started by the dissemination center in Zimbabwe, and on increaseing the

use of the SARA training tool Introduction to Advocacy.

. Collaboration with MEASURE 2 on developing the CERPOD manual
for the use of information by periphery level workers and capacity

building for monitoring and evaluation.
Education
. Collaboration with IDRC on ERNWACA activities.

. Coordination with ABEL and ABIC on education dissemination activi-

ties.

Child Survival

. Coordination with the BASICS Headquarters and Regional Office staff

on activities in West Africa.

. Collaboration with UNICEF and its partners in developing the house-

hold and community component of IMCI.

. Collaboration with AVSC on adapting COPE team problem solving
methodology for child health, including the establishment of an advi-
sory group with UNICEF, Measure 2, QA Project, BASICS, and USAID
Global Bureau.

. Collaboration with URC/QAP and BASICS to discuss the extension of
QA methods in West Africa.

. Collaboration with WHO/AFRO on the implementation of IMCI in Af-
rica.
Nutrition

. Collaboration with LINKAGES on the drafting and dissemination of
HIV" and Infant Feeding and Facts for Feeding, as well as on developing a

strategy for nutrition interventions in Africa.
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. Close collaboration with BASICS on implementing the BASICS/
SARA/SANA Nutrition Strategy in West Africa.

. Participation in the REDSO/ESA-sponsored Greater Horn of Africa
Initiative (GHAI). SARA also drafted a summary of the discussions for
the umbrella plan for REDSO.

. Collaboration with the World Bank and BASICS to organize and con-

duct a meeting on community nutrition experiences in West Africa.

. Collaboration with Tufts University School of Nutrition Science and
Policy and University of Nairobi Applied Nutrition Programme (ANP),
on the development of a training guide for a short course on nutrition

program monitoring and evaluation.
Sustainability and Financing

. Collaboration with the PHR Project on their activities in West Africa,
particularly with CESAG.

. Collaboration with MSH on their work with the CESAG Health Man-
agement Program.

Population and Reproductive Health

. Collaboration with INTRAH/PRIME, JHPIEGO, PHR, Mothercare
and UNICEF on the CEFOREP-implemented research and dissemina-
tion on EOC in West Aftrica.

. Collaboration with the POLICY Project on the study of post-ICPD de-

velopments in reproductive health policies and programs.

. Collaboration with WHO/HRP to train researchers in adolescent re-
productive health in how to promote useful research, using the SARA
Making a Difference to Policies and Programs: A Guide for Researchers.

. Collaboration with REDSO/ESA on dissemination and advocacy on
key reproductive health issues.

HIV/AIDS Prevention and Mitigation

. Collaboration with Horizons, MEASURE 2 and IMPACT to help
CERPOD in building a capacity for HIV/AIDS program impact monitot-

ing and evaluation.
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. Collaboration with Horizons and LINKAGES in giving support to
NARESA work on of HIV voluntary counseling and testing and other

issues of mother-to-child transmission.

. Collaboration with the UNAIDS Inter-Country Team for Eastern and
Southern Africa on planning for Workplace Actions for HIV/AIDS Pre-

vention and Mitigation.
Crisis Prevention, Mitigation, and Transitions

. Coordination with USAID Global Bureau, John Hopkins University,
Refugee Policy Group, and the International Center for Migration
and Health on the CERTI initiative.

. Collaboration with the Civil-Military Alliance, Johns Hopkins Univer-
sity, Population Refugee Group and the International Center on
Health and Migration, for the organization of a regional meeting on

addressing HIV/AIDS in countries emerging from crises.

. Collaboration with WHO/AFRO and CDC for the development of
plans to initiate joint WHO, CDC and USAID programming for inte-

grated disease surveillance in Africa.
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Appendix G—Consultant Activities
Consultants hired under the SARA Project during FY98

Aliou Boly 20 Total Days Worked $362.64/day
20/20 Contract Days Used This FY

The consultant developed a facilitation guide for Improving Policies and Pro-
grams: Guide for Researchers (French), tested it and finalized it.

Marc Debay 3 Total Days Worked $383.25/day
3/15 Contract Days Used This FY

The consultant assisted USAID’s Regional Strategy Team (RST) in West Af-
rica in drafting a health section for their “Parameters Paper” for a strategy
after the closing of REDSO/West.

Natrcisse Demedeiros83 Total Days worked $280.00/day
83/94 Contract Days Used This FY

To develop a proposal for the coordination of the Health Systems Research
initiative for Francophone Africa, and assist the Health Management division

of CESAG in course planning and implementation.

Ikwo Ekpo 14 Total Days Worked $362.64/day
14/14 Contract Days Used This FY

The consultant assisted a USAID team in planning and implementing a HIV/
AIDS program review workshop for USAID/Tanzania.

Catherine Farrington 41 Total Days worked $350.00/day
41/45 Contract Days Used This FY

The consultant began documenting a selected number of HHRAA - funded
and SARA activities. These were additional to the ones on which other im-
pact writers were working. The specific activities to be documented were
selected in discussions between HHRAA and SARA and included up to 10

activities.

Debbie Gachuhi 22 Total Days worked $184.40/day
22/30 Contract Days Used This FY

The consultant assisted in the planning and implementation of the SARA/CAFS
advocacy workshop held in April 1998.
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Laurence Gikaru 88 Total Days worked $222.00/day
88/225 Contract Days Used This FY

The consultant helped SARA coordinate the efforts to strengthen various dis-

semination centers in East Africa.

Luc Gilbert 1 Total Days worked $345.00/day
1/50 Contract Days Used This FY

The consultant is assisting ERNWACA to plan its activities over the next few

years and in synthesizing and disseminating transnational studies.

Gail Kostinko 40 Total Days worked $290.00/day
40/40 Contract Days Used This FY

The consultant provided technical assistance to CESAG to assess their infor-
mation and dissemination capabilities and needs as well as to recommend
some next steps. The consultant also began refining the SARA-AFR/SD elec-
tronic communications strategy, assessing information needs of African insti-

tutions and identifying opportunities for collaboration.

C. Gary Mertritt 37 Total Days Worked $362.64/day
37/37 Contract Days Used This FY

The consultant assisted the USAID Project Manager of the FHA Project in
West Africa review technical, administrative and management documents,

and to establish management and administrative procedures for this project
after the closing of REDSO/WCA.

Paul Mertens 18 Total Days Worked $362.64/day
18/18 Contract Days Used This FY

This consultant was part of a team assessing health activity development plan-
ning in Liberia for USAID/Liberia.

Mildred Morton 2 Total Days Worked $393.00/day
2/3 Contract Days Used This FY

The consultant assisted SARA and USAID/AFR/SD/HRD in preparing mate-
rials and the agenda for a one-day workshop to define institutional contractor

needs for their office.

Jeanne Moulton 9 Total Days Worked $450.00/day
9/45 Contract Days Used This FY
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The consultant began the process of writing impact sheets on basic education

activities under the SARA Project since its inception.

Boniface Nasah 10 Total Days worked $300.00/day
10/10 Contract Days Used This FY

The consultant, who is President of the Society of African Gynecologists and
Obstetricians (SAGO), traveled to Ghana to participate in the start-up meeting
hosted by MotherCare to launch its research on emergency obstetric cate
(EOC) in Ghana, Uganda and Malawi. He also participated in the dissemina-
tion meeting hosted by MotherCare to disseminate the results of this research

as follow-up to first consultancy.

Samson Radeny 11 Total Days worked $189.00/day
11/15 Contract Days Used This FY

During this period, the consultant assisted in preparation for the SARA-sup-
ported advocacy training workshop implemented at the Center for African

Family Studies (CAFS) in Nairobi, Kenya, and assisted in facilitating it.

Sie Offi Some 12 Total Days worked $200.00/day
12/40 Contract Days Used This FY

The consultant is carrying out evaluation work relating to the Adolescent
Reproductive Health Study done by CERPOD that resulted in Jeunes en Dan-
ger. He began to document the effects of the dissemination of this study in
four Sahelian countries. During this period, he completed Burkina Faso.

Diana Talbert 45 Total Days worked $250.00/day
45/45 Contract Days Used This FY

The consultant drafted impact sheets on a selected number of HHRAA -

funded and SARA activities for the purposes of documenting the impact of
SARA activities. She completed 10.

Richard Wall 5 Total Days Worked $362.64/day
5/5 Contract Days Used This FY

The consultant assisted the SARA Project and USAID/AFR/SD/HRD in de-
veloping materials and the agenda for a retreat requested by USAID to dis-
cuss future directions for health and human resource analysis in Africa,

facilitated it and assisted in follow-up.
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Victoria Wells 29 Total Days Worked $362.64/day
29/90 Contract Days Used This FY

The consultant carried out a variety of tasks centering around HIV/AIDS
strategic objective development, R4 reviews, impact monitoring and evalua-

tion, and similar tasks.

Paula Whitacre 20 Total Days Worked $320.00/day
20/20 Contract Days Used This FY

This consultant provided design and editorial assistance for documents being

published by the SARA dissemination team.
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Appendix H—Task Order Tracking List

Thisisalist of al task orders approved in Project Year 7. Task orders whose numbers are out of
sequence (that is, those prior to Task Order 504) are amendments to task orders signed earlier.

89E. To implement a series of purchase orders with designated national
infor mation/dissemination centersto continue to assist in carrying out the mandate of Task
Order 89 which isnow being implemented by SARA

This task order was to support the University of Zimbabwe Medical Library and University of
Zambia Medica Library dissemination centers in Zimbabwe and Zambia in dissemination and
advocacy activities that built upon their previous work under earlier task orders 89a, etc. Their
planned activities also helped them to reinforce and institutionalize proactive dissemination and
advocacy activities.

Product: The dissemination centers continued their activities, which included
organizing advocacy seminars, repackaging, adapting and performing theater pieces and
disseminating hedlth information relevant to policy, research, and program implementation
community of Zimbabwe and Zambia

406A,B. Additional fundsfor CEFOREP

To increase the funding to CEFOREP to complete activities were delayed by implementation
challenges and to carry out additiona activities identified by the participants in the regiona
conference held in December 1998 as being of a priority nature, especialy dissemination and
advocacy activities.

Product: Final EOC conference follow-up items were not completed by the end of
SARA |. They will beincorporated under SARA 1.

441D.E. Printing of Qualitative Resour ce document and final editing by a consultant

The purpose of the task order was to fund the trandation and proofreading of the French version
of this document and the formatting and printing of both the English and French versions. The
purpose of the second was to address a number of content-related questions raised by the editor
before publishing the document.

Product: 1,000 English and 750 French copies trandated, proofread, formatted and
printed, and the questions were satisfactorily answered.

452B. Printing of facilitation manual for Making a Difference to Policies and
Programs: A Guide for Researchers

WHO brought together a group of researchers and Dr. Aliou Boly, a SARA consultant, helped
train them to use the steps in planning and conducting their research that are described in the
Guide for Researchers. He then developed a generic facilitation guide based on his experience.



This guide was then findlized. The purpose of this task order was to fund the printing of both the
English and French versions of the facilitation guide.

Product: 1,500 English and 1,000 French copies of the facilitation guide were printed
under thetitle of, A Trainers Guide to Making a Difference to Policies and Programs: A Guide
for Researchers.”

453A. Hiring Dr. Victoria Wellsas a SARA Public Health Consultant.
The purpose of this task order was to add additional daysto Dr. Wells' contract.
Product: Various anayses, trip reports and other reports as required.

457B. Extending Luc Gilbert’s consultancy

To provide continued support to efforts to synthesize transnational research studies and to provide
strategic planning and program development support to the Educationa Research Network for
West and Central Africa (ERNWACA), especialy related to preparing a document describing the
Mali advocacy experience and identifying lessons learned.

Product: Dr. Gilbert completed pamphlets on the results of ERNWACA transnationa
studies geared to decision makers.

481A. Support to ERNWACA advocacy workshop

To sponsor two participants from each country to attend the ERNWACA advocacy workshop in
Bamako in February instead of one.

Products: This advocacy workshop was held in CY 1999. See dissemination & advocacy
section of this report for details.

487A, B. Support to Tulane University to plan and implement Regional Workshop on
Health and Human Security in Crisisand Transition Settingsin Africa, April 15-17,
1999, Harare, Zimbabwe

Through this task order, SARA sponsored the participation of 15 African health specidlists, Dr.
Duale Sambe, and several Tulane University consultants, as well as miscellaneous conference
costs, dl of this under Tulane's subcontract with SARA, in the Regional Workshop on Health and
Human Security in Crisis and Transition Settings in Africa; April 15-17, 1999 in Harare,
Zimbabwe.

Products. Dr. Duade submitted a complete report on this participation and that of Tulane
consultants. It is available from among SARA’s trip reports.

492A, B. Extension of support to consultancy of Aboubacry Thiam to assist CESAG in
developing cour ses and strengthening its health management division



To extend Dr. Thiam's consultancy with CESAG through March 31, 1999

Products: Regular monthly reports on his activities. He completed his outputs, including short
courses and monitoring & evaluation tasks.

493A. Development of areference document on community nutrition interventions
To extend period of performance and number of daysto 106 for Kinday Samba Ndure.

Products: Reference document on community nutrition interventions completed and published
as one of SARA’s documents.

494A B Continued support to SARA dissemination & advocacy activities

To extend the services of Lonna Shafritz through December 31, 1999

Products: Various reports as required by the Dissemination & Advocacy Manager. Task order
494b governed her activities through September 30, 1999, only, when she reverted to becoming
non-key technical staff under SARA 11 and she fell under the latter budget.

504A. Leland training for Jerome Bassene and XXX

To support travel and per diem of Jerome Bassene and xxx to attend training provided by the
Leland Initiative to assist them in becoming better informed on Internet use in Africa so that they
could assist CESAG in becoming aleading Internet support source to other regiond institutions.

Product: A report on the training experience was produced with preliminary ideas on how they
would apply the training to CESAG and how CESAG would benefit from it.

505A,B. Trave of Lalla Toure to Dakar for EOC, CEFOREP and SAGO meetings in
November and December 1999, and to Regional Coordination Meeting on Youth Health in

Abidjan, November 9-13, 1998, and to support the travel and per diem of selected
participantsin the SAGO regional congressin December 1998 in Dakar, Senegal.

These trips involving Dr. Toure were part of SARA’s ongoing support to African institutions
such as SAGO and CEFOREP.

Product: Dr. Toure attended the meetings and drafted trip reports that are available through
SARA.

506. Support for Suzanne Prysor-Jones travel to Senegal for ERNWACA meeting and
other activities

To attend an educational research network meeting, October 13-14, 1998, in Dakar, and to
discuss future activities with CESAG, BASICS and IDRC while there.

Products: Dr. Prysor-Jones carried out this visit and drafted a trip report that is available through
SARA.



507.  Support for Suzanne Prysor-Jonesto Niamey, Bamako and Dakar

To attend the QAP dissemination meeting in Niamey, October 24-28, 1998; To travel to Bamako,
October 29-November 3, 1998, to discuss activity plans with CERPOD with respect to activities
under their subcontract with SARA, especidly those relating to HIV/AIDS prevention and
dissemination; To attend the EOC dissemination meeting in Dakar, November 3-5, 1998, that will
be held under the SARA-CEFOREP subcontract (see Task Order 505).

Product: Dr. Prysor-Jones carried out these visits and drafted trip reports that is available
through SARA.

.508A,B. To facilitate a planning process with International Medical Exchange, Inc.
(IME)

Support for consultants Millie Morton and Heather Sutherland to assist IME in developing awork
plan and then implementing an Africa-based conference with health professionals to discuss ways
of bringing the private sector and hedlth professionas together to improve hedth in Africa. Dr.
Sutherland was extended twice through April 1999.

Product: A draft workshop report was produced by Dr. Sutherland for IME. A find version is
forthcoming.

509A. Travel by CESAG health management department staff to QAP dissemination
meeting in Niamey, October 26-28, 1998

To attend the Quality Assurance Project (QAP) meeting. Mme. Laurence Codjia, who is the
Director of the Hedlth Management Division of the African Center for Advanced Studies in
Adminigtration and Management (CESAG) in Dakar, was invited by URC, the project holder, to
participate, and was to accompany Dr. Suzanne Prysor-Jones, SARA Project Director, in the
meeting. However, for institutional reasons, she could not do so. Dr. Leontine Gnassou attended
in her place.

Product: Dr. Prysor-Jones report covered Dr. Gnassou’ s participation.
510. Dr. Sam Samarasinghi, Tulane, to Dakar

Dr. S. W. R. de A. Samarasinghe of Tulane represented SARA at the Civil-Military Alliance to
Combat HIV and AIDS Regional Workshop on HIV Prevention in Crisis and Transition Settings,
October 26-30, 1998, Dakar, Senegal, to present an overview of complex emergencies, response,
and trangtion initiative (CERTI) and other SARA support to AFR/SD SO10 at the workshop.
This workshop offered an opportunity to identify and explore the potentia of building working
relationships with members of the CMA network.

Products: Histrip report was submitted to SARA and is on file there.



511. Trave by Dr. Victoria Wells to Nairobi, Kenya, for the Global Meeting - “ Towards
improved monitoring and evaluation on national HIV prevention, AIDS care and STD
control programs’, November 17-20, 1998

UNAIDS, WHO and Measure Evaluation organized a global meeting to develop a standardized
and agreed-upon system for monitoring and evaluation (M&E) of national HIV/AIDS'STD
programs, using a common framework and a set of indicators. Since improved M&E isa
priority concern of AFR/SD SO 9, SARA seeks to support Dr. Wells' s was asked to participate.

Products: Dr. Wells drafted atrip report that ison file at SARA.

512.  Prospective analysis of the Future of Family Planning in Zimbabwe

The purpose of this analysis was to identify the current constraints to maintaining family planning
indicators, identify factors which will continue to affect family planning outcomes; gain an
understanding of the government’ s will and ability to keep family planning services at the current
level of operation; and other purposes as outlined in a scope of work developed by USAID. The
purpose of this Task Order was to hire two consultants, a demographer (Dr. Warren Robinson)
and a program assessment specialist/economist (Dr. Walter Bollinger) for the four-person team.

Products: Their parts of the evaluation were incorporated in the final report. They aso provided
copiesto SARA.

513. Support to Administrator of ERNWACA to attend educational research working
group mesting in Paris, November 8, 1998

USAID/AFR/SD, basic education staff, assisted the Educational Research Network for West and
Central Africa (ERNWACA) and the Educational Research Network for East and Southern
Africa(ERNESA) in preparing a presentation on educational research for the ADEA Executive
Board meeting. To prepare this presentation, a one-day meeting was held on Sunday, November
8, 1998, in Parisinvolving USAID staff, ERNWACA and ERNESA officias, and a
representative from IDRC. SARA funded the travel of the ERNWACA Adminigtrator, Cherif
Bane, to this meeting.

Products: Thistravel did not occur because the traveler could not obtain avisain time.

514. Support for a pand discussion on “Interventionsto Prevent Mother-to-Child
Transmission of HIV Infection in Africa’ at the 7™ Society for Women and AIDSin Africa,
December 14-17, 1998 in Dakar, Senegal.

The Society for Women and AIDS in Africa (SWAA) is organizing its 7" International
Conference, December 14-17, 1998, in Dakar, Senegal. The Conference will provide for SWAA
members to examine severa important concerns that continue to plague current responses to the
HIV/AIDS pandemic. Five participants and Dr. Duale Sambe were funded under this task order.



Products: NARESA prepared a summary report of MTCT issues raised by the panel to guide
operations research and policy dialogue on interventions to prevent mother-to-child transmission
of HIV in African settings.

515. Trave by Suzanne Prysor-Jonesto Abidjan for ORANA/CRAN Focal Points
Meeting in Abidjan, November 21-28, 1998

Dr. Prysor-Jones attended this annual meeting and visited with SFPS staff, UNICEF regional, and
WHO Regional staff to discuss joint activities and opportunities for future collaboration.

Products: Dr. Prysor-Jones drafted atrip report with an account of the focal-points meeting and
its recommendations and its implications for SARA and SANA, as well as the meetings with
SFPS, UNICEF and WHO regional staff.

516A. To produce Africa Bureau Program and Results Briefsand to design and produce
Health and Family Planning Indicators. Volume 1. A Tool for Results Frameworks and
Volume 2: Measuring Sustainability

These materials highlight the activities and results of the missions, regional offices and
Washington-based work of the Africa Bureau. AFR/SD wanted these products to be produced for
dissemination throughout the missions, as well as to other groups interested in USAID’swork in
Africa

Products: Printed copies of Program Briefs, printed copies of Results Briefs, formatted and
printed copies of Health and Family Planning Indicators, Volumes 1 and 2, were produced

517. Revised strategic plan for EPI/palio eradication for communication and social
mobilization in Africa with WHO

The mid-year review mesting of the Regiona Socid Mobilization Advisory Group of WHO held
in June 1998 recommended the development of arevised and improved EPI/Polio Eradication
strategic plan for communication and social mobilization. The WHO technical officer requested
USAID assistance in finding an appropriate consultant. USAID/AFR/SD requested SARA
assistance in hiring such a consultant.

Products: The consultant, Michael Favin, drafted a draft strategic communication plan as
requested.

518. Trave by Lisa Nicholsto finalize Performance Monitoring Plan (PMP) for FHA
Project, in Abidjan, November 21-December 2, 1998

A draft PMP for FHA was completed in May 1998. Recently released DHS preliminary data
makes it necessary to revise the plan to take it into account. Therefore, the consultant will
analyze and compare this data to other trend datain order to revise baselines and targets for



principal PMP indicators. In addition, a second part of the PMP which addresses the issue of
capturing regiona activities and impact will be further developed and finalize by the consultant.

Products: The PMP was finalized per the specifications of FHA Program Director

519. Presentation of findings of evaluation of 1998 meeting of Task Force for
Immunization in Africa (TFI) in Harare, Zimbabwe, December 1-4, 1998

Over the last three years, there has been amajor increase in interest and support for polio
eradication and EPI in Africa. To coordinate national, bilateral, and international support, the
Task Force for Immunization in Africa (TFI) was established. At its December 1997

meeting, TFIl requested an independent evaluation of EPI and its polio initiative. In April 1998,
Stan Foster of Emory University was requested by WHO to lead the evaluation effort. A
preliminary meeting was held in Abidjan in May 1998 and the evaluation was carried out in
October 1998. Under this task order, Dr. Foster presented the findings of the evaluation to the
1998 meeting of the TFl which met in Harare, Zimbabwe, December 1-4, 1998 and participated
in the EPI technical meeting on December 5.

Products: Dr. Foster prepared awritten version of his presentation

520. Coallaboration with JHPIEGO to produce fact sheet on Postabortion Care (PAC)
initiativesin West Africafor distribution during 14-18 December 1998 SAGO Conference

To share and disseminate information on PAC initiatives within West Africato service providers
attending the 1998 SAGO Conference with the aim of 1) educating providers on the importance
of PAC programsin reducing maternal mortality and morbidity and 2) gathering support for the
initiation of PAC programs in other African countries. In particular, HPIEGO' s experiencesin
Burkina Faso, Senegal and Guinea will be highlighted along with the results from the research
component of the PAC projects that were conducted by the Population Council.

Products: 400 color legflets (1 page folded in 3 parts) were printed in French and English
521. Ellen Piwoz timefor travel to Zambia, November 29-December 13, 1998

To work with the National Food and Nutrition Commission (NFNC) to finalize the quditative
research plan to identify aternative infant feeding strategies that can be used by mothers who
have tested positive for HIV.

Products: Dr. Piwoz drafted atrip report for both Linkages and SARA.
522. Assistanceto AFR/SD in monitoring regional activitiesin population

AFR/SD/HRD has been supporting severd initiatives in collaboration with REDSO/EA and
several other CAsintheregion. Ms. Khadijat L. Mgjidi, Population and Health Specialist, took
over the functions of Mr. Lenni W. Kangas as a Senior Technical Advisor in AFR/SD/HRD. So



Mr. Kangas served as a consultant and accompanied Ms. Mojidi to Kenyain order to ensure a
smooth transition in monitoring regional activities November 29-December, 10, 1998.

Products: Mr. Kangas submitted atrip report highlighting key recommendations for the work
plan for the Regionad Logigtics Initiative (RLI), indicating AFR/SD supported inputs, integration
research issues for AFR/SD and the final phase plan for the Urban Initiative.

523.  Support for selected participantsin the PROFILES Training course, December 7-
18, 1998 in Dakar, Senegal

SARA funded selected participants in the PROFILES nutrition advocacy tool software from
among the 18 dated to receive thistraining. The training, organized under the auspices of the
BASICS Project, was the first step towards the goa of PROFILES software tool implementation
at country level in West Africa. FHA assisted in some of the funding of this event, and the
LINKAGES Project funded some items as well.

Products: BASICS submitted areport that discussed the contributions of the 18 participants,
what they learned and how they might apply it in their own countries.

524. Updating AFR/SD/HRD “Working document on Family Planning and Health
Indicators: A Tool for Results Frameworks’ document

AFR/SD wanted to update this document with regard to the changing program and technical
environment of USAID and Africa. SARA thus provided Tim Rogers as a consultant for this
purpose. This consultant conducted research among USAID and the internationa devel opment
community (USAID, Cooperating Agencies and contractors, PVOs, WHO, UNAIDS) to verify
that the recommended indicators and text were still technically accurate, or where they were not,
to revise text in order to reflect new directions for state-of-the-art performance monitoring by
USAID operating units in the Africa region.

Products: The consultant drafted an updated version of the document

525. Facilitation of advocacy training of trainersat CESAG, Dakar, Senegal, December
4-13, 1998

Aliou Boly, a consultant who has worked with CESAG and other organizations on advocacy over
the years, facilitated the training of 4 CESAG instructors in advocacy techniques. This task order
funded a subcontract task order for African Consultants International (ACI) to hire Dr. Boly and
pay his per diem and other costs whileinvolved in thistraining. Hisair fare and other costs were
borne by Population Reference Bureau under its PopMedi’ Afrique Project.

Products: Dr. Boly submitted a report to ACI with copy to SARA (sent by ACI) on the training
and recommendations for follow-up.



526A. Support travel by Mr. Basl F. Olisa of the International M edical Exchange (IME)
to Nairobi, Kenya, and Johannesburg, South Africa, in mid-December 1998 to make
pre-wor kshop arrangement plans

Based on IME' s involvement with emergency and recovery effortsin Kenya and Tanzania and
following recommendations of the inaugural conference, IME planned to organize a regional
workshop February 17-20, 1999 at the Safari Park Hotel in Nairobi, Kenya, to empower
Ministries of Health to plan and mobilize the necessary resources for the implementation of
targeted nationa health programs. The Ministry of Health of Kenya and The Kenyan Medical
Practitioners and Dentists Board requested an urgent visit by an IME representative to discuss the
preliminary arrangements for the Workshop. SARA supported Mr. Basil F. Olisa’stravel to
Nairobi, Kenya, to discuss preparations for the workshop and next steps.

Products: After each of the two visits, Mr. Olisa submitted a summary report on his contacts and
discussions with Kenyan Offcials regarding plan for the Regional Workshop

527. Development of 5 paperson issuesof interest to USAID on family health and AIDS
in Africa

The Family Health and AIDS Project (FHA), or SFPS as it is known by its French acronym, aims
to increase the quaity and quantity of, and demand for service ddivery in the areas of family
planning, AIDS/STI prevention and child survival. Among the products of the project are 5
issues papers on topics of interest:

A. Ddivery of U.S. Assistance in Non-Presence Countries. The SFPS Regional Model

B. Institutional Development of African Partners

C. SFPS Experience with Donor Coordination

D. Impact of SFPS Beyond Target Sites and Countries

E. Sustainability of SFPS Project Interventions

Consultant Michael Shereikis was hired by SARA to draft these 5 papers.
Products: The papers were duly drafted and submitted to FHA and SARA.

528A. Support for atechnical advisory meeting to assist USAID’s Bureau for Africato
update its resear ch agenda on malaria prevention and control, January 13, 1999,
Washington, D.C.

As part of AFR/SD's efforts to revise its action plan and results package for malaria control
within the Bureau's strategic planning process, SARA was asked to facilitate the process of
updating the AFR/SD malariaresearch agenda. SARA convened a US-based technical working
group meeting on January 13, 1999, to initiate the malaria research agenda setting process. Dr.



Belai Habte-Y esu was hired by sarato develop a strategic framework paper in preparation for the
meeting and carry out immediate follow-up after the meeting.

Products: The consultant drafted the strategic framework paper on priorities for AFR/SD
research agenda on malaria prevention and control in Africa.

529. Bill Rau travel to Nairobi, January 18-30, 1999

Bill Rau attended the Regional AIDS Training Network (RATN) workshop on January 21-23,
1999; established a working relationship with the secretariat and partner members of RATN;
identified lessons from discussions in the workshop on the opportunities and obstacles of
HIV/AIDS regiona networking; and followed-up with Kenya-based participants of the CAFS
advocacy training to determine if and how the participants applied the training in their work and
other fora

Products: Dr. Rau drafted atrip report with recommendations for future action on the RATN
workshop and its partner organizations, and provided data from Kenya participants on the
effectiveness of advocacy training.

530A. To hirelbrahimaLamine Diop to provide guidance and technical assistanceto
ERNWACA in setting up a small grants program

The objective of the consultancy was to help ERNWACA design this program: define objectives,
write guidelines, establish the operating mechanisms, etc.

Products: Dr. Diop drafted a comprehensive written report and gave an oral presentation at the
ERNWACA meeting in Abidjan in January. The report was divided into two parts: Part One
discussed the process of this consultancy and Part Two was a detailed description of the type of
small grants program proposed.

531. Tosend Carol Baumetothe WHO/AFRO IMCI Research Committee Meetingin
Arusha, Tanzania, January 13-16, 1999

WHO/AFRO requested that USAID send a socia scientist experienced in protocol development
as aresource person to this meeting. Dr. Baume had devel oped and tested protocols and had
worked in connection with IMCI, so she was considered the best person to go.

Products: Dr. Baume submitted arip report and draft research protocol.

532. Suzanne Prysor-Jonestravel to Nairobi and Arusha to participatein thefirst
meeting of the WHO Roll Back Malaria I nitiative's Resour ce Network on
Improving Quality of Care at the Home and to meet with CRHCS/ECSA new
leader ship either in Arusha or Pretoria

AFR/SD has been taking aleading role in promoting household and community care of child
hedlth. The new WHO Roll Back Maaria Program, as well as Malariainitiativesin Africaare
aso starting to focus on issues of prevention and treatment in the home, using community and



other approaches. Prysor-Jones, who has participated actively in the UNICEF-led IMCI
deliberations, attended the meeting to give technical and programmatic input to the small
“network”and, in particular, to foster the integration of the efforts of the different child health
initiatives / programs, and to promote attention to capacity building needed if the widespread
implementation of community approaches and improved home care are to become aredlity in
Africa. While in Nairobi, Prysor-Jones aso met with members of the REDSO/ESA health team,
to discuss collaboration over the next 9 months. She also met with Dr. Winnie Mpanju-
Shumbusho to discuss ongoing collaboration with the CRHCS/ECSA, with particular reference to
re-integrating the ECSA dissemination centers into the Secretariat, collaboration on nutrition,
HIV/AIDS, and reproductive health policy issues.

Products: Dr. Prysor-Jones submitted atrip report on her activities.

533A. Development of a population, health and nutrition (PHN) sector strategy for West
Africa

USAID’s Regiona Strategy Team (RST) for West Africa, in coordination with AFR/SD, enlisted
the collaboration of WHO/AFRO to organize and host a roundtable of eminent PHN experts and
select donor representatives to identify the challenges faced in WA. The roundtable was held in
February 1999. As part of the exercise and product, the RST sought the assistance of a PHN
consultant to provide USAID funding data and trends (1987-1997) and to serve as liaison with
WHO/AFRO who might, with UNDP, the World Bank and WHO, provide the main e ements and
trends of financing data from other donors. In addition, this consultant assisted in preparing for,
and conducting the roundtable. After he completed the work, his previous work in analyzing the
PHN dimensions of crisigtransition situations with other donors was considered timely and
immediately useful to a SARA-supported Tulane University initiative in dealing with such
situations. So he participated in a Regiona Workshop on Health and Human Security in Crisis
and Trangition Settings in Africa, April 15-17, 1999, in Harare, Zimbabwe.

Products: Dr. Ray Martin, the consultant, submitted an issues and options paper; a synthesis of
outcomes of roundtable discussions focusing on how to incorporate roundtable feedback and
input into a PHN strategy; and afinal PHN strategy suitable for submission to the Governing
Board. After the regional workshop in Harare, he drafted a brief document analyzing the PHN
dimensions of crisis (emergency)( response in aregional West Africa strategy.

534. Trave for Renuka Bery and Lonna Shafritz to work on information dissemination
activitieswith CESAG in Senegal and CERPOD in Mali, and for Renuka Bery to attend
the ERNWACA advocacy training scheduled for February 22-26, 1999

This task Order supported the travel of Renuka Bery and Lonna Shafritz to strengthen the
dissemination capacity of regiona institutions in West Africa, particularly CESAG and
CERPOD. They also explored the possibility of establishing a network of dissemination centers
similar to the one in the ECSA region with CERPOD.

Products: They submitted trip reports as well as refined dissemination plans for CESAG and
CERPOD.



535. Support for participants and facilitatorsto the ECSA health Secretariat’sregional
meeting on HIV and infant feeding

The ECSA Health Secretariat organized aregiona meeting on HIV and infant feeding during the
week of February 8-12, 1999, in Maputo, Mozambique, to disseminate the latest information on
mother-to-child transmission (MTCT) of HIV and the role of breastfeeding and alternative
feeding practicesin MTCT of HIV, and to discuss the policy and program implications of
existing research as well as the status of various policies and programsin the region. Under this
task order, SARA supported 16 regiona participants and/or workshop presenters/facilitators, and
participation by SARA advisors Dr. Sambe Duale and/or Dr. Ellen Piwoz.

Products: Thetwo SARA staff submitted trip reports.

536. Support for Dr. Carol Baume of AED to develop two resour ce documents on
behavioral aspects of malaria control programsand policy

The two documents included an advocacy document and a guide to behaviora formative research
that includes a research protocol.

Products: Working with another consultant funded by another project, Dr. Baume drafted
an advocacy document and a guide to behavioral formative research on care-seeking and
perception of drug efficacy

537. Development by Morehouse Univer sity of an African reproductive health consultant
database

Morehouse School of Medicine, RESAR and JHPIEGO have collaborated under this FHA/SFPS
Project to promote the development and use of an African Reproductive Health Consultant
Database. The purpose of this task order was to support the costs of travel of consultants and staff
from Morehouse and some equipment to complete phase two of the database.

Products: The two consultants set up the database, trained RESAR st&ff in the use of the
software and database management, and submitted an outcomes report of the three-day meeting.

538. Regional workshop on building and developing successful medical partner shipsfor
the implementation of targeted national health programs by International Medical
Exchange, Inc. (IME), April 13-17, 1999, in Nairobi, Kenya

The workshop involved about 60 participants and resource persons. In addition, representatives
of regional, bilateral, multinational and corporate organizations, e.g., the World Bank, the
European Community, the World Health Organization, USAID/REDSO, commercial banking
ingtitutions, health insurance companies, private foundations, pharmaceutical companies,
petroleum and mining industries and others, also participated. The purpose of this task order was
to support the costs of travel and per diem of up to 7 African participants, Dr. Heather Sutherland,
facilitator; related travel costs.

Products: A draft report was submitted that included alist of ideas for innovative
partnerships with corporations, institutions, associations, insurance companies, governments and



professional associations that provide necessary health products and services. The fina report
will be available soon.

539A. Facilitation of HIV and Development training program for CERPOD staff,
February 1999, Bamako, Mali

SARA is providing support to CERPOD in a number of areas. HIV/AIDS prevention is one of
them. As part of this support, SARA helped CERPOD define itsrole in the evaluation of the
impact of HIV/AIDS-related activities in the CILSS countries and to plan appropriate activities.
These task orders funded a subcontract task order for African Consultants International (ACI) to
provide the services of Gary Engleberg, ACI training speciaist, and consultants Dr. Georges
Tiendregeogo and Dr. Fatim Dia, and pay their travel, per diem and other costs while involved in
this planning activities. In addition, CERPOD was planning aregional “concertation” to
complete the process of defining CERPOD’srole. The purpose of task order 539a was to fund
the travel of Mr. Gary Engleberg of ACI to Bamako to assist CERPOD in planning the
HIV/AIDS and development “concertation” and briefly follow-up on dissemination network
activities.

— Products: The consultants from the first consultancy drafted recommendations for
CERPOD activities, successfully facilitated a five-day training program for up to 25
CERPOD «aff and drafted a plan for next steps in developing CERPOD’s HIV/AIDS-related
activities. The consultant for the second activity drafted a trip report with fina plans for the
regional “concertation” on CERPOD’srolein AIDS and development attached, as well as his
own recommendations to SARA and AFR/SD on how best to proceed in both this areaand
that of the dissemination network from that point.

540A,B. Support for the USAID Regional West Africa PHN Strategy Development
Process

Under these task orders, SARA supported the RST for West Africa plans to convene a meeting of
USAID PHN Officers, February11-12, 1999, in Abidjan, Céte d’Ivoire, prior to the roundtable of
donors and selected African experts, February 15-17, 1999, in Ouagadougou, Burkina Faso (see
task order 533 above). This SARA support included the participation of Dr. Suzanne Prysor-
Jones and Dr. Duale Sambe from SARA, Dr. Barky Didlo as facilitator and the travel and per
diem of 4 African participants in the roundtable.

Product: The two meetings produced a synopsis of program priority areas and issues to be
addressed in the USAID West African regiona development strategy for the PHN sector.

541A. Support for consultations with selected program managers and malaria experts
attending the MIM African Malaria Conference, March 14-19, 1999, in Durban, South
Africa, on updating AFR/SD resear ch agenda on malaria prevention and control

SARA seeks to use the opportunity of the MIM African Malaria Conference to convene a three-
hour working group meeting and to carry out a number of individua interviews for vetting the
draft updated AFR/SD malariaresearch agenda. Under these task order, SARA provided



administrative and logistics support for the meeting, up to 4 days for Millie Morton to assist with
finalizing the report of the US-based working group meeting.

Product: The consultant drafted a strategic framework paper on priorities for AFR/SD research
agenda on maaria prevention and control in Africa

542. Travel by Dr. Lalla Toureto attend Francophone conference on Maximizing Access
and Quality of Care (MAQ), March 1-4, Dakar, Senegal

Thiswas follow-up to her attendance at the technical assistance group meeting she attended in
November 1998 (see above, task order 505).

Products: Dr. Toure drafted atrip report with recommendations on how SARA can continue to
assst MAQ.

543. Regional workshop to launch third phase of ERNWACA institutional development
program, March 2-4, 1999, in Bamako, Mali

The Educational Research Network for West and Central Africa (ERNWACA) launched the third
phase of its organizationa development effort by holding a workshop to ensure a consensus on
the parameters of this program and to ensure commitment to its implementation. The workshop
was held March 2-4, 1999, in Bamako, immediately following an advocacy training workshop
with most of the same representatives from country chapters participating. The purpose of this
task order was to support the costs of travel and per diem of 8 participants from 4 countries, as
well astheir per diem in Bamako. In addition, this task order supported the costs of consultant
fee and per diem for Dr. Aliou Boly to act as facilitator.

Products: ERNWACA drafted a strategy for strengthening the national chapters, both
technically and organizationally, as well as a strategy for doing the same with the regional
coordinating office.

544. 6™ Annual Meeting of the Reproductive Health Resear ch Network (RESAR), March
5-6, 1999, in Dakar, Senegal

As part of itswork plan for the SARA Project, SARA has been working with RESAR to
strengthen its research capacities. RESAR held its 6" annual meeting with the research units that
belong to the network in Dakar, Senegal, immediately following the Francophone conference on
Maximizing Access and Quality of Care (MAQ), March 1-4, also in Dakar. SARA supported this
annual meeting by sending Dr. Lalla Toure to provide technical assistance and by supporting the
travel of 6 participants, 2 from each of 3 countries.

Products:. Dr. Toure drafted atrip report with recommendations on how SARA can continue to
assst RESAR.

545A. Support for USAID/AFR Basic Education workshop on Basic Education Reform
and Implementation of Education programs, April 25-30, 1999, Dakar, Senegal



The purpose of this task order is to fund trandation services for the workshop through USAID
contractor American Institutes for Research (AIR).

Products: Trandation services were provided with sufficient efficiency that Francophone
representatives can participate fully in workshop proceedings.

546. Tohireeducation consultant
Through this task order, Y olande Miller-Grandvaux became along-term basic education advisor.

Product: Trip reports and various outputs were produced by Dr. Miller-Grandvaux over six
months.

547. Toassst UNFPA in adapting the SARA Advocacy Guide

There is arecognized need to spread advocacy skillsin the West Africaregion. SARA isaso
promoting collaboration among organizations involved in advocacy. As part of this collaborative
effort, CESAG contracted with UNFPA/Dakar to provide advocacy training in April 1999. This
task order supported the costs of one CESAG advocacy team member to assist UNFPA in
adapting the SARA Advocacy Guide for UNFPA training needs.

Product: The CESAG staff member involved submitted atraining plan for UNFPA and a
brief report on the training for SARA

548A,B. To cover costsof shipping family planning documents per AFR request

FHI prepared a series of documents on issues in the financing of family planning services in Sub-
Saharan Africa. They included technical reports and policy briefs in both English and French.
SARA was asked to fund the costs of mailing those documents. These task orders covered the
shipping 1,500 technical reports and 1,500 policy briefsin folders. They aso covered costs of
FHI laying out, printing, and mailing 1000 English and 1000 French (also including trandation
and proofreading) copies of a one-page (front and back) “Policy Actions’ piece to accompany
the technical report and policy briefs on financing of family planning services in Sub-Saharan
Africa prepared by FHI, as per AFR/SD request.

Product: The documents were laid out, printed and shipped/mailed as required.

549. ZVITAMBO Review

USAID organized areview team to visit Zimbabwe, the seat of the ZVITAMBO Project, to
perform a midterm review of the project and to inform USAID/Zimbabwe and USAID/
Washington (AFR and G) on its funding decisions regarding the ZVITAMBO. The purpose of
this task order is to cover the time and travel of consultant Maxine Ankrah to be member of the
review team.

Product: The consultant drafted a review report that was part of the final review.



550. Dr. Doris Stormsto serve asa SARA consultant to (a) serve as Washington, DC,
CERTI liaison and (b) to link SARA/CERTI to PVOs NGOs engaged in
strengthening health servicesto communitiesin transition throughout Sub-Saharan
Africa

AFR/SD asked SARA to provide support for a Washington, DC, CERTI liaison and PV O/NGO
Coordinator for SARA/CERTI that would fulfill the needed NGO networking and linkage
functions. The purpose of this task order was to hire Dr. Doris Storms as a SARA consultant to
work on establishing better linkage between the CERTI activities and the PV Os.

Product: Dr. Storms drafted asummary report of consultations on best practices with the
major PVO/NGOs working in Sub-Saharan Africain crisis mitigation, response and recovery.
The report identified major needs of PVO/NGO field staff to improve their effectivenessin
providing assistance that will aid in the recovery and long term development of populations
affected by conflict in Africa

551. Technical advisory Group (TAG) on Applied Research on Psycho-Social Aspects of
Complex Emergencies

To provide external technical review of applied psycho-socid research methods being devel oped
by John Hopkins University under CERTI (Complex Emergency Response Transition Initiative).
The three specidists in the TAG, three psycho-social research experts, Carballo, Cordoza and
Snider, met via satellite.

Product: The TAG produced a two-page written critique and suggestions for improvement
of applied research methods.

552. CATCH costing issues and Bamako Initiative-CATCH linkages

The inter-agency group on household and community IMCI has identified costing issues as key to
the success of advocacy for community approaches to child health (CATCH), both with donors
and governments. A related need comes from the UNICEF concern to show that the Bamako
Initiative and CATCH are, in fact, complementary approaches, and can be implemented together,
making use of synergies at community level. This Task Order therefore had a double purpose:

(1) To explore cost-effective methods to address costing issues for CATCH; and (2) to produce
an issues paper with UNICEF on the linkages between the Bamako Initiative and CATCH. Dr.
Hugh Waters was identified as the consultant to carry out this work.

Product: The consultant drafted a proposal for how to address community child health costing
issues, with aview to mobilizing resources for CATCH, as well as an issues paper on the linkages
between the Bamako Initiative and CATCH.

B553A. Support to CESAG health systemsresearch (HSR) agenda and Training of CESAG
staff in operations resear ch methodology



For 10 years, African countries have been undertaking health sector reforms so as to improve
accessibility to, and the qudlity of services for increasing numbers of people. In Senegal over the
last two years, decentralization efforts have begun, and specid efforts have been made to improve
health sector financing, reproductive health and health information systems at the district level.
Various donors have tried to evaluate these reform activities but appear to need improved
indicators of successful reform. CESAG would like to develop such indicators, particularly in the
three areas of hospital reform in Senegal, the implementation of reproductive health policiesin
West Africa and hedlth financing. 1t would aso like to develop a health systems research agenda
S0 as to serve as a HSR information source for al countriesin the West Africaregion. Finally, it
has identified key staff to receive training in conducting operations research. The purpose of
these task ordersis to fund the services of 3 consultants from the University of Montreal and the
University of Quebec to assist CESAG in these tasks.

Products: Dr. Jean-Louis Denis, the HSR agenda consultant, drafted a report containing the
following CESAG team training and follow-up needs; recommendations on the feasibility of the
research topics identified; comments on the adequacy of the topics included and the present
concerns of health decision-makers; and the composition of the research validation structure; and
validation of the research program design schedule. The second consultancy, consisting of Dr.
Nicole Leduc and Dr. Diane Berthel ette was postponed to the SARA 1 Project.

554. Increasing e-mail and Internet access for the OCCGE and DSF/Togo

SARA has been supporting increased Internet connectivity for OCCGE/CRAN focal pointsin
West Africato ease communication and exchange of documents. The OCCGE central office now
needs to be connected for Internet and e-mail, and the DSF is one of the focal points. The
purpose of this task order is to purchase a modem for the OCCGE and the Nutrition Department
of the Togo Ministry of Health Family Health Division (DSF) to allow them to have internet/e-
mail access.

Products: The modems were purchased and installed at OCCGE and DSF. Both
organizations were on-line as the project year ended and appropriate staff members from each
organization were trained as internet administrator.

555A. Toassist CERPOD develop a network of documentation centersin their member
countriesto disseminate information and to serve a national focal pointsfor
gathering information related to reproductive health

SARA assisted CERPOD in organizing and presenting a workshop to bring a group of journalists
and representatives of Sahelian documentation centers together to define their role as a national
dissemination center in CERPOD’ s regional network. These task orders funded facilitation by
ACI and the travel of 24 participants, as well as various meeting logistics costs through
CERPOD'’ s subcontract with SARA.

Products: A report on the meeting was drafted by CERPOD.

556. Safe Motherhood/EOC Advocacy Model in West Africa



On the basis of the research on EOC done recently in West Africa, SARA hired a staff consultant,
Dr. Barton Burkhalter, to produce a series of computerized estimates, for advocacy purposes, of
the costs and the benefits of interventions for improving EOC in Africa. He worked with an
advisory group that included AFR/SD staff, a Globa Bureau SO2 Team Representative, a
Measure 3 Representative, SARA Project Representatives (Drs. Duale and Toure), and the
PROFILES Coordinator (Victor Aguayo).

Products: The consultant devel oped a spreadsheet model to calculate estimates related to
EOC intervention costs and benefits, a computer-based presentation of the data applied to one
country and a plan for an initial application of the model and presentation (products 1 and 2) in
one West African country.

557.  Presentation on theimpact of health sector reform on immunization servicesduring
meeting on the Certification of Polio Eradication in East and Southern Africa, Dar
es Salaam, Tanzania, April 17, 1999

WHO/AFRO organized this meeting immediately following a meeting on EPI for countries of
East Africaand select countries in Southern Africa. This meeting on certification was intended to
sensitize permanent secretaries, medical service directors and EPl managers. Dr. Rachel Feilden
presented key perspectives on the impact of health sector reform on immunization services during
the April 17" session.

Products: The consultant drafted a brief report on her participation and presentation.

558.  Finalizing, printing, disseminating Accelerating | mplementation of HIV/AIDS
prevention, etc.

To finalize, print and disseminate various HIV/AIDS documents for AFR/SD/HRD.
Products: Documents were finalized, printed and disseminated.

559. Technical assstanceto WHO/AFRO in dissemination of information, May 1999

Renuka Bery, SARA Dissemination and Advocacy Manager, was asked to provide assistance to
WHO/AFRO in developing more targeted and effective dissemination activities for Polio/EPI and
to help them think about integrating information dissemination into the rest of the department.

Products: Ms. Bery drafted atrip report with recommendations for WHO/AFRO

560A. USAID Africa Bureau Basic Education Exchange meeting, Dakar, and support to
Mali Youth SO Team, Bamako, both in April 1999

Dr. Yolande Miller-Grandvaux, SARA Basic Education Advisor, was invited to the USAID/AFR
Basic Education Exchange meeting to assess information dissemination and advocacy needs and
act as aresource facilitator in the Monitoring Quality thematic session. In addition, she
participated in atwo-week exercise with the USAID/Mdi Y outh SO team May 3-14 on the
development of a common understanding among core and virtua team members of the youth



portfolio and its results framework, with particular emphasis on synergies between health and
education. Task order 506a would have provided funds for Dr. Karen Tietjen to join Dr. Miller-
Grandvaux for the May 3-14 exercise.

Product: Dr. Miller-Grandvaux submitted a trip report with an assessment of dissemination
and advocacy needs with respect to basic education in Africa, and recommendations for follow-
up activities for both basic education in Africaand the Mali Youth SO Team. Dr. Tietjen'strip
was cancelled for reasons beyond the control of SARA.

561. To produce nine Malaria Documentsin English, asrequested by the Africa bureau

AFR/SD requested that SARA develop these products on different sub-topics to be disseminated
throughout the missions, as well as to other groups involved in malaria work: researchers,
program managers, decision makers, and other donors. The purpose of this task order was to
fund the printing and dissemination of these documents.

Products: Printed copies of the documents in English version were disseminated to those
specified by Africa bureau. The smaller documents were printed in two-color format as discussed
with AFR/SD.

562. Micheline Ntiru participation in Profiles wor kshop and nutrition-related planning
and coordination in Arusha, Tanzania, May 10-26, 1999

To participate in the regional trainer of trainers Profiles workshop, May 10-21; to assist the
Community Regional Health Community Secretariat (CRHCS) in the planning of the November
1999 Hedlth Ministries meeting, May 21-26; and to assist in the compilation of nutrition materials
for the annual Health ministries meeting, May 21-26.

Product: Ms. Ntiru completed atrip report on these activities and their results, including lessons
learned, recommendations for next steps and persons contacted.

563. Suzanne Prysor-Jonestravel to Arusha, Tanzania, to attend WHO/AFRO IMCI
meeting, May 1999

AFR/SD has been taking aleading role in promoting household and community care of child
health. Suzanne Prysor-Jones and the SARA Project have provided major support to AFR/SD in
thisarea. Suzanne thus attended this IMCI meeting in Arusha and, with the other participants,
reviewed the experiences to date of scaling up IMCI in Eastern and Southern Africa. She then
worked with CRHCS after the conclusion of the meeting.

Products: Dr. Prysor-Jones submitted a trip report on her findings and recommendations.

564. Technical assistance in policy monitoring to CRHCS, June 1999

Bill Rau was asked to provide technical assistance in HIV/AIDS policy monitoring to CRHCS.



Product: Thistrip was cancelled.

565. Additional travel costsfor AnneLaFond (of Measure 2/JSl) to stop in Mali to meet
with CERPOD for 2 days, May 6-7, on way home from another project in Guinea

Anne has been working with SARA to develop the Self-Evaluation manual for front-line health
workers. CERPOD discussed the manual with the Maian MOH. Therefore, while she was
already in West Africa, she met with CERPOD to determine next steps in the process of revising
the document, including planning the field-testing of it prior to publishing it.

Product: The consultant produced awork plan of next steps and detailed methodol ogical
approach for field test.

566. Technical assistanceto UNICEF/East Africafor Training and Assessment of Care
Practicesand Programs

UNICEF/East Africarequested SARA to collaborate in various strategies to address issues of
psycho-social features of caring practices in East Africa and assist with various strategies to
improve this important component of child health and development. AED staff member Dr.
Chloe O’ Garawas asked to carry out this work.

Product: Dr. O’ Gara submitted atrip report for SARA and written recommendations to
UNICEF on training related to psycho-socia care and cognitive development.

567A,B,C,D. Hiring Dr. Marc Debay asa SARA Public Health Consultant

To provide additional human resources for SARA to carry out selected tasks in the areas of Child
surviva, infectious diseases, and evaluation in support of AFR/SD’s SO7 and SO 10.1. In
addition, histravel to Abidjan, Harare and Bamako were all funded by these task orders.

Product: Dr. Debay completed trip reports on histrips as well as assessments and analyses of
various SO 7 and SO 10 activities to which he was assigned. His employment was extended
through 12/31/99, but he was converted to a staff position under SARA |1 in October 1999.

568. ACI support to CESAG to assist newly trained advocacy trainersin aregional
advocacy wor kshop.

CESAG is developing capacity to provide advocacy training to resource persons in the region.
These resource people needed continued support to plan a follow-up course and strengthen their
training techniques and advocacy knowledge. So thistask made it possible to hire ACI’ s Barky
Diallo as atraining mentor to CESAG to assist the newly trained advocacy trainers in a regional
advocacy workshop in May.

Products: The consultant submitted a report on the advocacy training and in particular on the
skills of the CESAG trainers.

569. Trandation of 3 BASICS Documentsinto French, and production and
dissemination of 2 of them, asrequested by AFR/SD



AFR/SD requested that SARA work with BASICS to trandate priority documents into French,
and produce and disseminate them throughout Francophone Africa. The purpose of this task
order was to provide funding for the trandation, proofing, layout, printing and dissemination of
these documents.

Products. French versions of the three documents were produced and disseminated.

570. Trave by Dr. Victoria Wellsto Geneva, Switzerland for the Global Meeting -
“Towardsimproved monitoring and evaluation on national HIV prevention, AIDS
careand STD control programs’, May 12-16, 1999

UNAIDS, WHO and USAID are co-sponsoring a globa meeting to develop a standardized and
agreed-upon system for monitoring and evaluation (M&E) of national HIV/AIDS/STD programs,
using a common framework and a set of indicators. Thistask order supported Dr. Wells
participation.

Product: Thistrip was cancelled for reasons beyond the control of SARA.

571. AndreOuedraogo, CRAN Director, TDY to Washington, DC, for BASI CS end-of -
project workshop and SARA/SANA follow-up activities

CRAN has been working closaly with SARA, SANA and BASICS in a number of activities, from
focal points to research under SARA | and SANA. Asthe BASICS project ended and
SARA/SANA were likely to absorb some of its ongoing work, SARA and SANA wanted to work
with the CRAN Director, Dr. Andre Ouedraogo, in Washington on these activities. In this
context, SARA and SANA asked him to attend the BASICS end-of-project workshop. This task
order funded the costs of histravel from Lomé, Togo to Washington D.C. May 17-28, 1999.

Product: Dr. Ouedraogo submitted atrip report with activities and their results, lessons
learned, plans for follow up and next steps, and persons contacted.

572. Traved by Ronald Macinnis and Musa Njoko to African African-American Summit
in Accra, Ghana, May 15-21, 1999

Thistask order funded the travel of Ms. Musa Njoko, a HIV+ woman in South Africawho has
led efforts to address AIDS in a country where disclosing one' s HIV status has led to violence,
and Dr. Ronald Macinnis, representative from the organization Nationa Organizations
Responding to AIDS (NORA) in the U.S,, to the fifth African African-American Summit. Each
was to make a presentation at the Summit.

Products.  Each participant drafted a short summary of the meeting from their perspective.

573A,B,C. Support for thejoint USAID-DFID evaluation of the WHO/AFRO malaria
prevention & control program

These task orders supported the participation of Dr. Duale Sambe and Dr. Roberto Dr. Briceno-
Leon in a pre-evaluation study of the operations research program; Drs. Tamara Smith and Stein-
Erik Kruse as human resources development and institutional development specialists



respectively; and Joseph Coblentz as finance and administration specialist, the last three in the
evauation itsalf.

Produas Drs Dudeand Bricano-Leon subomitted apre-eva uation udy asinput to thefull evaluation, wherees
Drs Smith and Kruse and Mr. Coblentz submitted spadfic findings condusonsand recommenddionsto the
evauation report.

574. Disseminating findings of HIV and infant feeding for mative resear ch

The purpose of this task order was to support the participation of SARA Nutrition Advisor, Dr.
Ellen Piwoz, and 4 Zambian co-investigators at the International Conference on HIV/AIDS for
Sub-Saharan Africa (ICASA) and related pre-Conference satellite meetings on mother-to-child
transmission of HIV, in Lusaka, Zambia, September 10-17, 1999. Dr. Piwoz and her
collaborators prepared 2 conference papers (1 oral, 1 poster) which were presented by the
Zambian counterparts.

Products: Dr. Piwoz and her collaborators gave an aral presentation on formative research
methodology; a poster presentation on research findings and recommendations; and Dr. Piwoz
drafted atrip report.

575A. Publication of a supplement to the Annalsre: malaria and pregnancy

Malariain pregnancy has long been an issue of research interest for USAID. Initia
demonstration of the effectiveness of intermittent treatment in pregnancy with SP was carried out
by CDC in Maawi in the early 90s. Follow-up work was aso done by CDC in Kenya. 1n 1996,
AFR/SD supported the production of a supplement to the American Journa of Tropical Medicine
that brought together then-current research findings on prevention of malariain pregnancy. In
1997, AFR/SD provided support and guidance for the convening of a broader broup of
researchers in aworking symposium in Kenya and expected that this meeting would form the
core group of a network of researchers and program representatives which would: (1) contnue
communication across institutions and scientific disciplines; (2) provide guidance on intervention
strategies as they developed; and (3) frame a multi-disciplinary research agenda as part of MIM.
Further details on past AFR/SD support to thisissue are in the attached. The purpose of these
task orders was to provide support to the publication of the Supplement to the Annals of Propical
Medicine and Parasitology on the up-dated Kisumu and Liverpool symposium proceedings.

Products: For SARA | budget reasons, this activity became a SARA 11 activity.

576. Trandation of one training manual (Empowering Communities: Participatory
Techniques for Community-Based Programme Development) into French for the
Centrefor African Family Studies (CAFS), under AED’s Population
Communication Services (PCS) Project.

PCS requested SARA to assist with trandation costs due to alack of available funding.

Product: One copy of the trainer’s manua plus supplementary materials were trand ated.



577. West Africa Nutrition Activities Review, May 26, 1999, aspart of BASI CS end-of-
project wor kshop

The purpose of this task order was to ensure logistical support for this AFR/SD-sponsored
review.

Product: Logistical support was provided on time and in the manner required.

578.  Second follow-up action to March 1999 Francophone conference on Maximizing
Access and Quality of Care (MAQ)

In March 1999, Dr. Lalla Toure attended this conference. One of the conclusions was to carry out
severa actions as follow-up. The first was the dissemination of the conference results through

the CERPOD journalists network. The second was to be interviews with journalists in 9 countries
to determine the impact of the conference on raising awareness of MAQ and how conscious-
raising could be achieved. The third was to be the publication of an information bulletin on MAQ
to maintain the leve of interest and awareness of the issue in Francophone Africa. The first was
accomplished by CERPOD. The third will be carried out by JHPIEGO. The purpose of this task
order was to fund the second action, that is, the surveys of country journdists. The Reproductive
Health Research Network (RESAR) carried them ouit.

Products. By the end of the project year, RESAR had submitted a draft report on the
proceedings of the final seminar, which they organized and delivered. The final versionis
expected before the end of the calendar year.

579A. Participation of Renuka Bery as co-facilitator with ACI of workshop in Bamako,
Mali, toassst CERPOD to develop a network of reproductive health dissemination
centersin their member countries

CERPOD and SARA identified the need to develop aregiona network of documentation centers
in the nine Sahelian countries to serve as national focal points to gather and disseminate
reproductive health information. In addition, CERPOD included university librariesin this
regional network. SARA & so suggested including a member from the CERPOD journalist
network to provide a different information perspective in the group. Therefore, SARA assisted
CERPOD in organizing and presenting a workshop to bring this group together to define their

role as a national dissemination center in CERPOD’ s regional network. The purpose of these task
orders was to support the participation of both Ms. Bery and Mr. Gary Engleberg of ACI to co-
facilitate this workshop.

Product: With the assistance of Ms. Bery, abjectives were defined and a plan for
implementing activities in al nine countries was drafted. In addition, Ms. Bery and Mr.
Engleberg submitted a joint workshop.

580. Ellen Piwoz presentation to the Global Strategiesfor the Prevention of HIV
Transmission from Mothersto Infants Conference, September 1-5, 1999



Dr. Ellen Piwoz, SARA Nutrition Advisor, submitted an abstract to the Global Strategies for the
Prevention of HIV Transmission from Mothers to Infants Conference, held in Montreal, Quebec,
Canada, September 1-5, 1999. The abstract was for a poster presentation on the Zambia mother-
to-child transmission of HIV/AIDS work that she had been carrying out with Zambian
researchers.

Products. Dr. Piwoz prepared atrip report, including implications of conference conclusions for
SARA and SANA work in thisfield.

581. Purchasing malaria documentsfor the HPN Officers meeting in October 1999

To provide the following information on Malariato HPN officers and others attending the HPN
conference and SOTA course in October 1999:

1. The ITN Projects: Handbook for Managers
2. Partnerships for Change and Communication

Products. AFR/SD decided not to purchase these documents with SARA funds after all.

582. Suzanne Prysor-Jonestravel to Harare to participate in the WHO/AFRO task force
meeting on IMCI, June 22-25, 1999

AFR/SD has been taking a leading role in promoting IMCI activities. Suzanne Prysor-Jones has
been a key participant in IMCI task forces and related activities on AFR/SD’ s behalf, particularly
in following up on, and collaborating with WHO/AFRO. This task order funded her participation
in the task force mesting.

Products. Dr. Prysor-Jones completed atrip report.

583. Dr. Victor Aguayo travel to Abidjan to participatein the WHO West Africa
Regional Meeting on Micronutrients, June 20-26, 1999

Dr. Victor Aguayo, AED’s PROFILES Coordinator, was invited to attend this meeting. He
presented PROFILES and its use for nutrition advocacy on micronutrients and breastfeeding, and
met with various nutrition organizations and networks to develop a detailed plan for country level
follow-up from the PROFILES training organized jointly among BASICS, SARA, SANA and
Linkagesin December 1998. SARA and Linkages shared the cost of this trip.

Products: Dr. Aguayo submitted atrip report summarizing the main highlights of the
micronutrient meeting (including next steps, recommendations, presentation highlights and
similar items), and, with his help, a detailed plan for country-level follow-up from PROFILES
training was produced.

584. Regional AIDS Training Network (RATN) Working Group Meeting on Monitoring
and Evaluation of Courses and Follow-Up Trainees, September 10-11, 1999, ICASA,
Lusaka, Zambia



RATN convened a mesting of its partners in conjunction with the XIIth International Conference
on AIDS and STDsin Africa (ICASA), held September 12-16, 1999, in Lusaka, Zambia. RATN
organized a working group meeting with the following objectives: to identify issues in monitoring
and evaluation of courses and follow-up of trainees; to develop tools and approaches for
improving the follow-up process, and to make recommendations on operations research activities
to address the identified priority issues. SARA shared in meeting the costs of this partners
meeting through this task order, covering the costs of up to 10 participants, as well as the meeting
room and other meeting-related expenses.

Products: RATN drafted a report summarizing the working group deliberations with alist of
the priority issues identified and an action plan for follow-up activities.

585. Hiring of Linda Kean to produce an IMCI policy brochure and a draft community
IMCI behavior tool; and to prepare ‘Nutrition Briefs for SARA/SANA in

conjunction with the Commonwealth Regional Health Community Secretariat
(CRHCYS) in Arusha, Tanzania

The purpose of these task orders was to cover the time of editor and writer Linda Kean and
printing/dissemination costs of the policy materia, as well as to prepare these ‘ Nutrition Briefs
for CRHCS/ECSA under the guidance of the SANA Project Director, the SARA/SANA
Nutritionist, and the CRHCS/ECSA Food and Nutrition Coordinator.

Products: Ms. Kean produced an IMCI policy tool, with data-based support, written,
reviewed and formatted, he IMCI policy material was printed (2000 English and 1000 French
copies) and disseminated; a draft community IMCI tool featuring one of the essential behaviors
was written and designed as an example of a complete approach; and, finally, one hard copy and
one electronic copy of the “Nutrition Briefs.”

586. Suzanne Prysor-Jones and Christine Kolars Sow travel to Bamako to to participate
in the CERPOD regional meeting on STD/AIDS prevention program coor dination,
July 20-23, 1999

CERPOD invited Suzanne Prysor-Jones to help facilitate linkages with international/regional
organizations and projects in the area of STD/HIV/AIDS monitoring and evaluation as part of the
regiona “concertation” that they were organizing. Christine Kolars Sow, the evaluation officer
for the IMPACT Project, was aso been invited as representative of both FHI and IMPACT to
help strengthen the CERPOD-FHI linkage. However, Dr. Sow was unable to attend, and Dr.
Audrey Sullivan attended in her place.

Products. Dr. Prysor-Jones submitted atrip report with recommendations for next steps for
FHI/IMPACT and SARA in promoting CERPOD-other organization-country linkages in the area
of STD/HIV/AIDS prevention program monitoring and evaluation.

587. Support Dr. Duale Sambe, SARA Research Manager, to attend the Xlth
International Conference on AIDSand STD in Africa, 12-16 September 1999,
Lusaka, Zambia



The Xlth International Conference on AIDS and STD in Africawas held in Lusaka from the 12h
to 16th of September, 1999. The theme chosen for the conference was “L ooking into the Future:
Setting priorities for HIV/AIDS in Africa” Traditional aspects of HIV/AIDS, namely
epidemiological, clinical , aswell as treatment and prevention, were covered during this
conference. A number of proposed pre-conference workshops and forums addressed emerging
priority areas such as behavioral surveillance survey, prevention of perinatal transmission, and
evaluation of prevention interventions. This task order supported Dr. Dual€ s participation at the
Conference.

Products. Dr. Duale submitted a report that highlighted the main outcomes of the conference
deliberations and of discussions with African partner institutions and provided recommendations
for AFR/SD and SARA anaytical and advocacy agenda.

588. Yolande Miller-Grandvaux to Bamako to assist USAID in reviewing its education
framework and to follow up on on-going AFR/SD-supported work with
ERNWACA, July 9-31, 1999

Dr. Yolande Miller-Grandvaux, SARA Basic Education Advisor, was invited by USAID/Mali to
assist their education office in reviewing its education framework to update the USAID policy
agendain basic education. While in Bamako, Dr. Miller-Grandvaux followed-up on a number of
AFR/SD-support activities at the Educational Research Network for West and Central Africa
(ERNWACA).

Products. Dr. Miller-Grandvaux submitted a trip report with recommendations on next steps for
both the USAID and ERNWACA in the above activities.

589. Follow-up activitiesto Essential Obstetrical Care Conference involving JHPIEGO
and CEFOREP

Under its subcontract with CEFOREP, SARA supported a conference on essential obstetrical care
(EOC) December 7-10, 1998 in Dakar, Senegal, to share results of its assessment in four
countries. A key outcome was the development of draft MNH action and advocacy plans for nine
countries, including activities to reduce maternal mortality. This plan called for a number of
follow-up activities. The purpose of this task order was to fund the joint implementation by
JHPIEGO and CEFOREP of these follow-up activities.

Products: Because of SARA | budget limitations, this activity was postponed for
implementation under SARA 1.

590. Roger Gossdin participation in Strengthening African Training Institutions (SATI)
Workshop, August 18-29, 1999

Management Sciences for Health (MSH) is coordinating the SATI Initiative. It isplanning a
series of two workshops, one in August 1999 and one in October 1999. The first workshop was to
be held in Abidjan, August 23-27, 1999. A M SH-led team of three will prepare and facilitate the



workshop, of whom two will be funded by MSH. The purpose of thistask order was to fund the
third team member, Dr. Roger Gossdlin.

Products: The first workshop was postponed for reasons beyond SARA’s control. This activity
will be addressed again under SARA 1.

591. Travel by 2 OCCGE representatives (Mathias Hien, and Boukari Seidou) to Nigeria

The OCCGE, with assistance from HKI, BASICS, and UNICEF, has been in contact (via email,
fax, phone) with local counterparts in the English-speaking countries, to discuss the network and
the purpose of the September nutrition focal points meeting. Invitations to the meeting, which
includes information on abstract submission and presentation expectations, were mailed to
various government counterparts/offices. The OCCGE requested assistance from SARA to visit
at least two centers of activity in Nigeria, the largest and most diverse country in the WAHO
network to discuss the network, the September meeting, and planned activities around this
integration. This meeting would be facilitated by the UNICEF country office, and Shawn Baker
from HKI1 would aso participate (with his own funding) to facilitate communication/trandation.

Products: Dr. Hien of the OCCGE drafted atrip report describing activities, results, persons
contacted, and recommendations/next steps for the network.

592.  Paper on HIV and Nutrition

In June, CRHCS requested SARA to prepare a state-of-the-art scientific review/analytic paper on
HIV and nutrition (covering the 3 issues described above), with research gaps identified and
program guidance and recommendations offered. Thistask order covered preparation of this
paper by consultant Elizabeth Preble, with assistance from SARA nutritionists Ellen Piwoz and
Micheline Ntiru, and CRHCS Food and Nutrition Coordinator, Boitshepo Giyose.

Products: Because of SARA | budget constraints, this consultancy was cut short at 20 days, with
the final 25 days to be covered under SARA 1.

593A. Paper on HIV and infant feeding in the context of a program that providesAZT and
infant formulato HIV+ women in South Africa

SARA wanted the University of the Western Cape, a partner in the SANA Project, to organize
and carry out a formative research study to 1) identify common infant feeding practicesin
Khayelitsha and the practical and social constraints to adapting them in relation to current
recommendations for HIV+ women; 2) learn from HIV+ women participating in the AZT
Programme about their experience, particularly in relation to infant feeding choices and the
constraints they face in caring for their children; and 3) use this information to develop and test
recommendations (T1Ps) on infant feeding for HIV+ women living in under-resourced urban
areas of Southern Africa



Products: The paper on the methodology, findings, recommendations, with particular reference
to issues related to the provision of AZT and infant formulain this population, was in progress as
the project year ended. Its submission is expected for the first few months of SARA 1.

594A. ERNWACA Board of Directorsand Scientific Committee meetings, August 1999
and participation of Dr. William Rideout in BOLESWERA Symposium, July 26-30,
1999

The first task order was to fund various costs of the two ERNWACA meetings. The second was
to fund the consulting fees, travel and per diem of Dr. Rideout for the BOLESWERA symposium
and an assessment of the Lesotho school system at the request of AFR/SD.

Products. Thetwo ERNWACA meetings were cancelled. For the second task, Dr. Rideout
drafted a report on the symposium and his findings with respect to the other tasks described in
task order 594a.

595. Trave by Brigitte Thiombiano to Benin for 2" phase of essential obstetrical care
(EOC) study, August 1-8, 1999

This effort related to the SARA subcontract with CEFORERP to carry out and disseminate a series
of studies on the state of EOC in West Africa. Dr. Brigitte Thiombiano coordinated the in-
country dissemination in Benin of the study.

Products. Dr. Thiombiano completed this mission and submitted a report to CEFOREP.

596. Ellen Piwoz participation in regional meeting on HIV and infant feeding, Pretoria,
South Africa, August 22-27, 1999

This task order funded Dr. Piwoz' travel and per diem costs.

Products. Dr. Piwoz submitted atrip report with recommendations on priorities and next steps
for AFR/SD

597. Toassst CRHCSin reintegrating the information dissemination centerslocated in
East and southern Africa into itsinformation dissemination program

Facilitation and implementation of a workshop of these centers at CRHCS.

Products: This activity was postponed to SARA 1

598. Participation by Zambian in EDC workshop on interactiveradio

Logistical support for participant from Zambiain this two-week workshop in Washington.

Products: The participant submitted a brief report on how she will help use what she learned in
the workshop in her work.



599. Documentation of SO 8 best practices and lessons lear ned

Hiring of a consultant to to document a variety of best practices and lessons learned in
reproductive health, family planning.

Products. The consultant produced the following:

A. Revised Results Package and Performance Monitoring Plan (PMP) for Empowering Women
with special focus on NGO networks.

B. At least 3 two-sided, one-page sheets summarizing lessons learned from SEATSUrban
Senegal case studies.

C. Draft documentation & dissemination plan for Pathfinder/Urban for remainder of project
period.

600. Lessonslearned in determining needsfor, and use of information provided to
decison-makers

Funding the lessons learned study of how information has been used by decision-makers.
Products: This activity was postponed to SARA 1.
601. Training for CERPOD in | SSA software

Funding of consultant time to act as trainer and of his travel and per diem from Santiago, Chile, to
and from Bamako

Products: This activity was postponed to SARA 1.

602.  Support for the African Conference on Health Research for Development,
September 19 -23, 1999, Harare, Zimbabwe

Funding for Dr. Duale Sambe and four African participants from selected SARA partner
institutions involved with research in Francophone Africa to attend the conference.

Products. Dr. Duae submitted a report that highlighted the main outcomes of the conference
deliberations and provided recommendations for AFR/SD, SARA and their partners on
approaches to building capacity for health research and the use of research findings for decision
making in Africa

603. SuzannePrysor-Jonestravel to Dakar and Niamey, September 13-24, 1999

Funding of her travel to and from Dakar and Niamey for BASICS work planning and nutrition
focal points mesting.

Products. Dr. Prysor-Jones submitted atrip report on these activities.



604. Laurence Codjia of CESAG to Washington for discussions on health management
and economics issues, September 28-October 16, 1999

Funding of her travel Dakar-Washington and part of her per diem while in Washington to confer
with SARA staff on CESAG activities.

Products: Ms. Codjia submitted a brief trip.

605. Hiring Dr. Bill Rau asa SARA Project evaluation and HIV/AIDS policy Advisor

To continue the services of Dr. Rau on a part-time basis during the month of October 1999 to
carry out selected tasks in the areas of project impact assessment and SO9

Products: Thisactivity was funded under SARA 11

606. Hiring Dr. Steven Kinoti asa SARA consultant

To ensure Dr. Kinoti’s participation in the HIV/AIDS consultation to be held in Washington
September 25 - October 2, 1999

Products: Part of this consultancy occurred under SARA 1. His report was submitted under it
rather than as SARA 1.

607. HIV/AIDS consultative meeting, September 29-October 1, 1999

To fund the logistics and organization of this meeting.

Products: Various SARA staff collaborated on areport on proceedings

608. Assessing youth livelihood & enterprise development programsthrough subcontract
with IDRC

Funding of the study under a SARA 11 subcontract with IDRC.

Products: Thisbecame a complete SARA 11 activity.

609. Morehouse University School of Medicine activitiesunder SARA |1, October 1999
through January 2000

Funding of Morehouse SARA 11 activities for the period October 1, 1999 - January 31, 2000.

Products: This became a complete SARA |1 activity.

610. Tulane Universdty activitiesunder SARA 11, October 1999 through January 2000

Funding of Tulane SARA |1 activities for the period October 1, 1999 - January 31, 2000.



Products: This became a complete SARA |1 activity.

611. Population Reference Bureau (PRB) activitiesunder SARA 11, October 1999
through January 2000

Funding of PRB SARA I activities for the period October 1, 1999 - January 31, 2000.

Products: This became acomplete SARA |1 activity.

612. Ellen Piwoz to provide technical assistance on HIV and infant feeding, research in
Zimbabwe and South Africa, October 3 - 15, 1999

Funding of Dr. Piwoz' travel and per diem costs to the study team in Zambia.

Products: Thisbecame a SARA Il activity

613.  Printing of foldersfor AIDS briefs
Funding for the printing of the folders.

Products. Thisbecame a SARA Il activity
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